

Summary of OMP development and implementation schedule for Tristan rock lobster

S.J. Johnston

Summary

This document provides a summary of the OMP development and implementation schedule for Tristan rock lobster.

The table below summarises the rock lobster OMP development and implementation schedule for Tristan rock lobster.

Island	Current OMP development	Used for setting TACs in these years	OMP updates
Inaccessible	2014	2015-2017	2018, 2021
Gough	2014	2015-2017	2018, 2021
Tristan	2017	2017-2019	2020, 2023
Nightingale	2017	2017-2019	2020, 2023

The Inaccessible and Gough assessment models (used for simulation testing of new OMPs) will be updated in 2018 prior to new OMP development.

Annually MARAM will continue to update the following:

- 1) Biomass survey data (biomass index, catch-at-length, percentage-females in catch, mean size of catch).
- 2) Catch-at-length data collected from the fishery by observers.
- 3) GLM analyses of the CPUE data (to provide inputs into the OMPs).