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Abstract 

This dissertation explores variations in the performance of funding mechanisms 
disbursing project funds to implementing partners in international HIV / AIDS 
programmes in Zambia. 

A qualitative research perspective is used to evaluate the performance of funding 
mechanisms. The formation of fund coordinating mechanisms is explored. Proposal 
abstracts and priorities are compared. Significant differences in absorption rates between 
the principal recipients in different funding rounds are identified. Changes in the funding 
levels allocated to the principal recipients between rounds are also isolated. 

The dissertation explores how variations in fund performance can be explained. Certain 
hypotheses suggested in the literature are set out that have been advanced to account for 
the differential performance of principal recipients. The dissertation analyzes the 
performance of the various funding mechanisms by exploring systems and procedures; 
public or non-governmental status; implementation models; staffing issues; NGO and 
CSO involvement in project implementation; and the absorption of funds. 

The dissertation makes an assessment of the significance of each factor in improving or 
worsening the performance of a disbursement mechanism, and draws some broad 
preliminary conclusions about how differences in disbursement performance can be 
explained. 

Univ
ers

ity
 of

 C
ap

e T
ow

n



Abbreviations 

AIDS - Acquired Immunodeficiency Syndrome 

CBO - Community Based Organization 

ARV - Anti-Retroviral 

CBoH - Central Board of Health 

CBoHlMoH - Central Board of Health / Ministry of Health (when merged) 

CCM - Country Coordinating Mechanism 

CHAZ - Churches health Association of Zambia 

CSO - Civil Society Organization 

DFID - Department for International Development 

EU - European Union 

FBO - Faith Based Organization 

Global Fund - The Global Fund to Fight AIDS, Tuberculosis and Malaria 

GoZ - Government of Zambia 

HIV - Human Immunodeficiency Virus 

HAART - Highly Active Anti-retroviral Treatment 

HMIS - Health Management Information System 

LF A - Local Funding Agent 

MAP - Multi-Country HIV/AIDS Program 

MoFNP - Ministry of Finance and National Planning 

M&E - Monitoring and Evaluation 

MoH - Ministry of Health 

MTCT - Mother to Child Transmission 
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NAC - National AIDS Council 

NGO - Non-Governmental Organizations 

PEPF AR - US President's Emergency Plan for AIDS Relief 

PL WHAs - People Living with HIV / AIDS 

PMTCT - Prevention of Mother to Child Transmission 

PMU - Project Management Unit 

PSM Plan - Procurement, Supply, Management Plan 

PR - Principal Recipient 

SDA - Service Delivery Area 

SR - Sub-Recipient 

STI - Sexually Transmitted Infections 

SW Ap - Sector-wide Approach 

T A - Technical Advice 

TB - Tuberculosis 

ToR - Terms of Reference 

TRP - Technical Review Panel 

UNAIDS - The Joint United Nations Programme on HIV/AIDS 

USAID - U.S. Agency for International Development 

USG - United States Government 

WB - World Bank 

WHO - World Health Organization 

ZANARA - Zambia National AIDS Response 

ZNAN - Zambia National AIDS Network 
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Chapter 1: Introduction of Topic, Background and Methodology 

1 - HIV/AIDS Funding - PEPFAR, Global Fund and MAP 

HIV I AIDS has had a devastating affect on many parts of the world and most specifically 
Sub-Sahara Africa. Many villages have lost large numbers of people in their most 
productive years and many children have been left with one or no parents. Urban areas 
have also lost many people who played a large role in the economy and in the public 
sector including teachers, nurses and doctors. In addition to the personal and human loss 
the on set of HIV I AIDS has been a very large challenge to development programmes. 
Donors haves struggled to find ways to support activities to prevent the spread of 
HIV/AIDS and support those who have already been infected with HIV/AIDS. The 
Global Fund and the World Bank Multi-Sectoral AIDS Projects (MAP) were the first 
'donors' who rallied to support HIV/AIDS activities on a large scale. A few years later 
the President's Emergency Programme for AIDS Response (PEPF AR) was established. 
All of these donors have challenges with finding and supporting implementing partners 
that can scale up activities to meet those in need. 

This paper will analyze four different funding mechanisms in Zambia for the Global 
Fund - two government, one NGO and one FBO. It will try to explain the variation in 
performances by looking at their challenges and experiences. This analysis will utilize 
two Rounds of Global Fund approved proposal packages. The package includes the 
proposal, proposal abstract, grant agreement, evaluations and disbursement records. The 
funding mechanisms will be analyzed by looking at each organisation as well as their 
transition from Round One to Round Four and their incorporation of lessons learned. In 
addition, six focus areas will be utilized to compare the funding mechanisms and to draw 
preliminary conclusions. 

The Global Fund and these two other global programmes usually work side by side 
within the same country. The Global Fund also supports Tuberculosis and Malaria 
interventions in addition to HIV I AIDS. The World Bank Projects support the multi
sector response which includes the community's ability to support those affected with 
HIV I AIDS. The PEPF AR programme also supports TB in the context of treating people 
with HIV I AIDS as well as communities trying to support its members affected by the 
disease. 

Annual funding for HIV I AIDS activities in low and middle income countries increased 
30-fold from 1996 to 2006, from US$ 30 million to US$ 8.9 billion. l The Global Fund in 
its four year history has committed US$ 2.8 billion. The World Bank MAP project has 
committed US$ 1.2 billion in HIV/AIDS funding between 2001 and 2005. PEPFAR in 
its first two years has committed US$ 4.9 billion which is more then other two funders 
combined.2 

The Global Fund views itself as recipient driven organisation as opposed to a donor 
driven organisation. The Global Fund set priorities in line with local needs; its 
philosophy is the recipient is better positioned to understand local needs which would 
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create more local 'ownership'. The Global Fund as an institution believes this will build 
greater capacity and skills in recipient countries. The Global Fund has a smaller 
bureaucracy and lighter administrative costs which are about five percent of the billions 
disbursed in grants. 3 The World Bank MAP project utilizes partners in countries who 
provide coverage geographically. These partners provide sub-grants to other NGOs, 
districts and community groups. The role out of the MAP projects has been slow as the 
World Bank's procurement guidelines are strict and smaller organisations find 
compliance challenging. On the other hand PEPF AR has accelerated results by utilizing 
a top-down approach. PEPF AR is very involved in setting priorities and project 
implementation and it supports local and international organisations while providing 
much less support for participation and ownership. 4 PEPF AR initially funded only 
international NGOs, however, it now supports local government districts who in turn 
support clinics with small grants. 

As Lewis reports "There are basically six funding streams that support the financing of 
HIV / AIDS programmes in developing countries: domestic public spending (local 
government), bilateral assistance (country to country such as the US (PEPF AR) or UK) 
multilateral agencies (such as the WB), Global Fund, private sector and household (out of 
pocket spending). Bilateral assistance is projected to grow faster than the other sources 
because of PEPF AR." 5 Global Fund spending is focused on a small number of countries 
- 72 percent of this funding is allocated to 25 countries. The large inflow of funds to low 
income countries puts pressure on these countries to effectively absorb this new money. 
These funds often support sectors that are institutionally ill-equipped to disburse funds 
rapidly and effectively, the pressures on ministries of health are particularly intense.6 

Current funding levels are vastly insufficient to meet the needs for prevention and 
treatment of HIV / AIDS in low-income countries which, is estimated to be US$ 15 billion 
in 2006 and rising each year. There is much debate about the most effective ways for 
donors to deliver money and manage flows. The lessons learned from these three 
initiatives are likely to have substantial impact for years to come on donor practices for 
HIV / AIDS programmes and foreign financial support in general. 7 

There are criticisms of the historical foreign aid model and according to Radelet "It is 
said that international donor supported programmes are inefficient, foreign assistance is 
misallocated, donors do not sufficiently involve recipients in programme design, donor 
activities are not well coordinated or harmonized, donors do not build institutional 
capacity in recipient countries, incentives are badly skewed, recipients know the funding 
will come regardless of results and M&E systems are under developed and deeply 
flawed."g Another perspective from Poore states "the real problem lies in a culture of 
self-interest where international foreign assistance and investment is designed in the 
interests of the donor, and where the donors' conditions take precedence over the 
recipients' needs." 9 The Global Fund was designed with some of these criticisms in 
mind. 1o 

The recipient governments welcomed a change from the typical donor funding as usual 
model. These governments generally saw the Global Fund as a new source of funds that 
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was more country owned and controlled than pre-existing funding instruments. It 
allowed countries more autonomy in deciding their needs and priorities. Early hopes 
were that these new funds could be used too fill gaps and strengthen health systems in 
general as well as providing HIV I AIDS services. II 

As more partners became involved in HIV I AIDS support the need for coordination was 
more important, theme groups expanded to include bilateral donors and some government 
ministries. 12 In the case of the Global Fund and World Bank, many staff members in 
each agency started working together and with recipient governments, ministries and 
other partners to overcome these difficult coordination problems. 13 The predictability of 
foreign assistance flows is one of the areas which these partners have agreed to 
strengthen as part of a harmonization effort, and is an acknowledged cause of disruption 
to the implementation of planned activities. 14 In most countries these harmonization 
meetings occurred and the general view was that Global Fund interventions would fill 
gaps in the National Programme. 

Between 2003 and 2004, the donor support 'architecture' at the country level had 
radically changed with the start of PEP FAR. The nature of PEP FAR's impact on senior 
government staff was not yet clear, it was expected that much of its funds would flow 
directly to non-government sectors (international NGOs). The consequence for 
government and the overall coordination of HIV I AIDS activities funded by PEPF AR was 
to bypass government channels. This was a major concern to recipient governments and 
other bi-Iateral and sector specific donors such as the Global Fund and World Bank IS 

The introduction of PEPF AR has caused major challenges to recipient governments that 
have national planning mechanisms, because coordinating with an additional number of 
NGOs makes planning much more difficult. 

The resource-starved recipient countries, understandably, do not feel they can ignore the 
possibility of new funds. 16 Shakow recommends that "for the management of all three 
major HIV/AIDS donors should include: Promote and support one National Plan, 
unification of the NACs (or equivalent) and Global Fund CCMs wherever possible. Have 
a common procurement system as well as a common M&E system. Encourage the 
consensus selection of a lead donor in each country to help organise its counterparts. ,,17 

A multitude of international organisations providing HIV I AIDS services have been 
converging on countries with limited institutional, administrative and managerial ~ublic 
health capacities, creating what UNAIDS describes as an 'implementation crisis.' 8 

Global Fund: The Global Fund to fight AIDS, Tuberculosis and Malaria was founded 
late 2001 to help finance the fight against AIDS, TB and Malaria which kill more then six 
million people per year. 19 In April 2001 the UN Secretary General Mr. Kofi Annan made 
a public call for a 'war chest' or global fund to be set up to fight HIV/AIDS?O In 
addition, the former South African President Nelson Mandela called for 'total 
inclusiveness in the struggle against AIDS ,21 The Global Fund contributes 20 percent of 
total international investment in fighting HIV/AIDS. Linden stated that "The Global 
Fund was created so donors could achieve collectively what none could achieve 
separately, rapid scale-up of large amounts of new resources to fight AIDS." 22 
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The Global Fund aimed for an integrated and balanced approach covering prevention, 
treatment, care and support and wanted to be an efficient and effective disbursement 
mechanism.23 Radelet believed that "The Global Fund has the potential to provide a huge 
increase in foreign support to poor countries, significant difference in turning the tide 
against three diseases and could also dramatically change the way that the international 
community delivers foreign assistance - health interventions and development funds in 
general. ,,24 

In Poore's opinion "The Global Fund is about shifting the present paradigm. First, it is 
demand-driven. Secondly, the Global Fund is an inclusive partnership, reflected at 
country level by the idea of a CCM. Thirdly, the disbursement of funds to countries is to 
be performance based, linking financial accountability to programme performance. 
Fourthly, the Global Fund underlines the need to coordinate donor input at country level, 
regardless of source to achieve synergy.,,25 The Global Fund allows countries to set their 
own ~riorities by developing the proposals, selecting CCM membership and choosing 
PRs. 6 The Global Fund provides continued financing throughout a five year period to 
programmes based on their performance, measured against targets set out in grant 
agreements.27 

In addition, the Global Fund aimed to introduce new ways of 'doing business' at the 
country level in several ways: by making the amount of donor funds more clearly tied to 
performance; by expecting countries to apply for financial support; by broadening levels 
of participation in the application and delivery process; and by making grant 
disbursement conditional on the achievement of progress and disbursement milestones.28 

The Global Fund has Eleven Key Principles as stated in the Global Fund Framework: 

1. The Fund is a financing instrument, not an implementing agency. 
2. The Fund is intended to leverage financing for AIDS, TB and malaria. 
3. Programmes are country-led, with broad, cross-sectoral participation. 
4. Funding is additional to existing resources. 
5. The fund provides prevention, treatment and care funding, across different 

regions, diseases and interventions. 
6. The Fund is part of a broader network of actors. 
7. Transparency is essential. 
8. The Fund is performance-based. 
9. The Fund is interested in developing civil society, private sector and 

government partnerships, and in supporting communities and people living 
with the diseases. 

10. The Fund seeks to be simple, innovative, and rapid; 
11. The Fund is a learning organisation and will adapt over time. 

Source: Schocken, Overview of the Global Fund to Fight AIDS, TB and Malaria. Page 2 

When the Global Fund considers proposals, the highest priority is given to those 
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proposals from countries and regions with the greatest need, based on the highest burden 
of disease; however, it is the countries with the greatest needs that are often those least 
able to develop proposals or to access financial resources to address those in need. 29 As 
there is no Global Fund country presence the Global Fund would depend on other 
partners to work with the recipient governments to support the proposal development and 
to implement the programmes. As stated above Global Fund wants to work within the 
existing systems to strengthen existing structures and fill gaps. 

The Global Fund has raised more funds for the fight against HIV I AIDS then any other 
single organisation. However, the Global Fund supported programmes have had a mixed 
track record of spending the funds. Scaling up programmes to absorb the large amount of 
funds to support HIV/AIDS programmes worldwide has been a challenge. NGOs and 
government departments have been tasked with procuring large numbers of vehicles, 
various types of equipment, supervising the rehabilitation of buildings and managing 
large grants. All these activities need procurement, financial and management systems 
that can support these large expenditures. 

The Global Fund has been successful in raising global awareness about the three diseases 
and has brought about much greater participation from wider group of participants in 
efforts to fight them. 3o The Global Fund tries to remain flexible and adaptable in 
financing arrangements, it calls itself a learning organisation that encourages feedback 
and criticism and adjusts procedures as a result. 3 

I This has not happened quickly. The 
Global Fund initially was fairly ridged with reporting, however, it has become more 
flexible based on the PRs inability to follow guidelines and report on time. 

The Global Fund has more then tripled since 2001, from US$ 2.1 billion to an estimated 
US$ 6.1 billion in 2004, US$ 8.3 billion in 2005 and US$ 8.9 billion in 2006. The Global 
Fund will have made available since 2001 US$ 10 billion dollars by the end of2007.32 

The US is the largest donor having donated US$ 2.3 billion early on; in 2005 the US 
donated US$ 414 million, France US$ 181 million, UK US$ 154 million, Italy US$ 120 
million, Japan US$ 100 million and the Bill & Melinda Gates Foundation has been the 
largest private funder donating US$ 150 million. 33 

Global Fund Structure: The Global Fund offices are located in Geneva. The Global 
Fund has no direct presence in recipient countries. As of April 15t 2003 the Secretariat 
had 63 staff to run day to day operations by 2006 they had over 200 people at the 
Secretariat in Geneva. The Secretariat does not manage the fund directly, the Global 
Fund Trustee is the World Bank which holds donors funds and disburses them according 
to written instructions from the Global Fund. 34 

The Global Fund has a very clear process for involvement in a country. A country is 
required to form one CCM that manages the development of the HIV, TB and Malaria 
proposals. The CCM is made up of government officials, bi-Iateral donor 
representatives, community leaders, international and local NGO Leaders and members 
of the business community. 
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The Global Fund announces requests for proposals which they call' Rounds.' At this 
point in time the Global Fund has completed seven rounds. A country can submit one 
proposal for funding in each round which can have an HIV, TB or Malaria component; 
however, there is no guarantee of funding. The Global Fund has just finished evaluating 
the proposals submitted for round seven. There is a high level of pressure for countries to 
submit proposals even if they are struggling to organise and implement previously 
approved proposals. This pressure comes from constituents, other donors, high level 
politicians, local and international NGOs and advocacy groups. If a proposal is approved 
the CCM will oversee the implementation of the project (HIV, TB or Malaria). One 
CCM can manage multiple proposals and oversee multiple projects. 

Each Global Fund recipient country has one CCM and one or more PRs. The CCM 
develops the proposal and the PR receives the funds from the Global Fund and distributes 
the funds to the implementing agencies or coordinating bodies depending on the 
country's proposal structure. The PR working with the CCM oversees the implementing 
of the projects it funds. The PR is usually a government ministry which has internal 
policies for managing and distributing funds. 

The PR is selected by the CCM and included in the proposal submitted to the Global 
Fund. The PR is responsible for monitoring and evaluating the grants effectiveness in 
accordance with grant objectives and making sure that funds are properly accounted for. 
The PR is also responsible for overseeing the activities of any sub-recipients (SRs) 
implementing grant activities. The PRs are in charge of overall project activities and are 
legally responsible for the implementation of the grant including the monitoring of the 
SRs. PRs are encouraged to use their existing systems for managing programme 
implementation, financial reporting, procurement and supply management and M&E 
provided these systems meet minimum requirements defined by the Global Fund. The 
PRs apply and receive fund directly from the Secretariat and are responsible for reporting 
on those funds. Shakow has documented that "Globally the PRs are made up of the 
following entities: Government - 51 percent, NGOs - 25 percent, Private Sector - 5 
percent, Academic Institutions - 5 percent, Faith-based Org - 5 percent, People Living 
with HIV/AIDS (PL WHA) organisations - 4 percent and other - 5 percent." 35 

The Global Fund has Local Funding Agents (LF As) instead of a country offices; the 
majority of the LF As are contracted international management consulting and audit firms 
which provide services at country level. 36 
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Objectives and Scope of the LF A services: 

The objective of the LF A is to provide independent, qualified advice to the Global 
Fund from the country level. Services are divided in to two broad activities: 

A. Work performed before the Global Fund signs the grant agreement with the PR 
including: 

i. assessment of the capacities of the nominated PRo 
ii. assistance during the Global Fund negotiations of the grant agreement with 
the PR 

B. Work performed periodically during programme implementation to independently 
verify programme performance and the accountable use of funds. 64-10 

Source: Kruse, Stein-Erik and Jens Claussen. August 2004. Global Fund to Fight AIDS, 
TB and Malaria. Review of the Roles, Functions and Performance of Local Fund Agents 
- Final Report (Centre for Health and Social Development (HeSo) and Nordic Consulting 
Group (NCG). Page 10 

The LF As are contracted by the Secretariat not the CCM. The LF As assess the PRs 
capacity to manage funds; it verifies disbursement of cash requests. It reviews 
programme and progress updates, as well as, annual reports. 37 The Global Fund relies on 
the LF As to oversee, verify and report on the progress of the grants and make 
recommendations for future funding. 38 The LFAs are the backbone of the Global Fund's 
risk management strategy in country. The LFAs have come to be known as the 'eyes and 
ears' of the Global Fund?9 

The LF As conduct assessments to evaluate the PRs capacities in four areas: Financial 
Management Systems, Institutional and Programmatic Arrangements, Procurement and 
Supply chain Management and M&E. 40 It has been problematic that the LFAs have very 
little project implementation or health management expertise. The LF A is required to 
make one of the following recommendations: the PR has the minimum capacities 
required; the PR needs certain additional capacities; or the PR requires major capacity 
strengthening which may be to excessive under the grant circumstances.41 

It is the PR and not the CCM who enters into the legally binding grant agreement with 
the Global Fund Secretariat. Before the agreement can be signed the PR is expected to 
prove to the LF A that it has the capacity to carry out all the tasks involved in managing 
the resources and supervising implementation. The PR will implement the activities or 
will identify and appoint multiple SRs throu§h a competitive bidding process to carry out 
different aspects of proj ect implementation.4 

The country proposals developed by the CCMs are submitted to the Technical Review 
Panel (TRP) which is an independent ~roup of experts drawn from around the world who 
are not employed by the Global Fund. 3 The TRP is made of 22 independent experts who 
review and evaluate eligible proposals for the Global Fund. 44 In the case of HIV / AIDS 
93 percent of the CCM originated proposals were passed on to the TRP. Of these 
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approximately 40 percent originated in Africa and totalled almost 65 percent of financial 
requests reviewed by the TRP.45 The CCMs nominate PRs and they can be from among 
their members, one or more PRs can receive funds and take the lead in implementing 
programmes in anyone country. 46 If the proposal is approved by the TRP then the LF A 
is selected to assess the capacity of the PRs to implement the proposal and to recommend 
a disbursement amount. 

All proposals must be sent through a CCM to the Global Fund it is very rare for the 
Global Fund to accept a proposal not submitted by a CCM an example would be a 
proposal coming from a country in civil war; however, the proposal still needs country 
buy-in. The TRP ranks proposals into four categories: 

1. Approved with minor clarifications 
2. Approved with clarifications 
3. Not approved but recommended to resubmit 
4. Not approved and not recommended to be resubmitted. 

Sometimes there is not enough money to support all approved proposals so the board 
ranks each proposal in category 1 verses category 2 and takes into account the 
countries disease burden. 

Source: Adapted from Schocken, C. Overview of the Global Fund to Fight AIDS, TB 
and Malaria. Page 5 

Challenges for the Global Fund: One of the main challenges is communication. Many 
CCM members complain of limited communication with the Secretariat and key 
participants are unsure of their roles in the proposal process and are unprepared to 
support grant implementation.47 The Global Fund Board plans to meet three times a year, 
however, the guidance resulting from these meetings are not shared evenly with CCMs.48 

For example, a lack of communication led many CCMs in the earlier rounds to believe 
the application process was competitive which led the CCMs to develop proposals they 
believed the Global Fund would fund, not proposals that clearly articulated what the 
country needed. This incorrect believe led to no sharing of lessons learned between 
countries which could have helped countries with limited capacity.49 

The Global Fund commits to a recipient country by approving a two year budget ceiling 
called Phase One - years one and two. Then the Global Fund will evaluate the PR before 
approving Phase Two - years three to five. The decision is based on information 
including periodic progress reports, recipient expenditure data, LF A verification of 
recipient's progress and spending and contextual information as there could be mitigating 
circumstances. There are concerns about the capacity of many countries, especially 
around M&E issues which raises questions about the accuracy of reporting. Also it has 
been reported that there is very little or no documentation in the PR file in Geneva 
regarding the funding decision to approve the PRs advancement into phase two. This is 
problematic as some of the PRs had met few targets; this has also been seen to an extent 
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in the Zambia context. 50 To address this challenge the Secretariat will increase the 
number of Grant Managers working with fund recipients to strengthen PR capacity.51 

Country Coordinating Mechanism: There was a six-week deadline for the Round One 
proposal submission period. This led some recipient countries to force a fit between the 
hastily formed CCM and the NAC. 52 As the CCMs were set up quickly most CCM 
membership was dominated by government and in most countries there is still only a 
small representation of people living with the diseases. 53 There needs to be systems in 
place to ensure that members truly represent constituencies with strong communication 
back and fourth between the CCM and stakeholders. Also the CCMs are almost always 
under-resourced which contributes to poor communication and sub-optimal proposal 
preparation. This also makes it difficult for members from outside the capital to attend 
meetings. A low level of participation in CCMs has been shown to be a key factor in 
poor grant performance. 54 The majority of CCM chairs are from the MoH and in some 
countries the vice-chairs are also which can promote a lack of transparency in the 
selection process of PRs. 55 Once the CCMs are formed and chairs selected it is very 
difficult to replace CCM members or the chairs. 

The CCM members are not always involved in choosing the CCM chairperson or in 
selecting the PRs and in some situations the CCM chairperson also serves as a PRo This 
situation represents a potential conflict of interest. Many CSOs claim that PL WHAs are 
not well represented, CCM members who are suppose to represent NGOs in many cases 
were not chosen by the NOO sector, therefore, do not properly represent them. In 
addition, there seems in some situations to be no genuine involvement by all CCM 
members in the decision-making process and in many cases the CCM chairmen makes 
the decision. One study showed that CCM members are asked to sign proposals to the 
Global Fund even though they had no input in its preparation. 56 It has also been noted 
there is very little NGO involvement post-approval of the funds. 

Local Funding Agents: The biggest challenge or gray area seems to be with the LF As 
and their relationship to the PRs and CCMs. The LF As are contractors responsible for 
the oversight of the PRs and SRs. The LF As need to have expertise to evaluate 
PRs/SRs.57 Price Waterhouse Cooper and KPMG serve as LFAs in 91 out of 110 recipient 
countries. 58 The LF As account for money the PRs spend and the LF As measure the 
progress in meeting proposal objectives. The LF A is also responsible for assessing the 
PRs ability to procure ~oods/services, financial controls and the ability to carryout 
programme activities. 5 This assessment must take place prior to the grant agreement 
signing between the PR and the Global Fund. 

The CCMs and PRs in many countries claim the LF A mandate is unclear and others 
disagree with their role and the assessments completed on the PRs. There is a natural 
tension between the LF A and CCMs/PRs since the former has critical oversight and plays 
an assessment role. Some CCM members and PR staff believe the LF As are adding an 
unnecessary layer to the foreign financial support bureaucracy and is providing limited 
added value to PRs/CCMs and the Global Fund.6o In African countries the CCM 
members and PR staff claimed that they had not been informed about the role of the 
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LF As and didn't know what they were suppose to dO.6l One issue under discussion is 
that the assessments of PRs are not shared with the CCMs or PRs. According to the 
Global Fund the technical advise or capacity building should be provided by multi-and 
bilateral partners not the Global Fund or LF A, however, this is not happening. 62 Global 
Fund Portfolio Managers are still frustrated with the LF As, the managers are critical of 
performance and poor quality of work, however, they clearly expressed the need to use 
LF As at the country level as there are no clear alternatives. 63 

The LF A staff argues they only have a contract for 36 days a year. If there are issues or 
problems with the PRs they work much more then that. Most LF As say they put in more 
time then the budget allows and they do not get paid for the extra work. 64 Many LF A 
staff say PR management want more technical support over and above the sporadic 
advice that they can provide per their contract. PR management clearly expressed a need 
or expectation for more systematic technical support. 65 The LF As conduct very few spot 
checks if any at the level of the SRs and some LF As are told not to visit SRs and only 
visit PRs when necessary to save costs. So verification of activities are done bye-mails 
or phone in many cases which is not idea1.66 The Global Fund believes the LF As should 
remain as an auditor 'watch dog' and should not provide technical advise as this could 
lead to a conflict of interest between the LF A and PR.67 

2 - Zambia Background: 

Economic: Lake states that "For Zambia, prospects at independence in 1964 were 
positive relative to other countries in the region. However, falling copper prices and 
economic mismanagement through the 1970s and 1980s eroded such advantages leaving 
the country one of the poorest in sub-Saharan Africa by the time of the first multiparty 
elections in 1991. Nominal per capita GDP fell from US$ 630 in 1980 to US$ 450 in 
1990 and US$ 300 in 2000.,,68 

Dependence of the economy on the mining sector has long been recognized as a problem 
and a new plan for diversification was launched by the government. 69 Lake also states 
that "Zambia has gone from being one of the most wealthy countries in the Sub-Saharan 
African region in the 1960s due to mineral deposits to having the highest level of income 
poverty and the fourth highest level of human poverty among Southern African countries 
at the end of the 1990s." 70 

HIV/AIDS Donors: In Zambia several partners including DFID, USAID, EU and the 
Dutch are contributing to the National ARV Treatment Programme coordinated by the 
MoH.7l In Zambia, PEPFARlUSG, DFID, Global Fund and World Bank are the largest 
contributors to HIV and AIDS Programme.72 External funding increased significantly in 
Zambia with a nearly 700 percent increase in the last five years. 73 

Zambia was one of the first counties to develop a sectoral investment programme and 
subsequently a SWAp, which is the pooling of donor funds for district health services, 
this was introduced in 1993. By 1998 there were six donors contributing to the 'basket', 
however, from around 1997 there was a period of stagnation in the SWAp progress due to 
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the breakdown in communication between donors due in part to personalities and in part 
to issues around governance and transparency with the GoZ. In 1999, as a means of 
restarting the donor partnership, an MoU was developed and signed in 1999, this clarified 
the roles for government and donors which led to the creation of other donor structures. 74 

In addition, it was viewed by the Global Fund and other donors that the GoZ had a 
functioning mechanism that pooled donations for the health sector into a 'basket' which 
could channel money to more then 70 districts. 75 

Capacity in Zambia: There are a number of concerns regarding the infrastructure and 
human resource deficiencies in Zambia which are necessary in order to deliver ARV 
treatment. HIV / AIDS treatment is expensive relative to other health interventions, and 
the sustainability of ARV treatment given the five year term of Global Fund support is of 
major concern and this has not been addressed in the Zambian context. 76 

The levels of staffing to population in Zambia are far below WHO standards and Zambia 
ranks at the bottom in a scale that compares Southern African countries. This has 
affected Zambia's ability to respond to the HIV / AIDS crisis. 77 There are rural health 
posts that do not have medical staff for weeks at a time. Clinics in Lusaka are over 
flowing with patients and the medical staff find it very difficult to keep up. Many doctors 
and nurses work overtime shifts to try to keep up with the patient numbers. 

HIV / AIDS in Zambia 

HIV prevalence among Adults in Zambia in 2003: 

Urban 23.1 % positive 
Rural 10.8 % positive 
Women 17.8 % positive 
Men 12.9 % positive 
Total all adults 15.6% 

In Zambia one in five pregnant women test positive and the prevalence rate is 16.5 %. 

Source: Adapted from: A force of Change: The Global Fund at 30 Months. A Five 
Country Study. Page 64 

A treatment cost study in Zambia by Kombe documented "that by providing HAART to 
everyone who is clinically eligible would be prohibitively expensive. It would cost about 
US$ 50 million in the first programme year, rising to about US$ 160 million by the fifth 
year - well over twice the entire annual public health budget. Because HAAR T extends 
the life of current HIV / AIDS patients and new infections continue, prevalence should be 
expected to increase as treatment is expanded. If HAAR T is provided to everyone who is 
eligible, adult HIV prevalence may rise from 16 percent at present to 18 percent in five 
years (under the assumption that the number of new infections stays constant)." 78 The 
study also warns that any programmes that start people on treatment must realize that 
once a person starts treatment they must continue treatment or die. Therefore, funding 
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mechanisms like the Global Fund should give considerable thought to putting patients on 
treatment if they provide funding in two and three year increments that have five year 
terms. 79 

3 - Global Fund in Zambia: 

The Global Fund has been operational in Zambia since 2002, PEPF AR since 2004 and 
the World Bank ZANARA project since July 2003. 

The CCM in Zambia has submitted three proposals and two have been approved by the 
Global Fund. Round One and Round Four were approved in January 2003 and January 
2005 respectively and most recently the Zambian proposal for Round Seven has been 
tentatively approved by the Global Fund - it had no HIV I AIDS component only Malaria. 
The approved Round One Global Fund Proposal in Zambia focuses on: Enhancing the 
prevention of sexually transmitted infections and HIV, Strengthening care and support for 
people living with and affected by HIV I AIDS and building and strengthening the 
capacity at all levels to respond to the burden of HI VIA IDS. The approved Round Four 
Global Fund Proposal in Zambia focuses on scaling up the antiretroviral therapy 
programme in Zambia. The goal of Round Four is to reduce HIV -related morbidity and 
mortality and, ultimately, the socio-economic impact of HI VIA IDS, and thereby 
contribute to the achievement of the Millennium Development Goals. The programme 
objective is to improve survival rates and quality of life of people living with advanced 
HIV infection. 

Overlapping roles of the CCM with NACs continued to be problematic into 2004 for 
several reasons: the Global Funds focus on all three diseases, including malaria and TB 
along with HIV/AIDS; therefore, the pre-existing NACs (which focus only on 
HIV/AIDS) could not easily take on the role of the CCM. NACs historically were 
established within the last ten years and had a greater national legitimacy, usually being 
tied to legislation and reporting to senior government staff. Then the Global Fund 
emerged and offered the potential of much greater levels of resources than had been 
available to the NAC, all of which contributed to a competitive atmosphere between the 
NAC and MoH, as both were potential recipients offunds. 8o 

A longstanding weakness, which was widely reported in Zambia, was the low capacity of 
the NAC, which was under-funded and under-staffed. The negative spin-off for the 
Global Fund in Zambia was that the NAC was not in a strong position to undertake the 
additional role of supporting and acting as an effective Secretariat to the CCM. Another 
consequence of this was that the legitimacy of the CCM was still uncertain, as moves to 
harmonize or merge the CCM with the NAC, perhaps as a NAC subcommittee, were still 
on hold in 2004. Currently in Zambia, the NAC and the CCM remain different entities. 8

\ 

The Global Fund structure in Zambia is unique as there are four PRs that can be 
evaluated. Both successful proposals utilize the same four PRs: the Central Board of 
Health/Ministry of Health (CBoH/MoH), the Ministry of Finance and National Planning 
(MoFNP), the Zambia National AIDS Network (ZNAN) and the Church Health 
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Association of Zambia (CHAZ). The PR is the entity that receives the disbursements 
from the Global Fund Geneva Office and then distributes the funds to the other 
departments or organisations (ministries, districts, NGO steering groups, and NGOs). 
While four PRs is a complex model, it was in keeping with the spirit of the Global Funds 
approach and enabled funds to be channelled directly to NGOs through organisations 
belonging to or representing their respective constituencies. 82 

4 - Research Question: 

How can variations between the performances of funding mechanisms in disbursing 
project funds to implementing partners be explained? 

This is an important question as there will be even more funds added to the already huge 
amount of funding for HIV treatment and prevention globally. It is important to know 
which entities have the capacity to manage large sums of money and why, so the targeted 
population who should benefit from these funds will. The Global Fund has its framework 
for disbursing large sums of money and it relies on this framework of proposal review, 
recipient assessment, monitoring and audits to manage these grants. There has been 
much written on the proposal development process, project implementation and project 
management, however, there has not been much written on the absorption of the large 
amount of funds the PRs are processing. If the PR is unable to effectively disburse and 
monitor the use of these funds then the goals and objectives of the country proposal are 
not being met. 

In Zambia there are four PRs which provides a wonderful opportunity to study the 
different funding mechanisms. At every stage there can be issues that block progress of 
Global Fund project implementation starting with the formation of the CCM, the 
dynamics of the CCM, the proposal development, the PR, partner NGOs or government 
facilities and even the communities. There have been multiple papers written about the 
CCM - the formation, potential conflicts of interest, the SoW, the participants, the 
management and so on. However, there has been little analysis done regarding the PR 
which can be a bottleneck to successful project implementation. The PR depending on 
which entity it is has policies and procedures it must follow and these can negatively 
impact the flow of funds. The flow of funds can have a great impact on the 
implementation of grants. 

Certain hypotheses suggested in the literature can be advanced to account for the 
differential performance of PRs. This paper will analyze the performance of the various 
funding mechanisms by exploring six distinct aspects of their organisation and 
functioning: Systems and Procedures, the type of organisation Public or NGO, the 
implementation model Direct Implementation or Grants, the Staff Levels and Capacity of 
Staff, the involvement ofNGOs and CSOs in project implementation and the Absorption 
of Funds. By looking at these six areas, this analysis will seek to explain differences in 
the performance of the PRs. 
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As stated above Zambia has four PRs which provides a unique situation in which to 
evaluate them. Two of the PRs are government entities the MoFNP and the CBoH/MoH 
and two are local NGO coordinating bodies ZNAN and CHAZ. Working within the 
government structure is very different than working with independent bodies such as 
NGOs. The CBoH/MoH and MoFNP have rules which affect the speed at which funds 
can be passed through to the implementing partners. It will be very interesting to look at 
the different mechanisms to determine which is the most effective. There will be 
documents to analyze such as the proposal, the work plan, funding requests, score card 
evaluations, grant performance reports and audits. 

If it is known which type of PR is the most effective (based on a specific criteria) in 
disbursing and implementing their objectives then the processes that have enabled one PR 
to be successful can ideally be isolated. These processes can be analyzed and either 
incorporated by the other Global Fund PRs or the CCMs in Zambia and other countries 
can decide to change the PR in future proposals, thus having the potential for a much 
more successful proposal and project implementation. The Global Fund works within the 
National HIV/AIDS Strategic Framework in the country of operation; therefore, the 
Global Fund needs to support the government and government entities created to support 
HIV I AIDS interventions. This can cause pressures on the CCM to select government 
entities to be PRs, however, if there is documentation that non-government related PRs 
function more effectively then it would be easier for the CCM to justify the selection of a 
non-government related PRo 

5 - Methodology and Research Design: This research question will be answered utilizing 
a qualitative research perspective evaluating four systems of funding mechanisms 
through evaluating two cases of approved Global Fund proposals in Zambia. The round 
one proposal started in March 2003 and round four in June 2005, therefore, four years 
and two years on one can track the spending levels of each PRo Audits, internal and 
external evaluations and reports submitted can all be reviewed. 

The researcher will also utilize the approved proposal, Global Fund evaluations, tracking 
the information of funds disbursed to implementing partners from the PR, other 
evaluations conducted regarding the Global Fund projects in Zambia. There are also at 
least two local organisations that are tracking the success of all funding organisations, 
Global Fund, PEPFAR and the World Bank ZANARA project. The researcher will 
utilize reports and evaluations completed by these organisations as well. 

Research Ethics: There will be no research involving human subjects. 

Literature Survey: The literature survey included Global Fund documents (evaluations, 
reports and site assessments), Advocacy Group Reports, U.S. Government Reports from 
the Government Accountability Office to Congressional Committees, UNAIDS Reports, 
Papers from the Centre for Global Development, CCM Zambia Reports (Project Reports, 
drawdown status of spending, internal evaluations, etc.), Global Fund contributor (GF 
donors) evaluations and other INGO/Bi-lateral Papers. 
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Limitations: This study will evaluate the funding mechanisms within the Global Fund in 
Zambia not the other global funders including PEPFAR and the World Bank. This study 
will not be able to analyze the quality of project implementation on the ground. It will 
only be able to look at the four different PRs ability to disburse funds, the monitoring and 
site visits done by the Global Fund, evaluations from local organisations, evaluations and 
papers completed from international organisations including INGOs, Global Fund 
contributors and international Policy Organisations. The majority of evaluations 
conducted thus far have focused on the CCM and project quality, not specifically on the 
PRs. 

The financial data utilized in this paper has been provided by the Global Fund website. 
The Global Fund uses this same data to report to its donors, this data is provided by the 
LF A which in the case of Zambia is Price WaterhouseCooper' s. The Global Fund is 
audited by its donors and these reports are also sourced in this paper. An independent 
watchdog of the Global Fund, AIDSPAN tracks the spending of the Global Fund 
programs. This organization is based in Kenya and regularly updates its website. The 
Zambia data on AIDSP AN supports the financial data that the Global Fund publishes in 
its reports and on its website. The figures of AIDSP AN are not as specific as on the 
Global Fund website; however, the rate of spending AIDSPAN reports is correct. For 
example, in May 2008 AIDSPAN states the Round One HIV/AIDS project in Zambia is 
5.5 months behind in spending and the Round Four HIV/AIDS project in Zambia is 10.5 
months behind in spending. 83 

This paper uses the country proposals submitted by the CCM in Zambia and approved by 
the Global Fund. It also uses Global Fund documents such as Grant Scorecards and 
Grant Performance Reports which are all Global Fund Documents. Grant Scorecards and 
Grant Performance Reports are each done for each Round on each PRo As the author of 
this paper is not comparing the Global Funds effectiveness with other donors such as 
PEPF AR or the World Bank, using these documents to compare internal Global Fund 
PRs would not produce a bias. This paper is comparing four different internal Global 
Fund funding mechanisms; it is not looking at the quality of program implementation of 
each PR or the quality of Global Fund activities, both of which is beyond the scope of 
this paper. In addition, this paper utilizes two US Congressional Audits, six papers 
published by the Centre for Global Development: HIV Monitor, thirteen papers from 
independent organizations or individuals and three papers support by UNAIDS. 
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Chapter 2: Case Study One - Analysis 

This chapter will analyze the Round One HIV / AIDS sector proposal for Zambia. It will 
first look at the make up of the CCM which is the body that signs off on the proposal and 
selects the PRs. As this was Zambia's first approved proposal this chapter looked at how 
the CCM membership organised itself and highlights the initial plan for the disbursement 
of the funds and the subsequent change to the current system of four PRs. The grant 
agreement between the Global Fund and the PR and the Programme Implementation 
Abstract is scrutinized listing the conditions of the grant. This is done as there are some 
changes between Round One and Round Four, the Global Fund has utilized lessons 
learned. Following the above various documents are analyzed for each of the four PRs 
including the Grant Performance Report, the Grant Scorecard, the amendment to the 
original grant agreement and the Cash Request Summaries. By doing this one can see the 
progress of each of the PRs from the signing of the agreement to what it had 
accomplished regarding funds expensed and targets reached. 

The CCM for the Round One Global Fund application had 19 Members and it was a mix 
of Ministry Staff (six), Civil Society (six), Private sector (two), UN and Bi-Iaterals 
(three), faith-based (one) and academic (one). The CCM had the following members and 
the Chairperson is the Permanent Secretary of Health: 

1. Ministry of Health, Permanent Secretary 
2. Ministry of Finance and National Planning, Permanent Secretary 
3. Gender in Development Division, Cabinet Office, Permanent Secretary 
4. Ministry of Information and Broadcasting Services, Permanent Secretary 
5. Ministry of Education, Permanent Secretary 
6. Ministry of Community Development and Social Services, Permanent Secretary 
7. Barclays Bank (Zambia Business Coalition), Managing Director 
8. Family Health Trust, Zambia AIDS Network, Director 
9. Youth Forum Zambia National Youth Forum, Chairperson 
10. Traditional Healers and Practitioners Assoc. of Zambia, President 
11. Community Based Tuberculosis Organisation, Director 
12. UNAIDS (multi-lateral agency), Programme Advisor 
13. World Bank (multi-lateral agency), Deputy Representative 
14. Church of God, (faith based organisation), Regional Representative 
15. Tropical Diseases Research Centre (malaria), Chairperson 
16. Network of People Living with HIV/AIDS in Zambia, (People Living with 

HIV / AIDS), Vice-Chairperson 
17. Academic Educational Sector, Deputy Vice-Chancellor 
18. USAID (bilateral agency) 
19. Zambia Private Media Association, Director 

The CCM takes many of its members from the National HIV/AIDS, STD/TB Council, 
the National Malaria Task Force, the government, the private sector, non-governmental 
organisations (NGOs), the private sector and cooperating partners. The Round One 
proposal states that "The formation of the CCM begun with a process of dialogue among 
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the key stakeholders and has been inclusive and collaborative."] The CCM will meet 
quarterly, however, the first year the CCM met monthly. The CCM will have two 
Secretariats one for HIV/AIDS/STD/TB and the other for Malaria and the CCM will have 
specialized committees, technical working groups and a technical review panel. 

The CCM lists the following as its major functions and responsibilities: 

• Advise government on policy and program implications of the Global Fund 
related processes and activities in the country; 

• Oversee of country proposals to the Global Fund; 
• Supervise of technical committees and working groups in connection with the 

Global fund programs; 
• Provide financial supervision and monitoring of Global Fund committed 

financial resources; 
• Monitor and evaluate Global Fund related programs activities, outputs and 

impact; and 
• Any other duties related or coincidental hereto. 

The CCM wants to focus on the following for the first twelve months after receiving 
funds: 

• Ensure that capacity is built in the two secretariats for effective implementation 
of the programs. 

• Develop systems and procedures for funds disbursement, and program 
monitoring and reporting. 

Source: Proposal Zambia, Title: Zambia's Coordinated Proposal to Combat HIV/AIDS, 
Tuberculosis and Malaria. Year 1 Round 1 Page 19 

The Main Objectives for the HIV/AIDS area are to reduce new infections and to mitigate 
the impact of the disease. 
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For HIV/AIDS the expected outcomes from the project are the following: 

• Reduced HIV I AIDS prevalence among 15-19 year olds from 15% in 2001 to 
11 % in 2006; 

• Increased use of condoms y 15-19 year olds during the last sexual act with a 
non-marital sexual partner from the current rates, in 2001, of 39% for males 
and 33% for females to 60% and 50% respectively by year 2006; 

• Increased abstinence among youths (15-19 years) from 25% in 2001 to 50% by 
the year 2006; 

• Reduced mother-to-child transmission from the current (2001) 39.5% to 19% 
by the year 2006; 

• Increased number of STI cases appropriately diagnosed and treated from 10% 
in 2001 to 50% by the year 2006; 

• Increased number of public facilities offering ARV s from 0 in 2001 to 20 by 
the year 2006; 

• Increased Voluntary Counseling and Testing including knowledge of status 
from the current 6% in 2001 to 15% of the population by the year 2006. 

Source: Proposal Zambia, Title: Zambia's Coordinated Proposal to Combat HIV/AIDS, 
Tuberculosis and Malaria. Year 1 Round 1 Page 4 

The total amount for HIV I AIDS to be received from the Global Fund for HIV I AIDS for 
2002 to 2006 is the following in US Dollars: 

I Year 1 I Year 2 I Year 3 I Year 4 Year 5 Total 
I $19,858,000 I $22,440,000 I $22,440,000 I $14,655,000 $13,454,000 $92,846,000 
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The above funds will focus on the following priorities over the five year time period: 

• STI management to benefit health personnel, STI patients and the general 
public; 

• Multi-sectoral behavior change communication campaigns to benefit target 
populations, communities and the public at large; 

• Government condom promotion and distribution to benefit people who live in 
areas where social marketing channels are lacking and people who cannot 
afford to buy condoms; 

• Safe blood and blood products. 
• Projects targeted at high risk and vulnerable groups to benefit vulnerable 

groups like orphans, sexual workers and truckers; 
• Voluntary counseling and testing for the Zambian population. 
• Prevention of mother-to-child transmission to benefit HIV positive mothers 

and new born babies; 
• Community-based care for the benefit of people living with HIV I AIDS, 

households (particularly women), communities and community-based 
organisations. 

• Gender-specific interventions to benefit mainly young people, boys, girls, 
women, widows and orphans. 

• Treatment of opportunistic infections and the use of ARVs. 

Source: Proposal Zambia, Title: Zambia's Coordinated Proposal to Combat HIV/AIDS, 
Tuberculosis and Malaria. Year 1 Round 1 Page 25 

Originally in the proposal the NGO community and the private sector would be 
reached mostly through umbrella organisations. It was planned the umbrella 
organisations would: 

• Review applications and relate to the technical review panel responsible for 
screening and reviewing applications and proposals; 

• Provide support to their affiliates and monitor progress; and 
• Contribute to building capacity. 

Source: Proposal Zambia, Title: Zambia's Coordinated Proposal to Combat HIV/AIDS, 
Tuberculosis and Malaria. Year 1 Round IPage 27 

The Zambian CCM members proposed a financial management system not in line with 
Global Fund policy. For example, they proposed that the funds would be transferred 
from the Global Fund to the Project Management Unit at the Ministry of Finance and 
National Planning and the funds would then be transferred to the fund-holders at the 
request and approval of the CCM. The proposed fund-holders the Church Health 
Association of Zambia, the Non-Governmental Organisation Coordinating Committee, 
the Central Board of Health, the Zambia Social Investment Fund, the National AIDS 
Council (NAC) and the Zambia Business Coalition. The fund-holders would request and 
disburse funds with the approval of the CCM. Each of the fund-holders would disburse 
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funds to implementing partners; NGOs, CBOs, Districts and Ministries. The mechanism 
for these transfers is not clarified or very transparent in the public document. The 
proposal states the main player in this proposal is the CCM, which will coordinate the 
programme and ensure that the deliverables reach the target beneficiaries. 

The initial plan in the proposal was to divide the funds for the first year as follows: 

US$ 19,858,000 

Implementing Human Logistics Training Outreach Commodities Data Total 
Partner Resources Supplies Supervision Services Information 
Government 1.600,000 1,000,000 1,480.000 720.000 6.200.000 778,000 11,778,000 

. Civil Society 982.000 400.000 1,200,000 1.200.000 2.720.000 300,000 6,802,000 
Private Sector 17.000 30,000 132,000 120,000 250.000 100,000 649,000 
Donors 20.000 26,000 100,000 60,000 280,000 143.000 629,000 
Total 2,619,000 1,456,000 2,912,000 2,100,000 9,450,000 1,321,000 19,858,000 

The division was as follows: 

Government: 59.3 percent 
Civil Society: 34.2 percent 
Private Sector: 3.3 percent 
Donors: 3.2 percent 

Please see below for the actual flow of funds in US Dollars for the first two years of the 
Round One Grant: 

# N arne of Organisation Amount of Funds Received 
1 Central Board of Health $21,214,271 
2 Ministry of Finance and National Planning $6,395,758 
3 Zambia National AIDS Network 
4 Churches Health Association of Zambia 
Total 

The division over the first two years was as follows: 

CBoH: 
MoFNP: 
ZNAN: 
CHAZ: 

50.1 percent 
15.1 percent 
19.1 percent 
15.6 percent 

The difference is a follows: 

Proposal: 

Government: 59.3 percent 
Civil Society: 34.2 percent 
Private Sector: 3.3 percent 

$8,073,013 
$6,614,958 
$42,298,000 

Actual Implementation: 

65.2 percent 
34.7 percent 
o 
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Donors: 3.2 percent o 

Therefore, the CCM decided not to fund the private sector or the donors and absorbed 
that funding to increase the funds to the CBoH and the MoFNP. 

Grant Agreement between the Global Fund and the PR: 

• The program is further described in Annex A - Program Implementation 
Abstract. 

• The Global Fund obligates funds only for the first two years - Phase One. 
• Funds shall be free from taxes and duties imposed under laws in effect in the 

host country - CCM should help achieve this. 
• The World Bank is the Trust Agent for the Global Fund and will funds will be 

made available to the PR from the 'Trust Fund' held at the World Bank. 
• PR request funds approximately every three months - approval based on 

achievement of program results and expected cash flow needs of the PRo 
• PR shall have annual audits - PRs should ensure SRs have audits per plan. 
• The PR shall actively keep the CCM continuously informed about the program 

- through agreed upon reports as reasonably requested by the CCM. 
• The PR is responsible for the activities of the SRs and shall furnish the Global 

fund a copy of the agreements used between the PRs and SRs. 
• If more then one PR the PR will coordinate with the other PRs to improve the 

program. 
• The PR must cooperate with the appointed LF A to enable the LF A to fully 

carryout its functions as follows: submit all reports, disbursement requests and 
other communications to the Global Fund through the LF A, submit copies of 
all audit reports, permit the LF A to perform ad hoc site visits at times and 
places decided by the LF A, allow the LF A to review books and records related 
to the Program, cooperate with the LF A to identify additional training and 
capacity that the PR may need to implement the Program, cooperate with the 
LF A in other ways that the Global Fund may specify in writing. 

• Implementation Letters will be issued from time to time to provide guidance 
and help the PR better implement the program. 

• Programmatic and financial reports due quarterly and annually - 45 days after 
the end of the quarter or year. 

• Within 90 days of the signing of the Grant Agreement a monitoring plan must 
be submitted to the Global Fund and approved by the Global Fund. The 
Global Fund will provide more guidance on this through Implementation 
Letters. 

• Policies and practices used to contract goods and services under this agreement 
must be submitted and incorporate a list in the grant agreement. 

• All procurement of medicines and diagnostic technologies must be pre
approved by the Global Fund. 

• Standard Conflict of Interest clause in the contract. 
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Source: Adapted from: Programme Grant Agreement between the Global Fund to Fight 
AIDS, Tuberculosis and Malaria and the Zambia National AIDS Network. Phase One 
http://www.theglobalfund.org/programmes/grantdetails Round 1 Pages 1-20 

Central Board of Health 

The programme title for CBoH is the Central Board of Health's Programme to Combat 
HIV/AIDS. The programme's starting date was July 25, 2003 and the completion date 
was July 25, 2005 and the proposal completion date is July 24, 2008. Therefore, the 
project as stated above is divided into two phases and Phase One is for two years and 
Phase Two is for three years. 

According to the Global Fund the CBoH PR has met the criteria and has spent the first 
two years of funding (US$ 21,215,271), however, the below information clearly shows 
the CBoH has not expensed its funds for Phase One. The CBoH has been evaluated by 
the Global Fund and has been approved for the Phase Two funding. Therefore, the 
existing grant agreement was amended and the obligated amount was increased by US$ 
19,670,657 for a total five year grant of US$ 40,885,928. 

There were areas of concern prior to signing the initial grant agreement they include: 

• Financial Management and Systems: Areas identified for further systems 
strengthening included the tracking of actual expenditures against budgets, 
reporting variances, and reworking budgets in the course of implementation. 

• Institutional and Programmatic: The need for general human resources 
capacity development was identified particularly in the areas of long range 
planning, project management, and the strengthening of human resources at the 
district level. These issues still need to be addressed. 

• Procurement and Supply Management: Suggestion made that CBoH should 
consider pre-qualifying firms that are technically and financially capable of 
fulfilling the required services and tendering for framework contracts in order 
to limit repeated tendering. 

• Monitoring and Evaluation: Capacity building was needed to ensure that data 
is regularly reported in a timely manner from the districts. 

Source: Grant Performance Report. CBoH 
http://www. theglobalfund.org/programmes/ grantdetails Round 1 Page 14 
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There were also two Major Conditions mentioned in the Grant Agreement: 

• Evidence by means of an assessment of the PRs procurement and supply 
management systems that it can satisfactorily undertake such procurement. 
(Assessment conducted and approved by the Global Fund) 

• A plan for monitoring the performance and sustainability of procurement and 
supply management systems (the monitoring plan should include tracking of 
procurement prices, distribution costs, and other measures of procurement and 
supply system performance and sustainability). (Procurement plan done and 
approved by the Global Fund Procurement of antiretroviral therapy and some 
other products will be handled by UNICEF). 

Both of these conditions were met prior to signing the Grant Agreement. 

Source: Grant Performance Report. CBoH 
http://www.theglobalfund.org/programmes/grantdetails Round IPage 15 

Progress was made on the majority of indicators. As with the other two PRs the M&E 
capacity should be strengthened with additional staff and there should only be one list of 
indicators and one monitoring and evaluating system for all partners. Funds were 
received late in the second quarter which pushed back the implementation of activities. 

The evaluation of Phase One states the PRs expenditure was less then the actual 
expenditure. The actual expenditure was US$ 6,494,746 and the actual budgeted amount 
was US$ 11,076,451 which is quite a bit less then the US$ 21,214,271 allocated by the 
Global Fund for Phase one. The delay in spending was blamed on delays in approval 
procedures, previous activities behind in completion, slow procurement and staffing 
limitations. 

The Global Fund has strongly recommended the hiring of a person to focus on 
forecasting and coordinating the ARV needs of the country. There have also been delays 
in the development of budgets and work-plans and major procurement bottlenecks all of 
this has severely delayed the activities. During this reporting period it has been 
documented that other donors and NGOs have been able to procure necessary programme 
items such as ARVs and Test Kits which show the need for better reporting and 
disclosure of challenges by the CBoH. The CBoH had to rely on the Zambia National 
Tender Board for ARVs, test kits and supplies, as well as, to contract television messages 
on prevention. There was a major backlog of items for procurement at the Tender Board 
so none of the items requested by the CBoH for these activities were procured. In Phase 
Two the CBoH will focus on the procurement issues, financial management and will 
work towards the production of timely annual reviews to highlight challenges in 
implementation.2 

There seems to be conflicting information provided in the Global Fund evaluations. The 
Grant Performance Report dated May 2006 states that only US$ 6,494,746 (30%) of the 
CBoH's funds were expensed but the Grant Scorecard states that US$ 15,136,307 (71 %) 
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was expensed. The Global Fund also believes the balance will be expensed prior to the 
end of Phase One; therefore, the CBoH was given a 'Go' for Phase Two. The balance of 
funds will be spent on ARVs, HIV test kits, home based care kits and other supplies. 

There is one issue that the Global Fund wants to suggest remedial action: 

Issue: Delays in procurement of health products 

Remedial Actions: The Procurement Unit of CBoH, under the direction of the Director 
General, will be requested to prepare a detailed plan of operational procedures. Which 
would include additional staff and any other necessary resources, that commits to a clear 
process and related time line through which various organisations will coordinate the 
procurement of health products to ensure their timely delivery to the Zambian people: 
Operational units and PRs requiring procurement of health products, Procurement Unit of 
CBoH and Zambia National Tender Board.3 

Ministry of Finance and National Planning 

The programme title for MoFNP is the Ministry of Finance and National Planning's 
Programme to Combat HIV/AIDS. The programme start date was January 1,2004 and 
the completion date was December 31, 2005 and the proposal completion date is 
December 31, 2008, which is six months later then the other PRs for this grant. As with 
the other two PRs the project is divided into two phases and Phase One is for two years 
and Phase Two is for three years. 

The grant for the two year period for the MoFNP is US$ 6,395,758 and the funds will be 
used to support programme activities to be carried out by the MoFNP and other 
ministries. The Global Funds agent still has not published the results of the Global Fund 
assessment. The documents available state that the evaluation is still in progress and 
there were also conditions made that were tied to the grant agreement they were as 
follows: 
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• A plan for the procurement and use of health products that will be procured 
with grant funds, including the diagnostic technologies to be used. 

• Evidence by means of an assessment of the PRs procurement and supply 
management systems that can satisfactorily undertake such as procurement. 

• A plan for the monitoring and evaluation of the Program, including a 
description of the roles and responsibilities of the Ministry of Finance and 
National Planning and the National HIV/AIDS/STIITB Council. 

• A specific person in the MoF to manage the Global Fund project. 
• Evidence by means of an assessment of the PRs monitoring and evaluation 

plan and capacity that it can satisfactorily monitor and evaluate the 
implementation of the Program. 

• An operational plan (including intended results) and a detailed budget, stated 
separately for each of the last six quarters of the Program. 

• The annual report required under Article l3b (2) of this Agreement shall be 
due not later than 90 (rather than 45) days after the close of each fiscal year of 
the PR. 

• The requirement to submit the interim assessment report under Article l3b(3) 
of this Agreement is hereby deleted (no interim report required). 

Source: Grant Performance Report. MoFNP 
http://www.theglobalfund.org/programmes/ grantdetails Round 1 Page 8 

Per the documentation the MoFNP requested US$ 1,166,000 and received US$ 1,166,000 
this should have been requested soon after signing, however, the request was made in 
January 2005. A second request was made in September 2006, however, according to 
documents was not received. None of the nine targets were even closely met. The 
MoFNP did disburse funds to the other line ministries, however, it was noted that the 
reporting from the ministries regarding activities was very weak. The following 
ministries received funding in US Dollars: 

State House 
Office of the President 
Defence 
Home Affairs 
Works and Supply 
Education 
Mines 
Lands 
Youth and Sports 
Justice 
Energy and Water 
Foreign Affairs 
Communication 
Agriculture 
Labor 

$17,153 
$14,704 
$36,623 
$44,603 
$38,127 
$79,433 
$37,135 
$29,789 
$16,322 
$31,771 
$38,662 
$30,609 
$55,551 
$51,634 
$46,555 
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Science 
Community 
Tourism and Environment 
Finance 
Health 
Cabinet & PSMD 
Information 
Local Government 
National Assembly 
Auditor General 
Commerce 
Judiciary 
National AIDS Council 

Total: 

$49,896 
$62,804 
$36,678 
$23,595 
$35,892 
$50,001 
$29,788 
$28,828 
$23,605 
$28,796 
$31,804 
$32,767 
$80,000 

US$ 1,083,128 

Source: Zambia: Grant Cash Disbursement Requests. Requests No.2 MoFNP 
http://www.theglobalfund.org/programmes/grantdetails Round 1 Page 6 

The cumulative progress to date shows no progress on any of the indicators. It has been 
noted under the ZNAN and CHAZ sections that the Global Fund will not move forward 
with the Phase Two for the MoFNP, they will not receive a 'Go' and they will not receive 
an increase in grant funds. The Grant amount for Phase Two (if or when approved) is 
US$ 2,520,222 for a total ofUS$ 8,915,980. 

Zambia National AIDS Network 

The programme title for ZNAN is the Zambia National AIDS Network's Programme to 
Combat HIV I AIDS. The programme starting date was July 25, 2003 and the completion 
date was July 25, 2005 and the proposal completion date is July 24, 2008. Therefore, the 
project as stated above is divided into two phases and Phase One is for two years and 
Phase Two is for three years. 

According to the Global Fund the ZNAN PR has met the criteria and has spent the first 
two years of funding. ZNAN has been evaluated by the Global Fund and have been 
approved for the Phase Two funding. Therefore, the existing grant agreement was 
amended and the obligated amount was increased by US$ 12,131,468 for a total five year 
grant of US$ 20,204,481. 

The initial assessment of ZNAN by the Global Fund's agent had highlighted 
shortcomings; therefore, seven items were highlighted (below) and three Major 
Conditions tied to the grant agreement (following). 
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• Need to develop and implement a financial management system. 
• A need to increase staff levels in the finance department to manage high 

volume of work. 
• ZNAN to provide refresher trainings to finance staff of the SRs to improve the 

integrity and timeliness of quarterly reports. 
• ZNAN needs training on managing exchange gains and loses. 
• ZNAN to develop transparent procedures to request, review and evaluate 

project proposals from potential SRs. 
• ZNAN should ensure all earmarked funds are appropriately used for 

procurement as per the memorandum of understanding (Mo U) with CHAZ and 
the grant agreement. 

• There is a need for ZNAN to make improvements in reporting and intensify 
financial and activity monitoring of sub-recipients. 

Source: Adapted from: Grant Performance Report. ZNAN 
http://www.theglobalfund.org/programmes/grantdetails Round 1Page 13 

The Major Conditions were met: 

• ZNAN has put adequate systems in place. 
• The governance structure is adequately described in the Grants Manual. 
• The Monitoring and Evaluation plan prepared is sufficient to monitor 

indicators. 

Source: Adapted from: Grant Performance Report: ZNAN 
http://www.theglobalfund.org/programmes/grantdetails Round 1 Page 14 

Despite the approval of Phase Two funding there were still some issues noted at the 
end of the second year. 

• PR should improve in its consolidation of achievements made by the SRs. 
ZNAN should intensify financial and activity monitoring of SRs. 

• ZNAN should continue to provide refresher training to staff in the finance 
functions of the SRs to enhance the integrity of the accounting systems, quality 
and timeliness of quarterly reports, and above all, build stronger controls 
environments. 

• There are still challenges for monitoring and evaluation and there needs to be 
stronger reporting mechanisms between ZNAN and its sub-recipients. 

Source: Adapted from: Grant Scorecard ZNAN 
http://www.theglobalfund.org/progrmas/grantdetails Round 1 Page 14 

At the end of Phase One ZNAN should have expended and disbursed US$ 8,073,013, 
however, it had a balance ofUS$ 2,070,531, therefore, ZNAN had absorbed only 74 
percent of their two year budget. The Global Fund had high expectations for ZNAN and 
believed they would be able to implement a proposal round within 90 days to disburse the 
balance of funds prior to the end of the two year period. 
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The Global Fund holds ZNAN in high regards as a 'learning organisation' that has an 
honest leader who early on requested assistance when needed and worked very well with 
the LFA. The belief is that ZNAN has been a good steward of Global Fund monies.4 

ZNAN has shown that it can go through the entire sub-grant cycle in 60 to 75 days 
including the call for proposals, their review, and the negotiation of the terms of the 
various grants. The grant amounts vary from as high as US$ 282,927 to as low as US$ 
3,000, there seems to have been no set criteria for the call for proposals. 

The Global Fund did state that despite ZNAN's strong performance it should be noted 
that there were data integrity concerns and that the overall targets were not highly 
ambitious given the context of the national response and the funds committed. The 
Global Fund has classified Phase Two as a 'go' for ZNAN, however, one focus for them 
will be to set more ambitious targets and put more resources into monitoring and 
evaluation to improve data integrity. 

Churches Health Association of Zambia 

The programme title for CHAZ is the Churches health Association of Zambia's 
Programme to Combat HIV / AIDS. The programmes starting date was July 25, 2003 and 
the completion date was July 25, 2005 and the proposal completion dates is July 24, 
2008. Therefore, the project as stated above is divided into two phases and phase one is 
for two years and Phase Two is for three years. 

According to the Global Fund the CHAZ PR has met the criteria and has spent the first 
two years of funding. CHAZ has been evaluated by the Global Fund and has been 
approved for the Phase Two funding. Therefore, the existing grant agreement for US$ 
6,614,958 was amended and the obligated amount was increased by US$ 16,225,653 for 
a total five year grant of US$ 22,840,611. 

The initial assessment of CHAZ by the Global Fund's agent had highlighted 
shortcomings that needed to be addressed. Capacity building needs were identified and 
addressed in financial management and administration. Capacity building needs were 
also highlighted in the Institutional Programmatic areas specifically, proposal appraisal 
and project management. The grant review process needed to be more transparent and 
efficient. Faith based SRs had a variety of gaps and ongoing long-term capacity building 
was needed to assure accountability and reporting on the use of funds. Procurement and 
supply management will be managed by the CBoH so no need too look into those areas. 
That is interesting as it states that in the ZNAN agreement CHAZ would manage the 
procurement of items for ZNAN, however, the CHAZ agreement states the CBoH will 
procure items needed for CHAZ. Monitoring and evaluation areas need strengthening 
especially in programme management and in the management of information systems. 5 

When the Global Funds agent conducted a progress review there were still outstanding 
issues raised: 
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• April 2004 - Program Officers and Accountants are in need of further training 
in computer skills to carry out their work more efficiently. 

• June 2004 - The PRs Program Managers need skills training in Microsoft 
Office programs, especially Excel, to improve program and data management 
capacity and reporting. 

• Dec 2004 - The above issues are still problems. A unified reporting format 
should be developed for all SRs to ensure accurate, complete and timely 
reporting. Systems should be developed for timely request and disbursement 
of funds to achieve effective program implementation and results. An 
additional M&E Officer should be recruited to improve program monitoring 
and reporting. An accurate exchange rate should be entered into the 
accounting package and regularly updated. An effective/efficient procurement 
system should be developed for drugs and other products to ensure timely 
implementation. 

• Sept 2005 - CHAZ should improve its M&E system, and also offer refresher 
training to finance staff and SR staff. 

Source: Adapted from: Grant Performance Report CHAZ 
http://www. theglobalfund.org/programmes/grantdetails Round 1 Page 21 

In July 2004 the Global Fund decided not to disburse the full PR request as the PR failed 
to reach many of the performance targets. The explanation was only partially 

. ~ 6 satlslactory. 

The Global Fund views CHAZ as a very strong 'A' performing grant. CHAZ was 
reporting on ten SDAs in terms of performance they fall into two categories: the first 
activities whose implementation were entirely within the control of CHAZ and two 
activities where CHAZ was dependent upon a third party the CBoH for the procurement 
of health supplies. 7 

The Global Fund believes that CHAZ has strong leadership and is pro-active to solve 
problems. For example because of the problems with procurement and the CBoH, CHAZ 
has applied to the CCM to be able to manage their own procurement through a 
procurement agent in Phase Two. However, even though CHAZ has been ranked' A' 
there are still some gaps in their capacity which need to be addressed in Phase Two such 
as M&E (still haven't hired the recommended additional person), no quality control 
system for data collection and reporting and programme management issues with the 
mission hospitals. Also as mentioned above for ZNAN, CHAZ also needs to set more 
ambitious targets in the core areas. 

At the end of Phase One CHAZ should have expensed US$ 6,614,958, however, it had a 
cash balance ofUS$ 2,002,050 and US$ 1,100,700 yet to be disbursed from the Global 
Fund; therefore, CHAZ had absorbed only 46 percent of their two year budget. However, 
the Global Fund had high expectations for CHAZ and believed they would be able to use 
the balance to undertake normal programme activities including disbursing funds too 
SRs, therefore, the Phase Two was given a 'Go'. Despite the low percentage of funds 
spent in the first Phase the Global Fund anticipates that CHAZ will not have a balance at 
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the end of Phase One. The Global Fund approved the full amount for Phase Two of US$ 
16,225,653. 

This chapter has analyzed the Round One HIV I AIDS sector proposal for Zambia. It first 
looked at the make up of the CCM which is the body that signs off on the proposal and 
selects the PRs. As this was Zambia's first approved proposal this chapter looked at how 
the CCM organised itself by listing its major functions and responsibilities, and 
highlights the changes made to the plan for the disbursement of funds which initially did 
not conform to Global Fund regulations. The grant agreement between the Global Fund 
and the PR and the Programme Implementation Abstract has been scrutinized listing the 
conditions of the grant. Finally, the four PRs are analyzed utilizing documents which 
included the Grant Performance Report, the Grant Scorecard, the amendment to the 
original grant agreement and the Cash Request Summaries. Each PR now has a short 
summary documenting the challenges, successes and accomplishments and the 
recommendations made by various evaluations conducted on the progress of each PRo 
This section will be compared with the next chapter which analyzes Round Four to 
document lessons learned and compare progress. 

1 Proposal Zambia, Title: Zambia's Coordinated Proposal to Combat HIV/AIDS, 
Tuberculosis and Malaria, Agency: CCM Zambia, Annex 4. ID: 201. Year 1 : 
$19,858,000US Total: $92,847,000US Available: 
http://ww\v.theglobalfund.org/programs/grantdetails Page 18 

2 Grant Scorecard: ZAM-I02-G04-H-00. Principal Recipient: The Central Board of 
Health of the Government of Zambia. Grant Number: ZAM-I02-G04-H-00 Round 1-
Phase 2 Available: http://www.theglobalfund.org/programs/grantdetails Page 2 

3 Grant Scorecard: ZAM-I02-G04-H-00. Principal Recipient: The Central Board of 
Health of the Government of Zambia. Grant Number: ZAM-I02-G04-H-00 Round 1 -
Phase 2 Available: http://www.theglobalfund.org/programs/grantdetails Page 3 

4 Grant Scorecard: ZAM-I02-G08-H-00. Principal Recipient: Zambia National AIDS 
Network. Grant Number: ZAM-I02-G08-H-00 Round 1 - Phase 1 Available: 
http://w\vw.theglobalfund.org/programs/grantdetails Page 2 

5 Grant Performance Report: ZAM-I02-G04-H-00. Grant Title: Churches Health 
Association of Zambia's Program to Combat HIV/AIDS. Principal Recipient: The 
Churches Health Association of Zambia - Program Start Date: 25-July-03 Available: 
http://www. theglobalfund.org/programs/grantdetails Page 20 

6 Grant Performance Report: ZAM-I02-G04-H-00. Grant Title: Churches Health 
Association of Zambia's Program to Combat HIV/AIDS. Principal Recipient: The 
Churches Health Association of Zambia - Program Start Date: 25-July-03 Available: 
http://\vww.theglobalfund.org/programs/grantdetails Page 22 
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7 Grant Scorecard: ZAM-102-G04-H-OO. PR Churches Health Association of Zambia's 
Program to Combat HIV I AIDS. Round 1 - Phase 2 Available: 
http;llwww.theglobalfund.org/programs/grantdetails Page 2 
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Chapter 3: Case Study Two - Analysis 

This chapter will analyze the Round Four HIV / AIDS sector proposal for Zambia. It will 
first look at the make up of the CCM which is the body that signs off on the proposal and 
selects the PRs. It will highlight the differences from the CCM in Round One. This 
chapter will also look at the six objectives of the Round Four proposal and the yearly 
amounts and how the funds were divided between the PRs. The grant agreement between 
the Global Fund and the PR and the Programme Implementation Abstract is scrutinized 
listing the conditions of the grant which are slightly different from Round One. 
Following this various documents are analyzed for each of the four PRs including the 
Grant Performance Report, the Grant Scorecard and the Cash Request Summaries. By 
doing this one can see the progress of each of the PRs from the signing of the agreement 
to what they have accomplished regarding funds expensed and targets reached. 

The CCM for the Round Four Global Fund application had 18 Members and one 
Chairperson, it was a mix of Ministry/Government Staff (six), Civil Society (six), Private 
sector (one), UN and Bi-laterals (four), Faith-based (one) and academic (one). The 
CCM had the following members and the Permanent Secretary of Health is still the 
Chairperson: 

1. Ministry of Health, Permanent Secretary 
2. Ministry of Information and Broadcasting Services, Permanent Secretary 
3. Ministry of Education, Permanent Secretary 
4. Barclays Bank (Zambia Business Coalition), Managing Director 
5. Zambia National AIDS Network, Executive Director 
6. Youth Forum Zambia National Youth Forum, Chairperson 
7. Traditional Health Practitioners Association of Zambia, President 
8. ZAMCOM (Government), Director 
9. Community Based TB Organisation, Director 
10. UNAIDS (multi-lateral agency), Country Coordinator 
11. World Bank (multi-lateral agency), Health and Nutrition Specialist Focal Point 

for Zambia 
12. Church of God, (faith based organisation), Regional Representative 
13 . Tropical Diseases Research Centre (malaria), Board Chairperson 
14. Network of People Living with HIV/AIDS in Zambia, (People Living with 

HIV / AIDS), Vice-Chairperson 
15. Ministry of Finance and National Planning, Permanent Secretary 
16. Royal Netherlands Embassy, First Secretary - Health 
17. University of Zambia, Deputy Vice Chancellor 
18. WHO, WHO Representative 
19. Ministry of Community Development and Social Services, Permanent Secretary 

There have been some changes since Round One there is one member less from the 
private sector and an additional bi-lateral member. The most significant change is that 
there is no member from the USG which is the largest supporter of HIV / AIDS 
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programming in Zambia namely PEPF AR. Therefore, there is no member from the 
PEPF AR programme reviewing the Global Fund proposal to look at overlaps or gaps. 

The goal of the Round Four proposal is: To reduce HIV -related morbidity and mortality 
and, ultimately, the socio-economic impact of HIV / AIDS, and thereby contribute to the 
achievement of the United Nations Millennium Development Goals. l 

F or the proposal (the entire proposal is for HIV / AIDS there is no TB or Malaria 
component) the project will focus on the following objectives that fall into six service 
areas: 

• Provision of quality, affordable ARVs to people living with advanced 
HIVIAIDS, focusing on minimizing gender inequities; targeting vulnerable 
groups (young girls, sex workers, children born to mothers with HIV / AIDS, 
mobile workers, and heterosexual males and females in the reproductive age 
groups); for both rural and urban populations not able to pay. 

• Development of the national human resource capacity to deliver ART, 
through pre-service and in-service training of health professionals in ART 
delivery; and training of non-health ART agents (ART adherence supporters, 
peer educators, community leaders/opinion influencers, etc) to support ART 
delivery. 

• Strengthening the role of the community in the provision of ARTby 
promoting ART literacy through various media channels (electronic, print, and 
radio). This will focus on reducing stigma, mobilizing the community for 
ART, creating awareness of ART services and promoting compliance with 
treatment. 

• Enhancing infrastructure and equipment capacity, focusing on assessment of 
infrastructure and equipment for the expansion of ART to all districts in the 
public, NGO, FBP and private sectors; building up the infrastructure and 
equipment capacity of health facilities to deliver ART in all sectors; 
refurbishing existing structures; and procuring ART equipment for the three 
health facility levels. 

• Strengthening the procurement and storage of AIDS drugs and medical 
supplies, focusing on systems development, that is. Strengthening local 
capacity too handle all aspects of logistics management and information 
systems; the selection of drugs, medical and laboratory supplies; improving 
forecasting, quantification, and procurement; improving storage and 
distribution and sub-systems; promoting rational drug use; establishing and 
operationalizing the National Drug Quality Control Laboratory; establishing an 
adverse drug reaction reporting system; fast tracking registration of ARVs; and 
promoting local manufacture of ARVs. 

• Improving the monitoring and evaluation of the ART Program, focusing on 
policy, institutional capacity, and service delivery. 
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Source: Adapted from: Proposal Zambia: Title: Scaling-up Antiretroviral Treatment for 
HIV AIDS in Zambia. http://www.theglobalfund.org/programmes/grantdetails Round 4 
Page 4 

The total amount for HIV I AIDS to be received from the Global Fund for HIV I AIDS for 
January 2005 to December 2009 is the following: 

Year 1 Year 2 Year 3 Year 4 I Year 5 I Total I 
$26,770,777 $41,830,945 $51,437,422 $62,054,990 I $71,513,938 I $253,608,072 I 

This proposal is much clearer regarding the mechanism for implementing the programme. 
The Round Four proposal will use the same four PRs as the previous Round One 
proposal. It is stated in this document that the CBoH/MoH, the MoFNP, ZNAN and 
CHAZ are all doing an excellent job in managing the current Global Fund Round One 
proposal, three of which have graduated on to Phase Two. The CBoH/MoH managed 57 
percent of the previously disbursed funds from the Global Fund, MoFNP nine percent, 
ZNAN 19 percent and CHAZ 15 percent. These four PRs will continue to implement the 
Round One project until 2007 and will start the Round Four project in 2005. As all four 
PRs were in fact behind in spending in Round One, the Round Four implementation will 
be a major amount of additional work. 

The comprehensive plan in the proposal was to divide the funds over the five years as 
follows in US Dollars: 

US$ 253.608,072 

Area Year 1 Year 2 Year 3 Year 4 Year 5 Total 
Human 
Resources $6,221.500 $9,172,211 $10,308,451 $11,817.110 $13.440,522 $50,959,794 
Infrastructure 
& Equipment $5,125.000 $3,250,000 $2,000,000 $1,500,000 $1,000,000 $12,875,000 

Training $4,568,550 $2,055,800 $913,900 $913.900 $913,900 $9,366,050 
Commodities 
& Products $2,391.794 $4,649,807 $6,503,977 $8.171.241 $9.652,768 $31.369,587 

Drugs $6.304,869 $19,264,562 $27,625.487 $34,849.318 $40.964,733 $129,008,969 
Planning & 
Administration $2.159,064 $3.438,565 $4,085,607 $4,803.421 $5.542,015 $20,028.672 

Total Funds $26,770,777 $41.830,945 $51,437,422 $62,054.990 71,513,938 $253,608,072 

Source: Proposal Zambia: TItle: Scalmg-up AntIretroviral Treatment for HIV I AIDS in 
Zambia, http://www.theglobalfund.org/programmes/grantdetails Round 4 Page 40 

In the proposal there is no division between Government, NGO, Private Sector and 
Donors, however, as the funds are divided between NGO and Government organisations, 
one is able to make a comparison with Round One. In the last Round One approved 
proposal, funds were earmarked initially to support the Private Sector and Donors but, the 
final plan did not include funds for them. 
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Please see below for the flow of funds for the first two years of the Round Four proposal 
(in Round One the PRs received the full two years worth of funds) in US Dollars: 

# Name of Organisation Amount of Funds 

1 Central Board of Health/Ministry of Health 
2 Ministry of Finance and National Planning 
3 Zambia National AIDS Network 
4 Churches Health Association of Zambia 
Total 

The division over the first two years was as follows: 

CBoH/MoH: 
MoFNP: 
ZNAN: 
CHAZ: 

41.4 percent 
8.9 percent 
18.0 percent 
31. 7 percent 

Received 
$11,091,640 
$2,376,376 
$4,814,840 
$8,487,920 
$26,770,776 

F or some reason the amount of funds for each of the PRs except the MoFNP for the 
Phase One which is a two year period are actually funds allocated for only the first year. 
This is consistent for three PRs they each only received a grant agreement for the funding 
amount in year one but an agreement for two years. They are receiving just 39 percent of 
the Phase One funding they should be eligible for. 
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Grant Agreement between the Global Fund and the PR: 

• The program is further described in Annex A - Program Implementation 
Abstract. 

• Attachment 1 to Annex A: Planned program budget and targets - detailed 
indicators and quarterly budget for year one - lump sum for year two. 

• The Proposal is attached (not for public view) as Annex B but there is no 
guarantee of funding past Phase One. 

• The Global Fund obligates funds only for the first two years - Phase One. 
• If the GoZ waives taxes and duties and the systems are in place to have them 

waived then the PR is responsible for re-imbursement to the Global Fund. 
• The World Bank is the Trust Agent for the Global Fund and funds will be 

made available to the PR from the 'Trust Fund' held at the World Bank. 
• The PR will request funds at intervals acceptable to the Global Fund - approval 

based on achievement of program results and expected cash flow needs of the 
PRo 

• PR shall have annual audits - PRs should ensure SRs have audits per plan. 
• If disbursements to the PR are not used in accordance with the agreement - the 

Global Fund could request a refund and the PR will be obligated to refund that 
amount within 60 days. 

• The PR shall actively keep the CCM continuously informed about the program 
- through agreed upon reports as reasonably requested by the CCM. 

• The PR is responsible for the activities of the SRs and shall furnish the Global 
fund a copy of the agreements used between the PRs and SRs. 

• If more then one PR the PR will coordinate with the other PRs to improve the 
program. 

• The PR must cooperate with the appointed LF A to enable the LF A to fully 
carryout its functions as follows: submit all reports, disbursement requests and 
other communications to the Global Fund through the LF A, submit copies of 
all audit reports, permit the LF A to perform ad hoc site visits at times and 
places decided by the LF A, allow the LF A to review books and records related 
to the Program, cooperate with the LF A to identify additional training and 
capacity that the PR may need to implement the Program, cooperate with the 
LF A in other ways that the Global Fund may specify in writing. 

• Implementation Letters will be issued from time to time to provide guidance 
and help the PR better implement the program. 

• Reporting: Periodic Reports - as per form 'Disbursement Request and 
Program Update'. Annual Reports - 90 days after the end of the fiscal/program 
year. 

• Within 90 days of the signing of the Grant Agreement a monitoring plan must 
be submitted to the Global Fund and approved by the Global Fund. The 
Global Fund will provide more guidance on this through Implementation 
Letters. 

• Policies and practices used to contact goods and services under this agreement 
must be submitted and incorporate a list in the grant agreement. 

• All procurement of medicines and diagnostic technologies must be pre
approved by the Global Fund and it is the PRs responsibility that SRs do not 
run out of supplies. Global Fund detailed additional rules and regulations 
regarding procurement. 

• Standard Conflict of Interest clause in the contract. 
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Source: Adapted from: Programme Grant Agreement between the Global Fund to Fight 
AIDS, Tuberculosis and Malaria and the Central Board of Health of the Government of 
the Republic of Zambia. http://www.theglobalfund.org/programmes/grantdetails Round 4 
Pages 1-20 

Central Board of Health transitioned to the Ministry of Health: 

The programme title for CBoH/MoH is the Scaling up of Antiretroviral Treatment for 
HIV I AIDS in Zambia. The programme starting date was July 1, 2005 and the completion 
date was June 30, 2007 and the proposal completion date is June 30, 2010. Therefore, the 
project as stated above is divided into two phases and Phase One is for two years and 
Phase Two is for three years. 

An assessment was conducted by the Global Fund which was completed in March 2007 
which focused on the first year (Phase One) of Round Four. The assessment or Grant 
Performance Report: 

Background Analysis: The background analysis highlighted further areas that needed 
assessments including: 

Financial Systems - Needs to be improved and instituted for managing financial 
disbursements to districts and health facilities. The office of Auditor General should 
be strengthened. Additional training for all finance SRs would improve quality and 
timeliness of monthly reports. Recordkeeping and filing systems need to improve as 
well as a separate account for each component is needed. 

Institutional and Programmatic Capacity - Assessments to identify personnel capacity 
gaps in SRs. Also Reports from the districts are late, thus delaying management 
decision-making. 

Procurement and Supply Management Systems - Unnecessary delays in procurement 
and management system needs to be investigated and assessed and corrective 
measures taken. 

Monitoring & Evaluation - The EU will help develop an HMIS to ensure effective 
data collection, processing, reporting and management for all program components - a 
centralized health management system is required. 

Overall - The PR needs to acquire certain additional capacities and is able to do so in 
a timely and cost effective manner. The PRs capacity gaps pose some minor risks and 
strengthening measures can be completed concurrently with implementation. 

Source: Adapted from: Grant Performance Report. CBoH/MoH 
http://www.theglobalfund.org/programmes/grantdetails Round 4 Page 6 

As of March 2007 according to the Global Fund the CBoHiMoH PR is on track to 
expense funds as planned. CBoH/MoH had a grant agreement for US$ 11,091,640 and 
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US$ 10,698,939 was disbursed which is 96 percent. The first disbursement of 
approximately US$ 5.4 million was transferred to the CBoH, however, the second 
disbursement of US$ 1.1 million and third disbursement of US$ 4.1 million were 
transferred directly to a supply agent for the procurement of health commodities. The 
main reason for this is the CBoH was dissolved by the parliament and a new MoH was 
formed. This delayed the start of many activities for over nine months. 

In Round Four unlike in Round One the Global Fund only obligated the funding amount 
for year one in Phase One. It was believed the reason for this was the Global Fund's 
inability to obligate the full Phase One funding amount due to insufficient fund raising. 
The existing grant agreement for Phase One has not been amended to include a second 
year of founding or Phase Two, but, the CBoH/MoH has received a 'Conditional Go' 
from the Global Fund for Phase Two. Therefore, CBoH/MoH will receive an additional 
US$ 106,170,638 for a total ofUS$ 117,262,278 over the five year period 

The evaluation by Global Fund ofCBoH/MoH and the approval of the grant to move 
from Phase One to Phase Two listed conditions for the 'Conditional Go.' There were 
four conditions prior to signing the Phase Two agreement and two 'Time Bound Actions' 
that were required by the Global Fund for CBoH/MoH prior to Phase Two disbursements. 
They are the following: 

Conditional: 

1. Prior to the signing for the Phase Two extension, the PR shall submit a detailed 
Phase Two budget that demonstrates how the PR will absorb the incremental 
funds including: a) reconciliation and harmonization with partner coordinated 
initiatives as well as with the relevant national strategic framework; and b) 
greater clarity with regard to budget assumptions. 

2. With the substantial funding stream being provided to the PR, it is essential 
that accurate usage of funds are reported in a timely and accurate manner -
Prior to the second disbursement after the signature of the Phase Two 
extension, the PR shall provide evidence that it has appointed a finance 
manager to a) manage the funds being provided by the Global Fund; and b) 
monitor the financial expenditures of grant funds and reporting by the PR to 
the Global Fund. 

3. Prior to the signature of the Phase Two extension, the PR shall: a) submit to 
the Global Fund an action plan from the M&E Systems Strengthening 
workshop; b) appoint a sufficient number of M&E officers to adequately 
monitor the progress of the program; and c) include in their work plan for 
Phase Two an appropriate number of training programs in M&E. 

4. Prior to the disbursement of funds for the procurement of health products after 
the signing of the Phase Two extension, the PR shall provide to the Global 
Fund a revised Procurement & Supply Management plan which includes the 
plans for procurement activities for Phase Two, for approval by the Global 
Fund. Additionally, the PR shall provide evidence that it has extended its 
agreement with the procurement supply agent. 

7 

Univ
ers

ity
 of

 C
ap

e T
ow

n



Source: Grant Scorecard: CBoH/MoH 
http://www.theglaobalfund.org/programmes/grantdetails Round 4 Page 3 

Time Bound Actions: 

1. Prior to the first disbursement after signing the Phase Two extension, the PR 
shall provide to the Global Fund a procedure for the reporting of monthly 
financial expenditures for the funds provided by the Global Fund. 

2. Prior to the first disbursement after signing the Phase Two extension, the PR 
shall provide evidence that the concerns raised in the 2005 Audit Report have 
been resolved, to the satisfaction of the Global Fund. 

The following was also highlighted as a concern but it wasn't listed as a condition or 
timebound requirement to move on to Phase Two. 

1. The budget is not clear enough. Therefore, it should be re-submitted 
demonstrating how the PR will absorb the incremental funds including: a) 
reconciliation and harmonization with partner coordinated initiatives as well as 
with the relevant national strategic framework; and b) greater clarity with 
regard to budget assumptions. 

Source: Grant Scorecard: CBoHiMoH 
http://www.theglobalfund.org/programmes/grantdetails Round 4 Page 5 

There is concern that the PR is not coordinating enough with other partners supporting 
the scale-up of HIV I AIDS activities in Zambia specifically PEPF AR. This comment is 
not completely clear as the MoH is receiving regular reports regarding other partners 
activities. 

Phase One was approximately US$ 11 million and in Phase Two the CHoB/MoH will 
receive US$ 106,170,638 which is almost ten times more then CBoH/MoH received in 
the first two years and this scale up will have to occur within three years. The Global 
Fund believes CBoH/MoH will be able to scale up based on the following: 

1. The PR will be able to implement programmes and absorb Phase Two funds as it 
is scaling up ART treatment in Zambia. 3 

It is also explained that the CCM will employ an Administrator and will establish M&E 
and Finance sub-committees to supervise and monitor the implementations of the Global 
Fund activities. 

The PR received 'adequate' ratings for both SDAs including: Antiretroviral treatment and 
monitoring and Monitoring and Evaluation/Operations Research. The Global Fund 
believes the PR support of the National Programme has performed well especially in 
putting people on treatment and expanding ART sites. However, they believe for the 
latter SDA more supervisory visits are required to ensure quality of service provision.4 

8 

Univ
ers

ity
 of

 C
ap

e T
ow

n



When reviewing achievements for Phase One, the CBoH/MoH seems to be meeting the 
majority of its indicators under each of the SDAs. For the first SDA Antiretroviral 
Treatment and Monitoring the CBoH/MoH has met five of the eight indicators. The three 
that haven't met targets are at 60 percent and the last two at 0 percent. The two at 0 
percent are indicators that measure specimens for testing for ARV resistance and the 
number of imported ARVs tested - this is of concern to the Global Fund. The second 
SDA Monitoring and Evaluation/Operations Research has not met one target which is 
Number of health facilities and training institutes receiving supervisory visits. The PR 
reached 67 percent of the target. 5 

The above is significant as the reporting framework for the CBoH/MoH has undergone 
revision due to alignment with the strategic framework. The CBoH/MoH now reports on 
'national targets for all activities' this means that the CBoH/MoH can also include the 
achievements of other implementing partners working with funding from other donors. 
This also caused some delays in implementation. 6 

In response to the above the CBoH/MoH did mention obstacles in reaching the 
planned targets: 

1. Floods in 2006 displaced many people in the more rural parts of Zambia. 
2. The transition from the CBoH to the MoH. 

There are still some concerns with the capacity of the CBoH/MoH such as the 
following: 

1. Overall the management of Phase One by the CBoH was inadequate. The 
main reason was the transition from CBoH to the MoH, however, since the 
transition the work is moving along well. 

2. There have also been delays in the submission of progress reports which also 
included incorrect and unverifiable information. 

3. There have been a number of challenges with financial management. Mainly 
because of the magnitude of the funding provided to the MoH from the Global 
Fund. Therefore, prior to Phase Two a finance manager needs to be hired to 
specifically manage the Global Fund grants to ensure accurate use of funds and 
the timely submission of accurate reports. 

4. There is also concern over the lack of clear information on the program's 
current contribution to the National Program especially as the PEPF AR is also 
providing funds related to the scale-up of existing HIV / AIDS activities in 
Zambia. 

5. The final concern is detailed assumptions presented in the budget, as well as, 
the PR's capacity to absorb all the funds in Phase Two given the ten fold scale 
up. 

Source: Adapted from: Grant Scorecard: CBoH/MoH 
http://\\-ww.theglobalfund.org/programmes/grantdetails Round 4 Page 14 
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The LF A manager also had some comments regarding the capacity of the CBoH/MoH. 
The new procurement unit of the CBoHlMoH has yet to be assessed; therefore, all 
procurement was outsourced to procurement agents during Phase One. The Procurement 
and Supply Management plan states the procurement unit of the CBoH/MoH will 
carryout this work, however, there is no description as to how this will be done or how 
prepared the new unit is to take on this major task. There is also no documentation as to 
the process of quantifying the health commodities. There is also no budget for the 
storage and distribution of health commodities. The LF A manager describes the above 
situation as a substantial risk to the Global Fund and does not support this plan. 

The LF A manager also notes arithmetic and capturing errors in reporting, as well as, the 
SRs still continue to use different activity report forms and there is also high staff 
turnover so training needs to be done again for the SRs. 

Ministry of Finance and National Planning: 

The programme title for MoFNP is the Ministry of Finance and National Planning's 
Programme to Combat HIV / AIDS. The programme start date was July 1, 2005 and the 
programme ending date is June 30, 2007 and the proposal completion date is June 30, 
2010, which is six months later then the other PRs for this grant. As with the other three 
PRs the project is divided into two phases and Phase One is for two years and Phase Two 
is for three years. 

MoFNP received the full two years of funding for Phase One which is US$ 2,376,376 
unlike the other three PRs. It is believed that the MoFNP received the full amount as 
their funding amount is much less then the other PRs. 

March 2007 the Global Fund carried out a Grant Performance Report. According to this 
report the Global Fund the MoFNP PR is not on track to expense funds as planned. The 
MoFNP had a grant agreement for US$ 2,376,376 and US$ 912,162 was disbursed which 
is 38 percent. There was only one disbursement made to the MoFNP in July of2005. 
There was no explanation as to why no more disbursements were made, however, there 
were conditions made prior to the Global Fund approving the second disbursement for 
Phase One. 

Therefore, prior to the Global Fund releasing the second disbursement, the PR shall 
provide to the Global Fund evidence that it has appointed individuals to fill the positions 
of Programme Coordinator, M&E expert and the Financial Officer. Also not later than 
45 days after receipt by the MoFNP of any funds disbursed by the Global Fund to the 
MoFNP, it shall provide to the Global Fund: i) evidence that the PR has disbursed such 
funds to all of its SRs, provided that such SRs have achieved on a timely basis the 
performance targets agreed between each of the SRs and the MoFNP; ii) evidence that 
the MoFNP has disbursed funds to certain of its SRs, and, for each SRs to which it has 
not disbursed funds, a reasonable justification for not doing so such reasonableness to be 
determined by the Global Fund in its sole discretion. 7 
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An assessment was conducted by the Global Fund which was completed in January 2007 
which focused on the first year of Round Four. The assessment or Grant Performance 
Report is highlighted below: 

Background Analysis: The background analysis highlighted further areas that needed 
assessments including: 

Financial Systems - Strengths: The PR has an established finance and accounting 
structure to ensure the completeness and accuracy of the records of transactions, and 
assets. - The PR assesses the implementation capacities of the SRs, by conducting 
quarterly performance monitoring field visits, and receiving quarterly reports from them. 
- The PR can disburse funds to sub-recipients and suppliers in a timely, transparent and 
accountable manner - The PR can support the preparation of regular reliable financial 
statements. Weaknesses: Financial disbursements made to districts and other health 
facilities are recorded as a block in the financial system and not split between diseases at 
the time of disbursement. The split between diseases is done on receipt of accountability 
from the districts. Consequently, information on disbursement per disease cannot be 
obtained from the financial system as needed. (Round F our funding only has funds for 
HIV / AIDS there is no funding for Malaria or TB unlike Round One) A second weakness 
is that ministry contact persons should receive financial training. 

Institutional and Programmatic Capacity - Recruiting and training of the project team 
ensuring that the team holds monthly progress update meetings with the Director of 
Budget and Economics at MoFNP, to highlight key achievements, challenges and failures 
in the programme. In addition minutes and reports should be submitted to Global Fund 
each month. 

Procurement and Supply Management Systems - NA. There is no procurement being 
done by the MoFNP. 

Monitoring & Evaluation - MoFNP should recruit a Programme Coordinator. 

Overall- NA8 

Unlike the other three PRs the MoFNP has not received a 'Conditional Go' to move 
forward to Phase Two. The Grant Performance Report looked at four objectives that the 
MoFNP reported on. The First SDA Objective 1 - Develop National Human Resource 
Capacity to Deliver Antiretroviral Therapy the MoFNP reached over 50 percent of one 
indicator 19 percent of the second and didn't report on any additional indicators. The 
second Objective - Strengthen the role of Community in the Provision of ART Services 
had four indicators. The MoFNP reached 71 percent of the first, 301 percent of the 
second, 68 percent of the third, 200 percent of the fourth and zero of the fourth. The third 
Objective - Ensure the Availability of Drugs and other Medical Supplies had two 
indicators and the MoFNP reached zero percentage of the targets for both indicators. The 
fourth Objective - Strengthening Procurement Storage and Distribution of Drugs and 
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Commodities and Other Medical Supplies for ART had one indicator and the MoFNP 
reached 66 percent of the target. 

Zambia National AIDS Network: 

The programme title for ZNAN is the Scaling up of Antiretroviral Treatment for 
HIV / AIDS in Zambia. The programme starting date was July 1, 2005 and the completion 
date was June 30, 2007 and the proposal completion date is June 30, 2010. Therefore, the 
project as stated above is divided into two phases and Phase One is for two years and 
Phase Two is for three years. 

An assessment was conducted by the Global Fund which was completed in March 2007 
which focused on the first year of Round Four. The assessment or Grant Performance 
Report stated: 

Background Analysis: The background analysis highlighted further areas that needed 
assessments including: 

Financial Systems - The PR should enhance financial management systems at SR level to 
further enhance adequate, timely and accurate financial reporting. Foreign exchange 
training for its financial management team regarding exchange gain and loss 
computations. 

Institutional and Programmatic Capacity - Enhance capacity of community-based
organisations involved as SRs to ensure accountability and timely reporting on the use of 
funds. Assessment by the Global Fund found the PR had no trained medical staff to 
provide technical support and evaluation expertise to the SRs. The PR will recruit a 
medical expert with Phase Two funds. The PR will sub-contract a private hospital to 
implement the treatment component of the HIV / AIDS programme. 

Procurement and Supply Management Systems - All funds for procurement are disbursed 
according to the grant agreement and ToR. Any savings made on procurement of ARVs 
should be re-budgeted and submitted to the Global Fund for approval. Interesting as all 
procurement for ZNAN should be carried out by CHAZ. 

Monitoring & Evaluation - The capacity of the PR should be enhanced to ensure data 
captured is accurate. The PR needs to hire additional M&E personnel at the PR level and 
refresher training should be provided to the SR's M&E Officers. Improvement needs to 
be made on reporting, including the increase in use of Activity Reporting forms and the 
consolidating of achievements made by the SRs. 

Overall - The PR needs to acquire certain additional capacities and is able to do so in a 
timely and cost effective manner. The PRs capacity gaps pose some minor risks and 
strengthening measures can be completed concurrently with implementation.9 
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As of March 2007 according to the Global Fund the ZNAN PR is on track to expense 
funds as planned. ZNAN has just finished the evaluation process conducted by the 
Global Fund and has been approved for the Phase Two funding. In Round Four unlike in 
Round One the Global Fund only obligated the funding amount for one year for both 
years in Phase One. The existing grant agreement has not been amended to include Phase 
Two, but, ZNAN has received a 'Conditional Go' from the Global Fund for Phase Two. 
Therefore, ZNAN will receive an additional US$ 31,747,194 for a total of US$ 
36,561,034 over the five year period 

It was also highlighted that ZNAN was not allowed to spend funds disbursed for a period 
of time as detailed work plans nor budgets had been submitted. This is significant as 
ZNAN was required to do this for Round One and these items are fairly standard and an 
organisation managing this large amount funds should be able to prepare these documents 
in a timely manner. 

The evaluation of ZNAN and the approval of the grant to move from Phase One to Phase 
Two listed conditions for the 'Conditional Go.' There was one condition prior to signing 
the Phase Two agreement and three 'Time Bound Actions' that were required by the 
Global Fund for ZNAN prior to Phase Two disbursements. They are the following: 

Conditional: 

1. Prior to the signing of the Phase Two extension, the PR shall provide to the 
Global Funda a more detailed Phase Two budget (including more precise 
information on unit costs) demonstrating how it will absorb the funds allocated 
and scale-up to reach 4,000 people on treatment by the end of Phase Two. 

Time Bound Actions: 

1. Prior to the first disbursement after the signing of the Phase Two extension, the 
PR shall present a plan detailing how the PR will implement all the activities 
planned for Phase One and not implemented to date. 

2. Prior to the first Phase Two disbursement, M&E capacity gaps identified in the 
M&E Systems Strengthening Workshop shall be addressed. A work plan 
needs to be completed utilizing the findings of the workshop. 

3. There have been problems in retaining trained staff, therefore, prior to Phase 
Two grant signing; an indicator measuring staff retention shall be included in 
the reporting for Phase Two. 

Source: Grant Scorecard: ZNAN http://www.theglobalfund.org/programmes/grantdetails 
Round 4 Page 3 

Phase One was US$ 4,814,840 and in Phase Two (excluding procurement which will be 
done by CHAZ) ZNAN will receive US$ 26,932,356 which is five times more then 
ZNAN received in the first two years and this scale up will have to occur within three 
years. The Global Fund believes ZNAN will be able to scale up based on the following: 
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1. The budget for procurement of health products and nutritional supplements is 
approximately eight million. This is possible to achieve because procurement 
of health products will be done by CHAZ who have streamlined the 
procurement process using a procurement agent (Crown Agents). 

2. The PR is going to restructure its organization to incorporate a director of 
operations which will greatly assist in the efficient running of the organization, 
recipients and also improved financial monitoring. 

3. Grants, M&E, and internal audit have been strengthened through the 
recruitment of more staff which will help in the quick and efficient selection of 
sub-recipients and also improved financial monitoring. 

4. The PR plan to scale up the sites implementing the ART program from eight to 
ten. 

5. During Round One and Round Four Phase One Sub-Recipients build capacity 
and gained experience in program implementation. This will help in the 
scaling up. 

6. Capacity building of sub-recipient through more rigorous training, 
improvement in infrastructure and strengthening M&E system through the 
supply of motor vehicles, motor bikes, bicycles and financial assistance will 
continue. 

7. The recently developed M&E data base will assist the PR in its collection and 
efficient use of data to enhance its program implementation. 

Source: Grant Scorecard: ZNAN http://www.theglobalfund.org/programmes/grantdetails 
Round 4 Page 5 

The above should support scale up, however, to achieve targets the number and capacity 
of SRs needs to increase. Based on the experience and accomplishments of Round One 
ZNAN should be able to successfully scale up and efficiently disburse the additional 
funds. The Global Fund would like a comprehensive plan on how this will be done, 
however, this is not a requirement. 

In five SDAs ZNAN was given four 'Adequate' ratings. In one area there were more 
sites than anticipated providing ART care services, in the second area some activities 
were performing well, however, there was poor performance in one of these areas 
(behavioural change communication - community outreach). In the other two 'adequate' 
areas one was mixed (antiretroviral treatment and monitoring) and the other area did not 
achieve targets as anticipated (ensure the evaluation of drugs, nutrition supplements and 
other medical supplies). The last area received an 'Unacceptable' rating for not training 
medics and pharmacists (health systems strengthening). 10 

After four years of implementing the Global Fund Round One, two years into Round 
Four and on the verge of signing Round Seven (Malaria) the CCM has agreed to hire an 
administrator and to form M&E and Finance sub-committees. The two new sub
committees and the new administrator will monitor the implementation of activities 
funded by the Global Fund. Reports will be submitted to the CCM administrator prior to 
being sent to the LF A. The administrator will assure that the progress of the PRs will be 
presented to the CCM and the LF A also believes this is a further commitment on the 
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CCMs part that the work the Global Fund will be implemented effectively and 
efficiently.ll 

When reviewing achievements for Phase One, ZNAN has a very mixed record. ZNAN 
has achieved three of the eleven indicators, three more where over 50 percent of the 
target and the remaining five were well below 50 percent. There is some concern 
regarding the capacity of the PR in its ability to scale up in many areas specifically from 
supporting 579 people on ARV treatment to supporting 4,000 by the end of the three year 
period. ZNAN could face some serious challenges as the SRs are still not submitting 
accurate reports in a timely manner. This was a criticism in the Round One evaluation of 
ZNAN in 2005 and it is still a concern in 2008 at a point where the programme is 
growing by over five times. 

Churches Health Association of Zambia: 

The programme title for CHAZ is the Scaling up of Antiretroviral Treatment for 
HIV / AIDS in Zambia. The programme starting date was July 1, 2005 and the completion 
date was June 30, 2007 and the proposal completion date is June 30, 2010. Therefore, the 
project as stated above is divided into two phases and phase one is for two years and 
Phase Two is for three years. 

An assessment was conducted by the Global Fund which was completed in March 2007 
which focused on the first year of Round Four. The assessment or Grant Performance 
Report: 

Background Analysis: The background analysis highlighted further areas that needed 
assessments including: 

Financial Systems - the PR should provide refresher training to staff in the financial 
functions for the SRs. Also savings and unspent amounts need to be re-budgeted in Year 
Two. 

Institutional and Programmatic Capacity - Evaluate the progress and continue to take 
measures to fill capacity gaps. This involves recruitment and training of staff at SR level. 
There is a need to coordinated efforts to improve data quality and reporting on 
institutional lines of reporting. A systematic programme for field visits to SRs should be 
developed. 

Procurement and Supply Management Systems - At this point a procurement plan has 
been submitted to the LF A (utilization of a procurement agent). 

Monitoring & Evaluation - The PR needs to recruit additional M&E officers of sub
recipients. There is a need to merge Round One and Round Four as this component has 
shared indicators dealing with survey, trainings and ART health products procurement 
and distribution. 
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Overall - The PR needs to acquire certain additional capacities and is able to do so in a 
timely and cost effective manner. The PRs capacity gaps pose some minor risks and 
strengthening measures can be completed concurrently with implementation. 12 

As of August 2007 according to the Global Fund the CHAZ PR is on track to expense 
funds as planned. CHAZ has just finished the evaluation process conducted by the 
Global Fund and have been approved for Round Four Phase Two funding. In Round 
Four unlike in Round One the Global Fund only obligated the funding amount for one 
year for both years in Phase One. It was believed the reason for this was the Global 
Fund's inability to obligate the full Phase One funding amount. The existing grant 
agreement has not been amended to include Phase Two, but, CHAZ has received a 
'Conditional Go' from the Global Fund for Phase Two. Therefore, CHAZ will receive an 
additional US$ 67,212,129 for a total ofUS$ 75,700,049 over the five year period 

The evaluation by Global Fund ofCHAZ and the approval of the grant to move from 
Phase One to Phase Two listed conditions for the 'Conditional Go.' There was one 
condition prior to signing the Phase Two agreement and three 'Time Bound Actions' that 
were required by the Global Fund for CHAZ prior to Phase Two disbursements. They 
are the following: 

Conditional: 

1. Prior to the signing of the Phase Two extension, the PR shall provide to the 
Global Fund a more detailed Phase Two budget including more precise 
information on unit costs and demonstrate how it will absorb all the funds 
allocated and be able to scale-up to reach 17,000 people on treatment as well as 
significant training activities. 

Time Bound Actions: 

1. Prior to the first Phase Two disbursement, M&E capacity gaps identified in the 
M&E Systems Strengthening Workshop shall be addressed. 

2. Prior to disbursement of funds for health products in Phase Two, the PR shall 
provide to the Global Fund an updated Procurement and Supply Management 
Plan. This Plan should include details of how the PR will provide better 
forecasting and adequate storage facilities for drugs in Phase Two. 

3. Prior to first disbursement after the signature of the Phase Two extension, the 
PR shall provide evidence that it has appointed a Finance Manager. 

Source: Grant Scorecard CHAZ http://www.theglobalfund.org/programmes/grantdetails 
Round 4 Page 3 

Phase One was approximately US$ 8,500,000 and in Phase Two CHAZ will receive US$ 
67,212,129 which is seven times more then CHAZ received in the first two years and this 
scale up will have to occur within three years. The Global Fund believes CHAZ will be 
able to scale up based on the following: 
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1. The budget for procurement of health products and nutritional supplements is 
approximately nine million in year three. This is possible to achieve because 
procurement of health products will be done by using a procurement agent 
(Crown Agents) and there will be no difficulties in spending under this budget 
line because of the nature of the expenditure. CHAZ has streamlined the 
procurement process and gained experience in dealing with Crown Agents. 

2. The budget for the infrastructure for CHAZ and sub-recipients is US$ 4 
million and there will be no difficulties in spending under this budget line 
because of the nature of the expenditure. 

3. The budget for human resources is US$ 5.6 million and this is very easy to 
spend as the payments are regular monthly payments. 

4. The balance of the funds relate to Training and other program activities and 
administrative costs. Considering the program implementation experience and 
infrastructure built both at CHAZ and SRs over the last four years CHAZ is in 
a position to increase capacity significantly to achieve the set targets. 

Source: Grant Scorecard CHAZ http://www.theglobalfund.org/programmes/grantdetails 
Round 4 Page 5 

There were other areas that needed improvement per the Global Fund and the LF A which 
included: 

1. The budget is not clear. The PR needs to provide more detail for Phase Two 
including more detail on cost per unit and more specifically how the PR will 
absorb all the obligated funds and their ability to reach 17,000 on treatment as 
well as achieving significant training activities. 

2. The LF A has noted errors, omissions and discrepancies that should be 
addressed in the Phase Two budget. 

3. The budget should also be in line with the original proposal which at this time 
it is not. 

4. The CCM will be hiring an administrator and forming two sub-committees 
(M&E and finance) to help monitor the implementation of the Global Fund 
supported activities. 

Source: Grant Scorecard CHAZ http://www.theglobalfund.org/programmes/grantdetails 
Round 4 Page 5 

The above should support scale up, however, to achieve targets the number and capacity 
of SRs needs to increase. Based on the experience and accomplishments of Round One 
ZNAN should be able to successfully scale up and efficiently disburse the additional 
funds. The Global Fund would like a comprehensive plan on how this will be done, 
however, this is not a requirement. 

In five SDAs CHAZ was given three 'Adequate' ratings. In two of these performance 
indicators CHAZ did not meet the target, however, this was blamed on late approval of 
key documentation which delayed the disbursement and this negatively impacted the 
activity. The third' Adequate' the ScoreCard evaluate the performance by stating' As 
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with service deliver of ART, 01 treatment was not adequately achieved,' however, the 
service delivery areas receives a rating of' adequate.' The fourth service delivery area 
received an 'Unacceptable' rating because the activity (Procurement and Supply 
Management Capacity and Building) was not done. The fifth service delivery area was 
rated with 'Inadequate but potential demonstrated' even though the activity was not 
carried out (Operational Research). 

When reviewing achievements for Phase One, CHAZ has a very mixed record. CHAZ 
has achieved seven of the sixteen indicators, of those that weren't reached five were over 
50 percent of the target and the remaining four were well below 50 percent. The Global 
Fund believes there are still gaps at the PR level to effectively carry out monitoring and 
evaluation. The SRs are still submitting activity reports late and there are inconsistencies 
in the reports. All of these issues were highlighted in the Round One evaluation as well. 

There are still major issues with CHAZ's ability to provide procurement and supply 
management support for its and ZNAN's projects. In Round Four CHAZ has outsourced 
procurement and supply management to Crown Agents. This overall seems like the right 
decision; however, the Global Fund has some concerns with the plan for Phase Two: 

1. Forecasting of Requirements / Values / Quantities of Health Commodities to be 
procured: In the draft Procurement, Supply, Management plans for HIV provide 
factual assumptions and calculations on how requirements for ARVs, OIs and 
other health commodities have been arriving appear to be missing. In addition an 
overall consolidated picture of what quantity / value of health commodities will 
be supplied under the remaining years of Round One - Phase Two, Round Four
Phase One and Round Four - Phase Two appear to be missing as well. The PR 
needs to prepare one revised Procurement, Supply, Management plan for HIV in 
which it justifies / explains the overall requirements of the Health commodities it 
intends to procure under Phase Two Round Four. It also needs to explain and 
document how these quantities for all three years of Phase Two of Round Four 
will complement quantities under the remaining years of Round One and year two 
of Round Four. 13 

2. Storage: The rapid scale-up of the HIV/AIDS programme has not matched the 
storage space currently available at CHAZ. The CHAZ procurement plan does 
not provide full details of how storage needs will be met. An assessment of the 
cost and space of available in warehouses has been done and CHAZ has included 
US$1.5 million for the procurement ofa warehouse in the HIV Round Four Phase 
Two work plans. This will give CHAZ the necessary space required for the drugs 
commodities and equipment. To avoid parallel structures, CHAZ and the Logistic 
Management Unit/Medical Stores Limited plan to set up similar information 
systems and share information on details of ARV orders, details of ARVs in the 
pipeline, details of ARV consumption, suppliers and purchase price of ARVs and 
other commodities. 14 

The LF A also had some comments regarding reporting. The SRs quarterly reports have 
arithmetic and capturing errors; however the LF A has noticed improvement since the 
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project started. The SRs are still using different activity report forms and the PR needs to 
organise retraining as there is high turnover of staff at the SRs so ongoing training is 
required. The LF A also has seen significant improvement in implementation, in the fifth 
quarter the PR was not allowed to spend funds as it had not finalized the submission of its 
work plans or budgets. The indicator of persons with advanced HIV infection on ART 
has not been performing well, but the lack of funds could have affected it. Overall the 
LF A believes the PR is performing very well, hence, approval of Phase Two. IS 

This chapter has analyzed the Round Four HIV/AIDS sector proposal for Zambia. It first 
looked at the make up of the CCM which is the body that signs off on the proposal and 
selects the PRs. The grant agreement between the Global Fund and the PR and the 
Programme Implementation Abstract has been scrutinized listing the conditions of the 
grant. There are differences from Round One and they will be highlighted in the 
conclusions chapter. Finally, the four PRs are analyzed utilizing documents which 
included the Grant Performance Report, the Grant Scorecard and the Cash Request 
Summaries. Each PR now has a short summary documenting the challenges, successes 
and accomplishments and the recommendations made by various evaluations conducted 
on each PRo This section will be compared with the Round One and the two analyzed to 
form conclusions which will be stated in the final chapter. 

I Program Grant Agreement between the Global Fund to Fight AIDS, Tuberculosis and 
Malaria and the Zambia National AIDS Network. Grant Number: ZAM-405-GII-H. 
Grant Amount $4,814,840US Round 4 - Year 1 Available: 
http://www.theglobalfund.org/programs/grantdetails Page 22 

2 Program Grant Agreement between the Global Fund to Fight AIDS, Tuberculosis and 
Malaria and the Central Board of Health of the Government of the Republic of Zambia. 
Grant Number: ZAM-405-G09-H. Grant Amount: $11,091,640US Round 4 - Year 1 
Available: http://www.theglobalfund.org/programs/grantdetails Pages 1-26 

3 Grant Scorecard: ZAM-405-G09-H. Principal Recipient: The Central Board of Health 
of the Government of Zambia. Grant Number: ZAM-405-G09-H Round 4 - Phase 1 
Available: http://www.theglobalfund.org/programs/grantdetails Page 5 

4 Grant Scorecard: ZAM-405-G09-H. Principal Recipient: The Central Board of Health 
of the Government of Zambia. Grant Number: ZAM-405-G09-H Round 4 - Phase 1 
Available: http://www.theglobalfund.org/programs/grantdetails Page 9 

5 Grant Scorecard: ZAM-405-G09-H. Principal Recipient: The Central Board of Health 
of the Government of Zambia. Grant Number: ZAM-405-G09-H Round 4 - Phase 1 
Available: http://www.theglobalfund.org/programs/grantdetails Page 10 

6 Grant Scorecard: ZAM-405-G09-H. Principal Recipient: The Central Board of Health 
of the Government of Zambia. Grant Number: ZAM-405-G09-H Round 4 - Phase 1 
Available: http://www. theglobalfund.org/programs/grantdetails Page 2 
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7 Grant Performance Report: ZAM-40S-G I2-H. Grant Title: Scaling up of Antiretroviral 
Treatment for HIV/AIDS in Zambia. Principal Recipient: The Ministry of Finance and 
National Planning of the Government of Zambia - Program Start Date: OI-July-OS 
Available: http://www.theglobalfund.org/programs/grantdetails Page 11 

8 Grant Performance Report: ZAM-40S-G I2-H. Grant Title: Scaling up of Antiretroviral 
Treatment for HIV/AIDS in Zambia. Principal Recipient: The Ministry of Finance and 
National Planning of the Government of Zambia - Program Start Date: 0 I-July-OS 
Available: http://www.theglobalfund.org/programs/grantdetails Page 10 

9 Grant Performance Report: ZAM-40S-G II-H. Grant Title: Scaling up of Antiretroviral 
Treatment for HIV/AIDS in Zambia. Principal Recipient: Zambia National AIDS 
Network - Program Start Date: OI-July-OS. Round 4. Available: 
http://www.theglobalfund.org/programs/grantdetails Page 7 

10 Grant Scorecard: ZAM-40S-G ll-H. Principal Recipient: Zambia National AIDS 
Network. Grant Number: ZAM-40S-G 11-H Round 4 - Phase 1 Available: 
http://www. the global fund. org/programsl grantdetai Is Page 10 

II Grant Scorecard: ZAM-40S-G II-H. Principal Recipient: Zambia National AIDS 
Network. Grant Number: ZAM-40S-G II-H Round 4 - Phase 1 Available: 
http://www.theglobalfund.org/programs/grantdetails Page 6 

12 Grant Performance Report: ZAM-40S-GI0-H. Grant Title: CHAZ: Scaling up of 
Antiretroviral Treatment for HIV I AIDS in Zambia. Principal Recipient: The Churches 
Health Association of Zambia - Program Start Date: 0 I-July-OS Available: 
http://www.theglobalfund.org/programs/grantdetails Page 7 

13 Grant Scorecard: ZAM-40S-G 1 O-H. Principal Recipient: The Churches Health 
Association of Zambia. Grant Number: ZAM-40S-GI0-H Round 4 - Phase 1 Available: 
http://www.theglobalfund.org/programs/grantdetails Page 17 

14 Grant Scorecard: ZAM-40S-GIO-H. Principal Recipient: The Churches Health 
Association of Zambia. Grant Number: ZAM-40S-G IO-H Round 4 - Phase 1 Available: 
http://www.theglobalfund.org/programs/grantdetails Page 17 

15 Grant Scorecard: ZAM-40S-G 1 O-H. Principal Recipient: The Churches Health 
Association of Zambia. Grant Number: ZAM-40S-G 1 O-H Round 4 - Phase 1 Available: 
http://www.theglobalfund.org/programs/grantdetails Page 17 
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Chapter 4: Evaluation of Funding Mechanisms 

This chapter will evaluate the funding mechanisms in a number of ways. First a 
background summary will be provided highlighting what has been done thus far. 
Secondly, the formation of the CCMs will be analyzed, their make up (public verses 
NGO), the changes between the Round One and Round Four, as well as, the significance 
of the changes made. Thirdly, the proposal abstracts and priorities will be compared 
from Round One to Round Four. This is significant as the Global Fund is becoming 
more flexible with its rules and is trying to become less burdensome for the recipient 
country. The fourth and fifth sections look at the funding amounts and percentage of 
funding for each PR in Round One and Round Two. This is significant as the PRs have 
had different levels of success in expensing funds. The final section compares each PR 
and its success from Round One and Round Four. This is significant as the PRs were 
able to apply lessons learned and respond to the requests of the evaluations. 

1. Background Summary 

This paper is analyzing the four different funding mechanisms in Zambia for the Global 
Fund - two government, one NGO and one FBO. It will try to explain the variation in 
performances by looking at their challenges and experiences. This analysis will utilize 
two Rounds of Global Fund approved proposal packages. In development assistance 
disbursement rates can be a crude indication of results. However, the rate at which a 
funding agency transfers money to its recipients in itself says very little about the quality 
of the recipients programmes. In the case of Global Fund, disbursement rates are based 
on proven results measured against quarterly and annual targets attached to the grant 
agreement. If this grant agreement process (performance based financing) is followed, 
disbursements are a better indication to track the results of Global Fund programmes then 
others based on spending. If regular disbursements parallel programme results, low 
disbursements ensure that money is not wasted on programmes which do not yield 
results. 1 However, if the performance based financing concept is not followed 
(disbursements are made when results have not been met) then the progress of 
disbursements does not reflect progress in the programme. From the review of the eight 
grant agreements and the disbursements made, the Global Fund was very liberal in 
approving disbursements as not all targets were met, however, disbursements were made. 

2. CCM 

The formation of the CCM in many countries can be a duplication of effort or an 
additional coordinating body, countries should be encouraged to align CCMs with 
existing national structures, where possible.2 In the case of Zambia a new body was 
created to prepare the Global Fund proposals. The majority of the CCM in Zambia is 
made up of Government staff. The NAC in Zambia was not in a position to take on the 
responsibilities of the CCM and the NAC is focused on HIV unlike the Round One 
proposal which also had TB and Malaria components. 
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The sector mix and percentage of CCM members in Zambia basically stayed the same 
between the two Rounds; however, 25 percent of the members were replaced. There is 
no documentation as to why the members were replaced. The private sector had two 
members in Round One (Barclays Bank and the Zambian Private Media Association), in 
Round Four only Barclays Bank remained a member. The number of UN and Bi-Iateral 
organisations increased membership by one adding the Royal Netherlands Embassy and 
the WHO but replaced USAID and kept UNAIDS and World Bank. This is significant as 
USAID would represent the USG which funds and coordinates PEPF AR which is the 
largest provider of funds for HIV I AIDS support in Zambia. 

The CCM members seemed to have utilized lessons learned from Round One and applied 
them to Round Four. In Round One the CCM planned to authorize funds from the 
Project Management Unit at the MoFNP to six organisations that were referred to as 
'Fund Holders'. The Fund Holders would then transfer funds to implementing partners 
such as NGOs, CBOs, FBOs, districts and ministries. This was not per Global Fund 
Guidelines so at some point the four PRs were selected or created to act as Fund Holders 
or PRs. The Round One proposals allocated 6.5 percent of funds to the private sector and 
donors, however, in Round Four there was no allocation made other then to the four PRs. 
The CCM realized they would be able to monitor the work of the PRs; however, the PRs 
would be evaluated and would report to the LF As and the PRs have a legal relationship 
with the Global Fund Geneva Office not the CCMs. The CCM did request in Round 
Four through two sub-committees (M&E and Finance) to have reports sent to them for 
review prior to submission to the LF A and on to the Global Fund Office in Geneva. 

The working relationships between the CCMs and PRs as stated above became more 
complex as implementation got underway. The legal relationship was between the PR 
and the Global Fund Geneva Office though the LF A and increasingly the LF As and the 
PRs relationship became increasingly positive and valued by the PRs.3 The LF A in 
Zambia faced the unique difficulty of managing four separate grant agreements with four 
PRs, limiting the LFA's ability to administer funds quickly and effectively.4 

3. Compare Proposal Abstracts and Priorities: 

The 'Rounds' system is geared to supporting individual projects and activities rather than 
strategic programmes, this is undermining coordinated approaches in developing 
countries such as SWAps, and is a major source of disharmony for national planning, 
implementation, monitoring and reporting systems.5 Developing countries would much 
prefer donors to support the National Programmes rather then individual projects and 
activities. 

The Round One proposal abstract was more detailed then the Round Four proposal 
abstract. In Round One the main objective was to reduce new infections and to mitigate 
the impact of the disease. There were seven specific outcomes for the five year project 
and ten priorities that it would focus on. These specific outcomes included reducing the 
prevalence of HIV among young people, increasing the use of condoms, increasing 
abstinence among youths, reducing MTCT, increasing STI treatment, etc. The priorities 
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were also very specific which included STI management, behaviour change 
communication campaigns, condom distribution, projects targeted at high risk 
populations, community-based care, gender-specific interventions and the treatment of 
opportunistic infections. 

In contrast Round Four was much more general with the main objective to reduce HIV 
related morbidity and mortality and, ultimately, the socio-economic impact of 
HIV/AIDS, and thereby contribute to the achievement of the United Nations Millennium 
Development Goals. Instead of specific outcomes the proposal will support seven 
general service areas including; the provision of quality, affordable ARVs to people 
living with advanced HIV / AIDS, the development of the national human resource 
capacity to deliver ART, strengthen the role of the community in the provision of ART, 
enhance infrastructure and equipment capacity, strengthen the procurement and storage 
of AIDS drugs and medical supplies and improve the monitoring and evaluation of the 
ART Programme in Zambia. The priority areas included five of the seven service areas 
listed above. 

The Round One goal was to decrease new infections and to mitigate the impact of 
HIV/AIDS in Round Four the goal was to reduce morbidity/mortality and reduce the 
socio-economic impact and contribute to the achievement of the United Nations 
Millennium Development Goals, the latter is much more in keeping with a National Plan. 
The Round One proposal abstract was much more a project/activity specific proposal 
where Round Four definitely stood out as a proposal that supported the Zambia National 
Plan. In Round Four there were service areas to support not specific outcomes, the 
priorities were very specific in Round One and in Round Four the priorities were much 
broader. 

4. Funding Amounts by Year and Round: 

Round One HIV / AIDS Proposal: US$ 92,846,000 

Year 1-2004 Year 2-2005 Year 3-2006 Year 4-2007 Year 5-2008 Total 
$19,858,000 $22,440,000 $22,440,000 $14,655,000 $13,454,000 $92,846,000 

Round Four HIV/AIDS Proposal: US$253,608,072 

I Year 1-2006 I Year 2-2007 Year 3-2008 Year 4-2009 Year 5-2010 Total 
I $26,770,777 I $41,830,945 $51,437,422 $62,054,990 $71,513,938 $253,608,072 

Increase in Funding by Organisation: Round One compared to Round Four: 

CBoH/MoH: 
MoFNP: 
ZNAN: 
CHAZ: 

2.85 - Almost three times as much funding as Round One. 
2.24 - Almost two and a halftimes as much funding as Round One. 
1.57 - About one and a half funding as Round One. 
3.31 - Almost three and a halftimes as much funding as Round One. 
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5. Amounts to PRs and Percentages 

Funds Allocated by Organisation Round One in US Dollars: 

# Name of Organisation Amount of Funds 

1 Central Board of Health 
2 Ministry of Finance and National Planning 
3 Zambia National AIDS Network 
4 Churches Health Association of Zambia 
Total 

Percentage of Funds Allocated Round One: 

CBoH/MoH: 
MoFNP: 
ZNAN: 
CHAZ: 

44 percent of Round One funding. 
9 percent of Round One funding. 
22 percent of Round One funding. 
25 percent of Round One funding. 

Funds Allocated by Organisation Round Four in US Dollars: 

Received 
$40,885,928 
$8,915,980 
$20,204,481 
$22,840,611 
$92,847,000 

# Name of Organisation Amount of Funds 

1 Central Board of Health/Ministry of Health 
2 Ministry of Finance and National Planning 
3 Zambia National AIDS Network 
4 Churches Health Association of Zambia 
Total 

Percentage of Funds Allocated Round One: 

CBoH/MoH: 
MoFNP: 
ZNAN: 
CHAZ: 

46% of Round Four funding. 
11 % of Round Four funding. 
12.5% of Round Four funding. 
30.5% of Round Four funding. 

Variance between Round One and Round Four: 

Received 
$117,262,278 
$28,898,549 
$31,747,196 
$75,700,049 
$253,608,072 

CBoH/MoH: 2 percent increase in funding from Round One to Round Four. 
MoFNP: 
ZNAN: 
CHAZ: 

2 percent increase in funding from Round One to Round Four. 
9.5 percent decrease in funding from Round One to Round Four. 
5.5 percent increase in funding from Round One to Round Four. 

6. PR Comparisons 

4 

Univ
ers

ity
 of

 C
ap

e T
ow

n



This section will analyze the capacity of the four PRs by looking at both the Round One 
and Round Two proposal packages. Round One will be analyzed in terms of the Global 
Fund/LF A Assessment, Major Conditions, Progress, Global Fund Recommendations, 
Funds Disbursed/Expensed and Remedial Action necessary for Phase Two approval. 
Round Four will be analyzed in terms of a Background Analysis conducted by the Global 
Fund, Obligated Funds for Phase One, Phase Two Conditions and Time Bound Actions, 
Funds Disbursed/Expensed, SDAs achieved and Capacity Concerns. As these are 
different Rounds the information collected and highlighted by the Global Fund for 
evaluation are also different. Therefore, the researcher has tried to make the topics as 
consistent as possible for more effective analysis. 

Central Board of Health/Ministry of Health 

Round One: Prior to signing the first grant agreement there were areas of concern and 
two Major Conditions that had to be met. The two Major Conditions both related to 
procurement first, the completion of a procurement assessment and second, the 
development of a monitoring plan to track procurement progress. This was completed 
prior to signing the first grant agreement. Progress was made during Phase One on the 
majority of indicators including IEC outreach, Condom Distribution, Palliative Care and 
ARV Treatment and Therapy. Global Fund Recommendations for Phase Two included 
the hiring of a person to set up a system for regular ARV quantifications and a person to 
develop budgets and work plans which both contributed to delayed implementation. The 
amount of Funds Disbursed/Expensed conflict between the Grant Performance Report 
dated May 2006 which states 30 percent disbursed and in the Grant Score Card (no date 
but from reviewing the data it looks like December 2004) it states 70 percent. Regardless 
of the amount, the balance of funds will be spent on ARVs, HIV test kits, home based 
care kits and other supplies. The Remedial Action necessary for Phase Two Approval 
included a detail plan which would result in solutions to improve the procurement of 
supplies for this project. The Global Fund Assessment conducted towards the end of 
Phase One has given the PR a 'Conditional Go' to proceed with Phase Two. The 
CBoH/MoH will receive an additional US$ 19,671,657 which is about equal to the 
funding level it had in Phase One. 

Round Four: The Background Analysis conducted by the Global Fund indicated that the 
Office of the Auditor General should be strengthened and additional training is needed 
for the SRs, an assessment needs to be done to identify personnel capacity gaps in SRs, 
that procurement is still a problem, a central HMIS is needed and PRs capacity gaps pose 
some risks and these gaps need to be addressed. The Obligated Funds for Phase One in 
Round Four only included funds for the first year unlike in Round One where the PR had 
the first two years of funds obligated. Prior to Phase Two implementation the following 
Conditions must be met by the PR's submission of a detailed Phase Two budget to 
demonstrate how it will absorb the incremental funds, provide proof a Finance Manager 
has been appointed to improve fund management and reporting, an M&E System 
Strengthening Workshop and a work plan to implement the results and finally the 
development of a Procurement and Supply Management Plan. The Time Bound Actions 
which need to be fulfilled prior to the first disbursement of Phase Two include submitting 
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the procedure for monthly financial expenditures and evidence that the concerns raised in 
the 2005 Audit Report have been corrected. The PR is on track with Funds Disbursed 
and Expensed in Phase One; however, 50% of the US$ 10,698,939 was transferred 
directly to a supply agent for health commodities. The PR will receive over ten times this 
amount (US$ 106,170,638) and these funds have to be expensed in three years. The PR 
is meeting the majority of SDAs; however, they are now reporting on national 
achievements not just what the PR achieved. The LF A describes the Capacity Gaps of 
the CBoH/MoH as a substantial risk. 

Ministry of Finance and National Planning 

Round One: This PR started six months after the other PRs and has not completed Phase 
One. There were Conditions tied to the grant agreement for Phase One and it seems they 
have not been met. They include a procurement plan, assessment of the PRs procurement 
and supply capacity, an M&E Plan, the placement of a Finance Manager, an Operational 
Plan and other reporting requirements. There has been little Progress on the indicators 
for Phase One. It seems this PR has only received one transfer of funds US$ 1,166,000, a 
second request was made to the Global Fund in September 2006 but was not approved. 
The Global Fund is in the process of evaluating the implementation thus far. The total 
amount for Phase One is US$ 6,395,758 and the PR has received US$ 1,166,000 and the 
Phase Two amount is US$ 2,520,222 which they will not receive until they have 
completed Phase One satisfactory. 

Round Four: This PR is starting six months after the other PRs and received the full 
amount for the Phase One which included funding for two years, a total of US$ 
2,376,376. There has only been US$ 912,162 disbursed to the MoFNP and there are 
conditions to be met prior to a second disbursement of Phase One funds. A Background 
Analysis was conducted by the Global Fund on year one of Phase One. The analysis 
highlighted areas that needed further assessing including; there is no financial system to 
breakdown grants provided to ministries and the ministry contact people should receive 
financial training. In addition, the MoFNP should recruit a project team and train them, 
as well as, hire a Programme Coordinator. The MoFNP did not receive a 'go' to move on 
to Phase Two activities. There are no Phase Two conditions as the MoFNP is still 
implementing Phase One. The MoFNP has a mixed record achieving the four objectives. 
This PR has been allocated US$ 26,522,173 for Phase Two; however, there are many 
issues to resolve before the funds will be approved. 

Zambia National AIDS Network 

Round One: Issues were highlighted prior to Phase One which included the development 
and implementation of a financial management system, a need to increase staff levels, the 
PR to provide refresher trainings, the PR to develop and utilize a transparent process for 
reviewing and selecting projects, to insure earmarked funds are used appropriately and to 
improve reporting. There were three Major Conditions in the grant agreement and all 
three were met; good systems in place, project review system documented and an M&E 
plan was developed and is sufficient to monitor indicators. Even though progress was 
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made some issues were still problematic. The need to improve reporting by the SRs, 
improve activity consolidation reports, refresher training is needed for SRs in many areas 
and there are still problems with M&E and reporting mechanisms. This PR has expensed 
about 75% of Phase One funds, the Global Fund is confident that ZNAN will complete 
Phase One prior to the start of Phase Two. ZNAN will receive an additional $12,131,468 
for a total $20,204,481 for the five year period. ZNAN did well in reaching targets 
however, it is recommended that the targets need to be more ambitious. 

Round Four: The Background Analysis conducted by the Global Fund found under 
ZNAN that the SRs financial management systems should be strengthened, the SRs 
technical medical knowledge should be improved and the PR and SRs need to improve 
M&E and the integrity of data. The Global Fund believes the gaps in the capacity of 
ZNAN pose a minor risk. According to the Global Fund ZNAN was on track to expense 
Phase One funds. There was one Condition to be met prior to signing the Phase Two 
agreement. The Global Fund wants a detailed budget to show how it will absorb Phase 
Two funds. There are three Time Bound Actions to be completed prior to the 
disbursement of funds including the submission of a plan demonstrating how it will 
implement activities not implemented to date, to hold an M&E Workshop and a plan to 
utilize the findings and measures to improve staff retention with an indicator to measure 
it. ZNAN received US$ 4,814,840 for Phase One and will receive US$ 26,932,356 for 
Phase Two which is five times the amount and the scale up has to occur in three years. In 
the five SDAs ZNAN received four' Adequate' ratings in providing ART services, IEC 
outreach, M&E and ensuring supplies and an 'Unacceptable' rating in health system 
strengthening. Many indicators were still not reached even though an 'Adequate' rating 
was given. ZNAN will have to scale up from 579 patients on treatment to 4,000 and they 
will have serious data issues if the SRs do not improve their reporting capacity. 

Churches Health Association of Zambia 

Round One: This PR was evaluated and issues were raised including capacity needs in 
financial management and administration, as well as, proposal assessment and project 
management. As with ZNAN the proposal review process needs to be more transparent. 
There also needs to be extensive training done with the Faith Based SRs reporting to 
CHAZ. Specifically, programme and finance staff need training to improve data 
management and reporting. CHAZ has made progress on the indicators under their 
control; support of orphans, IEC outreach and people receiving home-based care, 
however, where they were dependent on the CBoH/MoH for the procurement items they 
failed to meet their targets. At the end of Phase One CHAZ should have disbursed US$ 
6,614,958, however, it had a cash balance ofUS$ 2,002,050 and US$ 1,100,700 had yet 
to be disbursed. Phase Two will provide CHAZ an additional US$ 16,225,653 which is 
three times the amount they received in Phase One. Recommendations for Phase Two 
include hire an M&E person, create and utilize a quality control system for data 
collection and CHAZ needs to set more ambitious targets. CHAZ has also requested to 
manage all procurement in Phase Two (not the CBoH/MoH) through a procurement 
agent. ZNAN would benefit from this as well. 
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Round Four: The Background Analysis conducted by the Global Fund found the PR 
should provide refresher training to finance staff, capacity building for SRs, as well as, 
scheduled field visits to monitor the SRs, more M&E staff should be recruited at SR level 
and the PR has capacity gaps that need to be addressed ongoing with programme 
implementation. This situation does pose a minor risk to the Global Fund. Phase Two 
had one Condition that had to be met prior to signing the Phase Two extension, a detailed 
budget demonstrating how it will absorb the funds allocated to them. There were three 
Time Bound Actions which had to be approved prior to the first disbursement of Phase 
Two funds; M&E gaps and the development of a plan to address them, an updated 
Procurement and Supply Management plan and better forecasting of drugs and an 
adequate storage facility. The final Action is proof of the appointment of a Finance 
Manager. The LF A also has noted areas where the PR needs to improve. CHAZ is on 
track to expense funds from Phase One, however, CHAZ was obligated one year of funds 
for Phase One which was US$ 8,487,920. Therefore, CHAZ will receive another US$ 
67,212,129 which is almost eight times the amount expensed in Phase One. There are 
five SDAs and CHAZ received three 'Adequate' one 'Inadequate but Potential 
Demonstrated' and one 'Unacceptable.' The two challenging areas are operational 
research and procurement/supply respectfully; neither of these SDAs were carried out. 
There are still Capacity Concerns with forecasting of health supply requirements, 
procurement and storage. It has been suggested that CHAZ hire a procurement agent and 
this has been approved and done (Crown Agents). The LFA still has concerns about the 
reporting coming from the SRs mostly arithmetic and capturing errors and keeping up 
with training is difficult because of the high turnover of staff at the SRs. 

This chapter evaluated the funding mechanisms in a variety of ways. A background 
summary was provided to highlight what has been done thus far. Secondly, the formation 
of the CCMs was analyzed and there were some changes in membership the most 
significant being there was no USG representative on the Round Four CCM. This is 
significant as the USG is by far the largest supporter of HIV / AIDS activities in Zambia. 
Thirdly, the proposal abstracts and priorities were compared and it is very apparent that 
the Global Fund is becoming more flexible with its rules and the reporting is become less 
burdensome for the recipient country. The fourth and fifth sections analyzed the levels 
and percentage of funding for each PR from Round One and Round Four. This did 
highlight which PRs received more funds and this analysis will be useful in the 
conclusions section of this paper. The final section compares each PR and its transition 
from Round One and Round Four which highlights successes and challenges. This is 
significant as the PRs were able to apply lessons learned and respond to the requests of 
the evaluations. This section also raises patterns in a PRs ability or inability to expense 
funds and the reason for it. 

I A Force for Change: The Global Fund at 30 Months. 2004 Five Country StUdy. 
Available: http://www.theglobalfund.org Page 20 

2 EuroHealth Group, Denmark. February 2006. Assessment of the Proposal Development 
and Review Process of the Global Fund to Fight AIDS, Tuberculosis and Malaria: 
Assessment Report. Global Fund No.: HQ-GVA-05-01O. Page ii 
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3 Euro Health Group, Denmark. April 2007. The Global Fund to fight AIDS, 
Tuberculosis and Malaria. Evaluation of the Local Fund Agent System. RFP No. HQ
GVA-06-031. Page vii 

4 Oomman, Nandini; Michael Bernstein, Steven Rosenzweig. October 2007. Smarter 
Spending on AIDS: How the Big Funders Can Do Better. Page 38 

5 EuroHealth Group, Denmark. February 2006. Assessment of the Proposal Development 
and Review Process of the Global Fund to Fight AIDS, Tuberculosis and Malaria: 
Assessment Report. Global Fund No.: HQ-GVA-05-01O. Page ii 
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Chapter 5: Conclusions 

This chapter draws conclusions based on the previous analysis conducted on the 
experiences of the four PRs in Round One and Round Four. The chapter is organised 
around the six specific hypotheses advanced to account for variations in performance of 
the PRs. The first area is 'Systems and Procedures' which looks at how the lack of, 
inflexibility or incorrect type of systems and procedures can be a hindrance to the PRs 
ability to disburse funds. The second area is 'Public or NGO?' which looks at each PR 
in terms of how being a public or NGO either benefits or detracts from its ability to 
disburse funds. The third area is 'Direct Implementation or Grants'. This looks at two 
different models of programme implementation and compares the two with the different 
PRs. It highlights which model in the Global Fund setting is more preferable to enable 
the PR to disburse funds. The fourth area is 'Staff Levels and Capacity of Staff. This is 
looked at because all the PRs had challenges related to finding appropriate staff, training 
and retaining staff. The ability to attract and retain staff made a big difference in the PRs 
ability to disburse funds. The fifth area is the 'Involvement ofNGOs and CSOs in 
Programme Implementation' and how their involvement improves or hinders project 
implementation. The final area is the 'Absorption of Funds'. Each PRs was evaluated 
and preliminary conclusions drawn regarding its ability to rapidly scale up activities and 
absorb the funds they are receiving from the Global Fund. 

Systems and Procedures 

The CBoH/MoH had to depend on the Tender Board within the government structure in 
Zambia. This entity was unable to process needed health items fast enough for the 
CBoH/MoH, CHAZ and ZNAN. This was very problematic for the implementation of 
Round One Phase One. This forced all the PRs to come up with individual procurement 
plans to meet their programme needs. In Round One Phase One the PRs struggled with 
the existing system and the CBoH/MoH and CHAZ did not meet their objectives when 
they had to depend on the Tender Board for procurement. ZNAN was not affected as 
much as the other PRs because they had less procurement needs. In Phase Two of Round 
One CHAZ's management requested from the Global Fund permission to utilize a private 
procurement agent, this request was granted. The CBoH/MoH also received 
recommendations from the Global Fund to utilize pre-approved companies who had the 
capacity to procure supplies, materials and the equipment needed. The above all relates 
to systems and procedures that can't support the rapid scale up of activities. 

The MoFNP also had challenges regarding procedures. It did not have the systems in 
place to track the amount of funds provided to each ministry nor the ability to monitor the 
activities. The MoFNP disbursed funds to over 25 ministries. There was very little 
reporting back on the use of funds. In Round One the funds for the three diseases were 
disbursed to the districts or facilities in blocks. There was no immediate way to tell the 
amount of funds expensed for which disease. The MoFNP does not seem to have the 
systems and procedures to implement programmes. Their systems and procedures were 
developed for a different purpose. 
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ZNAN was a relatively new organisation when it received Round One funds and initially 
there were many systems and procedures lacking. ZNAN was considered by the Global 
Fund to be a 'learning organisation' and ZNAN management did mobilize and set up 
systems, instituted procedures and hired staff to meet Global Fund requirements. In the 
evaluation that took place prior to Phase Two in Round One there were still some issues, 
however, ZNAN had the flexibility to create the required systems and procedures. They 
also have the ability to get staff on board quickly unlike the government PR's which had 
key positions that remained vacant. 

ZNAN was on track for spending in Phase One of Round Four, however, some activities 
were not carried out as planned. ZNAN was able to do a call for proposals, review and 
select proposals and disburse funds to selected organisations within 75 days. This is an 
extremely effective way to disburse funds and ZNAN was able to catch-up on activities 
quickly. 

CHAZ was already a well established organisation prior to being selected as a PR for the 
Global Fund. However, there were still weaknesses in their systems and procedures. The 
SR's selected by CHAZ had significant gaps in their ability to manage funds. In the 
evaluation for Round One Phase Two funding these challenges were still highlighted. 
The Global Fund rates CHAZ as an 'A' performing grant, however, in the SDAs where 
they were dependent on the procurement of items they failed to reach the target. CHAZ 
did request and received permission to do its and ZNAN's procurement in Round One 
Phase Two. 

Public or Non-Governmental Organisations 

From the information analyzed it seems the NGOs are more appropriate funding 
mechanisms for the Global Fund programme then the public entities. The preliminary 
conclusion for this is the NGOs ability to react quickly to the needs of the programme. 
The bureaucracy that is a part of all governments make it difficult for the public entities 
to 'implement' programmes and 'report' on the funds to the Global Fund. As mentioned 
previously the GoZ would much prefer funds provided directly to the government that 
could be used to support the National Plan. The Round Four proposal is much closer to 
that, however, the CBoH/MoH and the MoFNP still will receive funds from the Global 
Fund and must use those funds for a specific reason and then report on expensed funds. 

There were two conditions for the CBoH/MoH prior to signing Round One Phase One 
and both related to procurement as it was such a large part of the programme. The 
CBoH/MoH had funds still to be expensed prior to Phase Two in Round One and the vast 
majority of those funds were to be spent on ARVs, HIV test kits, home based care kits 
and other supplies. This is the major bottleneck to the success of the CBoH/MoH's 
Global Fund programme. The main recommendations for Round One Phase Two are the 
hiring of staff in the Director General's office as well as staff to help with the forecasting 
of ARV s and other procurement issues. Hiring additional staff is a time consuming effort 
for public entities. 
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The MoFNP faced some real challenges from the outset. Prior to signing the Round One 
Phase One grant agreement the MoFNP faced many conditions. Including requirements 
to develop a procurement plan for health care projects, a plan for the use of health care 
products, an M&E plan for the programme, a detailed description of the roles and 
responsibilities for the MoFNP and NAC regarding the Global Fund programme, the 
need to hire someone to lead the Global Fund project within the MoFNP and the 
development of an operational plan for each six quarters of the Global Fund programme. 
These requests are very programme specific and are not in line with the functioning of a 
MoFNP. The first instalment was received and 92 percent of it was disbursed to 
ministries, however, there was no progress made on indicators and there will be no 
second instalment until these conditions are met. The MoFNP is unable to get the 
ministries to report on the utilization of the funds. The MoFNP does not seem set up to 
implement a Health Programme across the entire government structure. 

Even with the above challenges above the MoFNP was included in the Round Four 
Zambia proposal. Only 38 percent of the Round Four Phase One funds were disbursed to 
the MoFNP. There were conditions required of the MoFNP prior to receiving the second 
installment which included hiring key staff (a project team) and having systems in place 
to track and monitor the use of funds. The MoFNP is not on track to receive the second 
installment of Round Four Phase One and is not currently under evaluation to move on to 
Round Four Phase Two. 

Prior to the implementation of the Round One Phase One the Global Fund had conditions 
for ZNAN to meet. ZNAN as an NGO with its own bi-Iaws and governance structure 
was able to make the changes necessary to meet the requests of the Global Fund. During 
the evaluation for approval to move on to Round One Phase Two the Global Fund 
highlighted outstanding issues all were tied to the financial skills, reporting abilities and 
the data collections of the SRs. This is a real success as ZNAN was a relatively new 
organisation prior to being selected as a PR for the Global Fun proposal. 

ZNAN received approval to move on to the Phase Two funding of Round Four. There 
were still issues highlighted mostly the addition of new staff M&E and Medical to 
provide support to the SRs. Training was also recommended to the SRs finance people 
and the SRs M&E people. ZNAN will be able to react to these requests immediately and 
will only have its own governance structure to follow to hire these people and coordinate 
trainings. 

Prior to the implementation of the Round One Phase One the Global Fund had conditions 
for CHAZ to meet. CHAZ was an existing organisation which was supporting Mission 
Hospitals with other funding. The requirements of the Global Fund were to strengthen 
the systems already in place, specifically finance, administration and proposal appraisal, 
as well as, project management. It seems that CHAZ has a programme that encompasses 
both the implementation of activities and the provision of grants. There were also 
capacity gaps at the Faith Based SR level which had to be addressed by the PRo CHAZ 
has both the financial means and organisational means to meet the requests of the Global 
Fund efficiently and in a timely manner. 
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CHAZ received approval to move on to Phase Two funding of Round Four. New issues 
in addition to the other challenges include provide training to the SRs in financial 
management and re-budget unspent funds for year two, as well as, develop a systematic 
programme for visiting the SR programmes in the field. The PR also needs to hire 
additional M&E staff to improve the quality of data collected and reports. The major 
issue is procurement, CHAZ is managing procurement for CHAZ and ZNAN and the 
forecasting of needs should be accurate. As CHAZ was able to for Round One CHAZ 
will be able to make the necessary changes to meet the expectations of the Global Fund. 

Direct Implementation or Grants 

The implementation of programmes is much more bureaucratic, slower and labour 
intensive then providing grants. However, the organisation has more control over the 
programme and it is usually less expensive then providing grants, as the organisation can 
utilize economies of scale and avoid transaction costs. Both methods require certain 
expertise; by providing grants it allows an organisation to utilize the different locations 
and expertise of other organisations to implement the programmes, however, the grantor 
is still responsible for the outcomes of the sub-grants. The organisation does not have to 
build itselfup and manage a huge structure with a large geographical coverage. Instead, 
it can have a core office where it can call for proposals, transparently review and select 
proposals and then disburse funds to those organisations selected. The expertise is 
having these processes in place and a system for monitoring, evaluating, data collection 
and reporting on the SRs activities. 

The CBoH/MoH is implementing its programme by supporting districts and facilities to 
implement the activities in its Global Fund proposal. The CBoH/MoH procures supplies 
and equipment, hires staff and provides training to staff to provide services to the citizens 
of Zambia. The CBoH/MoH had a massive scale up for the Round One and Round Four 
Global Fund activities in addition to its normal responsibilities. The CBoH/MoH was not 
able to provide the support (supplies, equipment, training and enough staff) to the 
districts and facilities to provide the services. Ideally, the CBoH/MoH will be able to 
hire the necessary staff and procure the necessary items to enable the districts and 
facilities to scale up the provision of HIV services. 

The MoFNP is implementing activities by supporting ministries to implement health 
programmes within the ministries. As stated above there is a need to support these 
ministries through the provision of funds and detailed programme guidance as the 
implementation of health programmes is not a normal activity for the MoFNP. The 
MoFNP also needs an operational and procurement plan, as well as, a dedicated 
programme team to support the 'implementers.' Unfortunately, based on the materials 
analyzed by the researcher the MoFNP was unable to do this, therefore, unable to 
implement the Global Fund Programme as envisioned by the Round One and Round Four 
proposals. 
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ZNAN does not implement activities it provides grants to NGOs that in turn implement 
the activities and provide services to clients. ZNAN needed to develop the expertise in 
order to do this effectively and were able too with the support it requested. Specifically, 
to develop a financial management system, to carry out new and refresher trainings for 
staff, to develop transparent procedures for providing grants, to improve reporting and 
financial accountability by the SRs and finally a system to specifically track earmarked 
funds to ensure they were used appropriately. ZNAN was able to improve its capacity 
and is developing the expertise to support its SRs and enable them to implement quality 
activities. 

From the analysis of the CHAZ information it seems CHAZ's model is a mix of grants 
and direct implementation. They support Mission Hospitals though the provision of 
funds, equipment, supplies, materials, staff and training. In Round One Phase One 
CHAZ depended on the CBoH/MoH to provide procurement services and since then has 
hired a procurement agent to provide the procurement services for both CHAZ and 
ZNAN. Since CHAZ has a mixed model it spends a high percentage of its funds on 
equipment and supplies. When it depended on the CBoH/MoH for procurement services 
it did not meet all of its targets, as this has changed CHAZ is meeting more of its targets. 
CHAZ needs to be able to implement, as well as, have the capacity for reviewing 
proposals from Faith Based SRs, therefore, it needs the skills for both models. CHAZ 
has been successful with its funding thus far; however, the funding amounts for the end 
of Round One and the Phase Two of Round Four are considerably more. 

Staff Levels and Capacity of Staff 

The capacity and staff levels of an organisation makes a big different in its ability to 
expense funds efficiently and effectively. Currently, in Zambia there is a shortage of 
skilled people to provide the medical, financial, procurement and managerial expertise 
needed to provide the very much needed services and activities that the Global Fund 
supports. There are challenges in finding the staff, training the staff and retaining 
competent staff. This is more difficult in the public sector where people are constantly 
leaving it for better pay and conditions in the NGO or private sector. Both the 
CBoH/MoH and the MoFNP had major problems with staff; this problem has caused the 
Global Fund to stop making disbursements to the MoFNP because of this issue. There 
are challenges with the capacity and levels of staff at ZNAN and CHAZ as well; 
however, they do not seem as chronic as the situation is for the public PRs. With the 
massive scale up all the PRs need to do in Phase Two of Round Four there will be 
continued challenges in hiring, training and the retention of staff. In addition, the Public 
sector is not able to hire and terminate staff as quickly as NGOs are able to. 

For the CBoH/MoH prior to the signing of the Round One grant the Global Fund had 
concerns and the need to develop the capacity of staff especially at the district levels in a 
variety of areas. In Round Four specific areas with staff capacity gaps were mentioned; 
the Office of the Auditor General, the districts are not able to report on time, more M&E 
Officers are needed, shortage of staff in the finance department, it is also mentioned there 
is a high amount of staff turnover. Staff capacity is a major challenge in the CBoH/MoH. 
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Staffing for the MoFNP seemed to have been a major reason why in both Round One and 
Round four they were not able to implement programmes to move into Phase Two. 
Many conditions were tied to the Round One grant and the MoFNP was unable to 
provide that information because they were unable to hire or reassign specific staff in the 
MoFNP to manage the Global Fund grant. In Round Four no more funds will be 
disbursed until three specific positions are filled, the MoFNP was unable to recruit or 
reassign individuals for these positions so no more funds. 

In Round One for ZNAN the only comments regarding staff were to increase finance 
staffing levels and provide refresher training to the finance staff of the SRs. There were 
no issues with other technical areas. In Round Four, however, it was noted through an 
evaluation that there were no trained medical staff and the number of M&E Officers had 
to be increased to improve the data and reporting. There was also a finding that there was 
a high turnover of staff and a plan was needed to improve staff retention. 

During Round One CHAZ staff specifically had capacity issues in the finance and 
programme areas regarding computer skills. The Global Fund also recommended 
recruiting an additional M&E Officer. It was reported at the end of Phase One an M&E 
Officer still had not been hired. In Round Four it was highlighted that finance, M&E and 
programme staff at the SR level needed substantial training and more staff should be 
hired as well. There was also a condition added that the PR needed to hire a Financial 
Manager prior to the disbursement of funds in Round Four Phase Two. 

Involvement of Non-Governmental Organisation's and Civil Society Organisations 

The involvement/use ofNGOs and CSOs among two of the four PRs has had a positive 
influence. The two PRs that utilized NGOs and CSOs to help in the implementation of 
activities were able to meet their targets more often then the other two PRs. This is 
mainly due to the way the organisations are structured and their flexibility to react to 
challenges or recommendations in a short period of time. NGOs and CSOs are set up to 
manage grants and in most cases provide services or information to the public. They 
work as implementers, provide grants or a combination of the two models and are able to 
adapt well to changing environments including rapid scale up of activities. 

The CBoH/MoH implements services and also provides funds to the districts, however, 
the districts have the same constraints as the CBoH/MoH. The MoFNP seemed as 
though it was going to implement projects and provide funds to the other ministries for 
activities. The MoFNP was unable to implement the activities and the ministries seemed 
not to have clear direction on how to utilize the funds, nor how to report back. These 
entities were unable to utilized NGOs, FBOs, CSOs or community groups to help with 
programme implementation. Ministries are not set up to provide grants or follow the 
reporting guidelines of donors, it has been very challenging to meet targets and report 
back to the Global Fund. 
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ZNAN's model is to provide grants to organisations to implement all the activities under 
the Round One and Round Four proposals. ZNAN has placed itself well to do this and 
has had success in reaching targets. The activities are getting done it is just a matter of 
finding additional organisations and strengthening the existing organisations it works 
with to rapidly scale up activities. 

CHAZ's model seems to be a mix of implementation and providing grants. CHAZ by 
utilizing the expertise of FBOs and Mission Hospitals has been able to reach the majority 
of its targets. By working with other organisations they have been successful, however, 
they too will have to find additional organisations and strengthen themselves and other 
organisations to dramatically scale up in Round One and Round Four second Phase's. 

Absorption of Funds 

There is a real challenge in the ability of all four PRs to absorb the funds they are 
receiving from the Global Fund. The main challenge for all of the PRs is the 
procurement of equipment, supplies and materials. As noted above there is also the issue 
of hiring and retaining staff. The procurement and staffing challenges seem to be more 
pronounced for the public sector then the NGO sector. 

The CBoH/MoH in Round One received 44 percent of the funds. The percentage of their 
funds was increased to 46 percent in Round Four. The CBoH/MoH in Round One was 
able to expense 70 percent of the Phase One funds on track and the balance of funds will 
be spent on ARVs and supplies. They will receive an additional US$ 19,671,657 for 
Phase Two and they will receive an additional US$ 106,170,638 for Round Four Phase 
Two and they were able to expense US$ 10,698,939 in Round Four Phase One, however, 
over half was transferred directly to a supply agent for health commodities. The 
CBoH/MoH will receive over ten times the amount they have absorbed in the first two 
years and this will have to be spent in three years. This will be a huge challenge. 

The MoFNP in Round One received nine percent of the funds. The percentage of their 
funds was increased to eleven percent in Round Four. This is interesting as the MoFNP 
was only able to expense 18 percent of its funds in Round One Phase One and has not 
been allowed to move onto Phase Two until it can resolve the issues in Phase One. They 
have received 38 percent of their funds for Round Four Phase One and have not been able 
to access additional funds or move on to Phase Two. The MoFNP's programme seems to 
be at a standstill and their ability to absorb the funds has been minimal. 

ZNAN in Round One received 22 percent of the funds. The percentage of their funds 
was decreased to 12.5 percent in Round Four. ZNAN was able to expense 75 percent of 
their funds and the Global Fund was confident that the balance would be expensed by the 
deadline. In Round One Phase Two ZNAN will receive another US$ 12,131,468 about 
60 percent of their total amount in Round One which should be fine as they have three 
years in which to expense this money. In Round Four they will receive a total amount of 
US$ 31,747,196 and will have expensed the funds they received in Phase One which is 
about 20 percent of the total amount. They will have three years to expense the balance 
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of US$ 26,932,356 which is five times the previous disbursement; however, the 
organisation has shown its ability to rapidly scale up and should be able to expense these 
funds on schedule. 

CHAZ in Round One received 25 percent of the funds. The percentage of their funds 
was increased to 30.5 percent in Round Four. CHAZ was able to expense 54 percent of 
their funds in Round One and had to depend on the CBoH/MoH for procurement and this 
was stated as a reason for under spending. CHAZ requested and received approval to 
manage the procurement for themselves and ZNAN in Phase Two of Round One. In 
Round Four CHAZ will receive US$ 75,700,049 and will have expensed the funds 
received in Phase One which is about 10 percent of the total amount. CHAZ now 
manages the procurement and it was highlighted that there are doubts about the capacity 
of CHAZ to do this and a procurement agent has been contracted to take on the 
procurement and storage needs for CHAZ which, will also benefit ZNAN. CHAZ also 
needs to find the expertise for forecasting and quantifying health supply requirements. 
CHAZ will have a real challenge to absorb the remaining 90 percent of the Round Four 
funds during a three year period. The Global Fund has asked for a detailed budget and 
work plan for the use of the funds. 

It is now possible to return to our Research Question: How can variations between the 
performances of funding mechanisms in disbursing project funds to implementing 
partners be explained? The researcher explored six hypotheses that have been advanced 
to account for variations in performances of the PRs. The preliminary conclusions are as 
follows: There is some support for the first hypothesis concerning Systems and 
Procedures that suggests that the NGOs have more appropriate systems and procedures 
with which to manage the funds. The NGOs also had the flexibility to develop new 
systems or were able to make changes to existing systems. The second area looked at 
which entity was more appropriate for the successful management of Global Fund 
activities; Public or NGO. Flexibility was very important for the efficient use of funds 
and NGOs had more flexibility in hiring staff, contracting procurement support and 
developing a successful implementation model. The NGOs were able to react quicker to 
the existing challenges in implementation. The Public entities were more bureaucratic 
which made it more difficult for them to rapidly scale up and implement programmes. 

The third hypothesis concerned the use of a Direct Implementation model or a Grants 
model. The PRs utilized the two different models, as well as, a combination of both. The 
preliminary conclusion was that in this situation the grants model and combination model 
seemed to be more effective then the direct implementation model. However, there are 
positive aspects to direct implementation if the organisation has the resources including 
staff, both technical and management, systems, funds and geographical reach. The fourth 
area was Staff Levels and Capacity of Staff. All the PRs had challenges with staff levels 
and capacity. There was both a high vacancy rate and a high turnover rate. However, it 
was apparent that this problem was more chronic in the public PRs as many staff left the 
public sector to move to the private or NGO sector. In addition, the time it took to hire a 
person in the public sector took much longer, therefore, leaving positions vacant for a 
much longer period of time. 
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The fifth hypothesis concerned the Involvement ofNGOs and CSOs in Programme 
Implementation and how their involvement improves or hinders project implementation. 
In these two cases the preliminary conclusion is that the involvement ofNGOs and CSOs 
improved the PRs ability to implement the Global Fund activities and, therefore, 
improved the PRs ability to disburse funds. The final hypothesis looked at each of the 
PRs ability to Absorb Funds. The preliminary conclusion is that the NGO PRs were 
absorbing more funds and meeting more targets then their public counterparts. 

This research does not make it possible to assess the weight of each factor in improving 
or worsening the performance of a disbursement mechanism, and performance, as has 
been explained, must be understood as multi-dimensional. However, it is possible to 
draw some broad preliminary conclusions about how the differences in disbursement 
performance might be explained. This dissertation therefore provides the basis for 
certain preliminary recommendations for policy makers and practitioners as well as 
laying the foundations for further and more detailed research in future. 
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