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ABSTRACT 

Farmer support programmes are aimed at assisting in unlocking barriers faced by 

smallholder farmers. These programmes were implemented many years ago by the public 

and private sector. However, research continues to show that the increase in the number 

of these initiatives and in budgets/expenditures have not equally translated into an 

increase in the number of smallholder farmers advancing to commercial status. 

Therefore, this evaluation research is focused on assessing the implementation progress 

of a farmer support programme being implemented in Jozini, KwaZulu-Natal. The aim is 

to assess whether or not the programme is implemented according to the theory of 

change and to assess the likelihood of the programme achieving its intended outcomes. 

Both the quantitative and qualitative approaches were applied to collect and analyse data. 

Quantitative data was made up of project data and qualitative data was obtained through 

conducting in-depth interviews with farmers currently participating in the programme. 

Findings from this paper are expected to add to the existing body of knowledge in terms 

of strengthening and improving the design of farmer support programmes; to emphasise 

the importance of conducting implementation evaluations to assess programme 

performance early in implementation; to better understand what is working or not during 

implementation; and to understand why this is so. 

 

Key Words: Farmer support programme, smallholder farmers, monitoring and 

evaluation, implementation evaluation, theory of change, agriculture. 
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CHAPTER ONE: INTRODUCTION AND BACKGROUND 

1.1 Introduction 

In South Africa, farmer support programmes are not new. The history of farmer support 

programmes (FSPs) dates back to the 1980s when the Development Bank of Southern 

Africa (DBSA) introduced this initiative with an aim of supporting smallholder farmers.  

The main developmental objective of the FSP was to provide support to farmers in the 

homeland areas who had previously been disadvantaged and had no resources to farm 

successfully (Vink, Van Rooyen & Karaan, 2012). The South African history played a 

major role in shaping the agricultural sector and creating a divide between white 

commercial farmers and small-scale black farmers. The apartheid government devised 

policies that favoured white commercial farmers over black farmers (Lepheane, 2007). 

These strategies included, among others, the decline in the landownership by black 

people. The dispossession from land and the restrictions on buying or renting land left 

people with no choice but to abandon their land to seek employment (Lepheane, 2007). 

The Land Act of 1913 allowed for only 8% of the country’s farmland to remain in the hands 

of blacks (Lepheane, 2007).  

According to Van Rooyen (1993), it was only towards the late 1960’s to 1970s that the 

apartheid government recognised the magnitude of the inequality gap between black and 

white farmers. Following this realisation, they then made efforts to support black farmers 

(Van Rooyen, 1993). Various interventions by the government, such as the introduction 

of “capital projects” and “Betterment Planning” were part of the efforts aimed at supporting 

farmers in homelands. These initiatives were aimed at providing support to a group of 

farmers instead of providing individual support and larger plots of land was allocated to a 

group of farmers instead of small plots to individual farmers. However, these initiatives 

were not successful in providing the required support and creating successful farmers 

(Van Rooyen, 1993, p. 263). 

The failure of the above-mentioned interventions led to the introduction of the DBSA 

farmer support. This initiative was different in that it aimed at providing comprehensive 

support, i.e. addressing a variety of challenges facing smallholder farmers, such as lack 
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of access to finance, lack of skills, information, production inputs, and lack of access to 

markets. The initiative was also aimed at providing support to individual farmers instead 

of groups. The initiatives aimed at supporting farmers continued to be implemented and 

more initiatives were introduced post-1994 when the government of the African National 

Congress (ANC) came into power. These initiatives included the Land Reform 

Programme, Reconstruction and Development Programme (RDP), and the 

Comprehensive Agricultural Support Programme (CASP). These initiatives were also 

aimed at supporting farmers who were previously disadvantaged and to increase the 

number of smallholder farmers advancing to commercial farmer status. 

The report presented by the Ministry of Finance (National Treasury) supported the 

assertion that the government had increased its focus on the development of black 

smallholder farmers. In its provincial budgets and expenditure review report for the period 

2010/11-2016/17, the National Treasury (2014) presented figures showing an increase in 

the national expenditure on agriculture. The report indicated that the national expenditure 

had risen from R4.6 billion in 2013/14 financial year to R4.9 billion in 2016/17. The 

expenditure was also expected to increase by 2.7 % annually as a result of an increase 

in the allocation of the Comprehensive Agricultural Support Programme (CASP) (National 

Treasury, 2014, p.151). CASP is a farmer support programme aimed at providing 

comprehensive support services to farmers to aid their growth and development (Vink et 

al., 2012). The report further stated that the Department of Agriculture, Forestry and 

Fisheries (DAFF) had allocated R7 billion of its budget towards initiatives aimed at 

supporting smallholder farmers for the period 2014/15 - 2016/17. The types of support 

included infrastructure support, access to finance (grants), advisory services, marketing, 

and training (National Treasury, 2014, p.151). The report indicated that the South African 

government had and continued to increase its focus on the development and support of 

smallholder farmers. 

Contrary to the increase in government expenditure, the contribution of the agricultural 

sector to the economy seems to be in decline. The performance of the sector has not 

been stable, due to, among other things, the decline in the sector’s contribution to the 

GDP (figure 1) and its inability to produce enough food to meet the demand (Department 
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of Agriculture Forestry and Fisheries [DAFF], 2016a). An analysis conducted by Vink and 

Van Rooyen (2009) on the economic performance of the agriculture sector in South Africa 

for the period 1994-2008, also showed that production by smallholder farmers had 

declined and they concluded that the gap between commercial and smallholder farmers 

was widening instead of narrowing. They also reported that smallholder farmers 

continued to face persistent challenges that limited potential for increased production and 

productivity. DAFF, 2016b, also reported that the number of farmers advancing from 

smallholder to commercial farmer status was not increasing, as shown in table 1. This 

was despite the increasing number of farmer support initiatives. Okunlola, Ngubane, 

Cousins and du Toit, are also of the view that farmer support programmes in South Africa 

have had very little success. This is further supported by Sikwela and Mushunje (2013), 

who argued that the increase in the number of farmer support initiative and the budgets 

attached to them have not resulted in a substantial increase in the number of farmers 

receiving support, due to resources being overly stretched and lack of coordination 

among national departments. 

Table 1: Number of commercial farmers between the period: 1993 – 2007 

 Year Total commercial 
farming units 

Difference  Percentage drop 
/ increase 

1993 57,980 - - 

1996 60,938 2,958 5% 

2002 45,818 -15,120 (25%) 

2007 39,966 -5,852 (13%) 

 Source: DAFF (2016b) 
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Figure 1: Contribution of the agriculture sector to the GDP  

Source: DAFF (2016b) 

Agriculture remains an important contributor to the economy in both the global and Africa 

context (International Finance Corporation, 2014). In the South African economy, the 

agricultural sector can play an important role in promoting food security, employment 

opportunities, poverty alleviation and realising economic development and improved 

gross domestic product (GDP) (National Treasury, 2014). Smallholder farmers have a 

potential to meaningfully participate in the sector should the challenges they face be 

addressed. It is hoped that this evaluation research will add valuable contributions to the 

existing body of knowledge in order to ensure that the sector increases its contribution 

towards the country’s economic growth through increasing efforts towards the 

development of smallholder farmers. 

There is a vast amount of literature available on agriculture and the role of farmer support 

programmes in developing farmers (van Rooyen, 1993; Kirsten & van Zyl, 1998; Ortmann 

and King, 20017; Sikwela & Mushunje, 2013). The literature also reveals that there have 

been more failures than successes in the implementation of farmer support programmes 

(van Rooyen, 1993; Sikwela & Mushunje, 2013). Therefore, this prompts for more 

research to be conducted to come up with policy recommendations that would be useful 
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in designing comprehensive farmer support programmes, which are informed by existing 

lessons and are aimed at doing thing differently and ensuring that the gap between black 

smallholders and white commercial farmers is minimised. 

This study seeks to conduct an implementation evaluation of a farmer support programme 

implemented in Jozini Municipality, KwaZulu-Natal. The aim of the evaluation is to assess 

whether the programme is implemented according to the theory of change (ToC) and to 

assess the likelihood of the initiative achieving its outcomes, such as increasing farm 

productivity and providing market access. The study applied both quantitative and 

qualitative methods of data collection and analysis. Ten farmers were interviewed for the 

purposes of this research. Thematic analysis approach was applied to analyse data and 

present farmer’s experience of the initiative. 

1.2  Background to the Abalimi Phambili Project (APP) 

The Lima Rural Development Foundation (LIMA) has been implementing farmer support 

programmes for the past 15 years. The project is implemented across four provinces, 

namely KwaZulu-Natal, Eastern Cape, Mpumalanga and Limpopo. Farming activities 

supported by APP include dryland cropping, irrigated cropping, small livestock production, 

poultry (broilers and table eggs) production, piggeries, and deciduous fruit production 

(LIMA, 2017a). LIMA implements a farmer support programme aimed at addressing some 

of the constraints faced by smallholder farmers that hinder them from increasing 

productivity, accessing lucrative markets, and becoming sustainable farmers (LIMA, 

2017a).  

1.2.1  The key elements of the APP Farmer Support 

The APP programme offers the following mix of support elements to farmers as detailed 

in the project proposal (LIMA, 2015): 

(a) Provision of agricultural technical training to farmers; 

(b) Mentorship: on-site extension advice provided by project facilitators; 
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(c) Input supply: assist farmers to access certified production inputs (i.e. 

seeds/seedlings, fertilizer, and chemicals) from reputable suppliers and assist with 

the delivery of these inputs; 

(d) Revolving Credit Loan: Through a revolving credit system and facility, qualifying 

farmers will have access to production loans which they would otherwise not have 

access to. Credit allows farmers to slowly increase production levels and 

quantities, thereby growing agriculture and business. Loans are not provided to 

farmers in the form of cash, but the funds are paid directly to suppliers of inputs; 

(e) Access to market through linking farmers to local markets and establishing Agri-

Hubs; and    

(f) Access to graduation grants: these grants are offered to farmers to allow them to 

graduate from the programme as part of the exit strategy. Grants are in the form 

of providing small capital for farm infrastructure, such as a rainwater harvesting 

system; fencing or tools required to improve productivity, and assisting farmers to 

attain the next level of farming. 

For the purposes of this evaluation, the farmer support elements comprise training, 

mentorship, and access to finance (to buy inputs). The evaluation will assess how the 

farmers have experienced the implementation of training, mentorship and access to 

finance.  

Following an assessment of reliability and quality of implementation, the evaluation will 

determine the likelihood of the elements being assessed contributing to increased 

productivity and market access.  

1.2.2 The programme’s theory of change 

The problem statement that the APP programme responded to was the challenges faced 

by smallholder farmers, such as a lack of access to credit, lack of information, lack of 

access to quality inputs, lack of extension services, and that these challenges were 

structural and required government intervention to address. The programme’s ToC was 

built on the assumption that providing emerging farmers with credit to buy inputs; that 
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training on farming techniques and mentorship would increase farm productivity, improve 

their agronomic practices (ability to maintain soil quality, safe application of fertilizers), 

and improve the quality of produce. Should this be achieved, farmers would be able to 

gain access to better-paying markets and generate better revenues. Overall, the impact 

of the initiative would be to create self-sufficient farmers who are able to create additional 

jobs (diagram attached as Appendix 1).  

1.2.3 The programme’s implementation plan 

The initiative may be classified as a public-private partnership as it brought together 

partners from both the public and the private sector. LIMA is a not-for-profit organisation 

(NPO). Project partners contributed just under R120 million towards the implementation 

of the APP.  The main objective for LIMA was to support and create self-sufficient farmers. 

The project got underway on 1 October 2015 and implementation will continue for four 

years until 30 September 2019. The project has completed eight quarters in 

implementation, that is, two years.  

1.2.4 Programme success indicators 

The project was expected to track the following outputs in all four provinces for the entire 

project duration (four years). 

 

Table 2: Abalimi Phambili Programme Indicators 

Item Target (for the duration of the 

programme) 

Total number of farmers supported 4 700 

Loans Issued  R 30,855,124.00 

Grants disbursed to successful farmers R 5,126,555.00 

Number of beneficiaries trained 12,800 

Increase in the number of hectares put into 

production (ha per farmer) 

Increase from 1 to 2 ha 

Number of farm visits (per farmer, per month) 2 

Source: LIMA (2017b) 
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The project was expected to support a total of 4,700 smallholder farmers with a mix of 

services stipulated in 1.2.1 above. The project advanced loans and graduation grants to 

farmers; trained a total of 12,800 farmers on topics, such as land preparation, pest and 

disease control; record keeping and financial management; increasing the land put into 

production from one to two hectares per farmer; and conducted farm visits twice per 

farmer per month (LIMA, 2017b). 

1.2.5 Programme performance 

The project performance, from inception (October 2015) to September 2017, was as 

follows: 

Table 3: Programme performance for the period under review 
 

Target Actual Percentage 

No. farmers supported & 

deemed sustainable 

1 050 1 004 96% 

No. of trained beneficiaries 

(farmers & farm workers) 

4 400 5 157 117% 

Loans issued R 14,470,707.00 R 7,769,342.00 54% 

Source: LIMA (2017b) 

 

The table above shows that two years into implementation, the project has performed well 

in supporting the targeted number of farmers (96%), and training them and their farm 

workers (hence the higher number of beneficiaries trained vs. farmers supported). 

However, the project has only disbursed 54% of the loans targeted for the two-year 

period, indicating that there could be challenges in the implementation of the farmer 

support element. The graph below (Figure 2) also indicated that the project has had 

challenges in terms of loan repayments1; farmers seemed to have had difficulties in 

repaying loans.  

                                                           
1 Note that there were no loans disbursed in year 1. Therefore, no repayments recorded in year 1. 
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Figure 2: Percentage of loan repayments at national and provincial level  

Source: LIMA (2017b) 

1.3  Problem Statement 

While the APP project reported that 96% of farmers were supported and 117% of farmers 

and their farm workers were trained, it had only achieved 54% of the loan disbursement 

target for two years. This meant that 46% of loans were not issued to farmers. The loan 

repayment rates were also low in many instances, for example, repayment rates in the 

third year were 4% and 8% for Limpopo and KZN, respectively. A number of reasons 

could explain why farmers were struggling to repay loans, hence the interest in selecting 

a case study and investigating further. The programme’s ToC assumed that the ability of 

a farmer to repay the loan was an indication of their likelihood to achieve sustainability 

and would increase the amount of land they put into production. The questions, therefore, 

are whether the Abalimi Phambili’s theory of change is valid; how is it being implemented 

in Jozini; and what is the likelihood of delivering the intended results (outputs and intended 

outcomes).  
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elements of the farmer support provided by the APP, namely access to credit, training 

and mentorship. The purpose of the evaluation is two-fold: 

(a) To gain a better understanding of whether or not the APP elements (access to 

credit, training and mentorship) are being implemented in accordance with the 

programme’s ToC. This will be done by interviewing the beneficiaries of the 

programme; and 

(b) The likelihood of the APP resulting in the intended outcomes, that is, increase farm 

productivity and access to market. 

1.5  Evaluation Questions 

The study will seek to answer the following questions: 

(a) Is the programme implemented according to the theory of change? 

(b) What is the contribution of each of the farmer support elements towards 

programme implementation? 

(c) What does the majority of evidence say about the likelihood of the programme 

producing intended outcomes? Is it making a difference? 

1.6  Significance of the Research 

In most developing countries, agriculture is believed to have the ability to play a huge role 

in poverty reduction while also providing employment opportunities in rural areas 

(Machethe, 2004). Delgado (1998) as cited in Machethe (2004, p. 2) argues that 

"smallholder agriculture is simply too important to employment, human welfare, and 

political stability in sub-Saharan Africa to be either ignored or treated as just another small 

adjusting sector of a market economy…". The same sentiments have been echoed by 

Black, Conradie and Gerwel (2014), acknowledging that agriculture, compared to other 

sectors, plays a critical role in raising the income of the poor in low- and middle-income 

countries. The sector is also labour intensive and contributes towards employment 

creation. However, the success of the smallholder farming is determined by the ability of 

the smallholder farmer to farm the land in a viable and sustainable manner, producing 
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high-value output and linking into the agriculture value chain (Jobs Fund, 2015). 

Therefore, the researcher has conducted an evaluation research to assess programme 

implementation of an agricultural programme that has a potential to add value to the 

sector in accordance with the above assertions. Mamburu (2004) defines programme 

evaluation research as a way of assessing the performance of social programmes, to 

investigate whether they are achieving the objectives of the initiative, and positively 

impact on the intended beneficiaries. He further states that conducting programme 

evaluation research is a required necessity for public funded initiatives. 

The significance of the study is as follows: 

• It is increasingly recognised that knowledge on how programmes work is as 

important as knowing that they work. In the evaluation sector, 

process/implementation evaluations are closing the gap between knowing what 

works and knowing why it works and, therefore, contributing to a better 

understanding of what supports successful implementation and what does not. 

This type of knowledge is very important in South Africa where public service has 

experienced weaknesses in implementing different programmes.  

• The results of the study would determine whether or not the implementation of the 

farmer support model is effective. The results might also suggest whether the 

project’s ToC requires revision or not. 

• The study will add to the existing body of knowledge in relation to the provision of 

support to smallholder farmers, farmer support programme designs, and 

programme implementation evaluation. The study will also make 

recommendations that would inform policy with regards to effective and efficient 

ways of providing support to farmers.  

1.7  Overview and the Structure of the Research Report 

Chapter 1: Introduction and Research Background: This chapter provides a 

background introduction to the study. It highlights the evaluation research problem, 

objectives and questions, and the significance of the research.  
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The rest of the paper is organised as follows: 

Chapter 2: Literature Review and Theoretical Frameworks: The chapter provides the 

conceptual and theoretical framework for the research through an analysis of the relevant 

literature and theories, focusing on key concepts of smallholder agriculture, the history of 

farmer support initiatives, and evaluations conducted on these programmes.  

Chapter 3: The Research Design and Methodology: The chapter provides detailed 

information regarding the evaluation design, sampling, study area and population, data 

collection, data analysis, as well as the research ethical considerations and limitations of 

the study.  

Chapter 4: Presentation and Discussions of the Research Findings: The chapter 

presents the research findings and discussions of its interpretations with reference to the 

evaluation questions stipulated in 1.5 above.  

Chapter 5: Conclusion and Recommendations: The chapter concludes the research 

paper with a summary of the research report and presentations of recommendations 

based on the analyses of the findings and insights from the literature review.   

1.8  Conclusion  

This chapter points to the fact that the implementation of farmer support programmes is 

not a new phenomenon in South Africa. Whilst these initiatives are aimed at correcting 

the wrongs of the past and are focused at supporting previously disadvantaged farmers, 

they have not been successful in closing the gap between white commercial farmers and 

black smallholder farmers, despite the increase in the number of initiatives that have been 

implemented and the budgets injected towards implementation. The aim of the study is 

to evaluate the implementation of the Abalimi Phambili Programme, a farmer support 

programme aimed at supporting black smallholder farmers, and to assess whether or not 

it is making a difference.  

The next chapter presents a detailed analysis of the literature relevant to the study. 
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CHAPTER TWO: LITERATURE REVIEW 

2.1  Introduction 

This chapter focuses on how the history of agriculture in South Africa has shaped the 

sector to what it is today. It explores how this history created what is referred to as the 

“two agricultures”, that is, comparing commercial (white) and the smallholder (black) 

agriculture. The level of support afforded to both groups has for a long time been different, 
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favouring white commercial farmers. Smallholder farmers have been, and continue to 

face, a number of challenges inhibiting them from proceeding to commercial status. While 

smallholder farmers face a number of challenges, the sector still remains very important 

to the economy. In order to address challenges faced by smallholder farmers and to close 

the gap between smallholder farmers and commercial farmers, farmer support 

programmes (FSPs) have been designed and adopted as vehicles to address these 

issues within the sector. Therefore, this chapter highlights the insights gained through 

literature reviews about FSPs, their challenges and successes pertaining to improving 

farm productivity (yield), and creating sustainable farmers.  

2.2  Overview of the Smallholder Agriculture 

According to the World Bank (2018), people in rural areas compose about 80% of the 

world’s poor, mainly deriving their livelihoods from agriculture. A similar trend is observed 

in South Africa and the Department of Agriculture Forestry and Fisheries (DAFF) concurs 

that:  

 Smallholder farmers can play an important role in livelihoods creation among the 

rural poor. Even though the smallholder production is important for household food 

security, the productivity of this sub-sector is quite low. Poor yield may be one of the 

reasons why urban and rural households either abandon or are uninterested in 

agricultural production. There is, therefore, a need to significantly increase the 

productivity of smallholder farmers to ensure long-term food security… (DAFF, 2012, 

p.1).  

It is on this premise that the smallholder sector is largely promoted and/or funded in order 

to reduce poverty and promote development. 

Based on contributing factors, such as farm-size, productivity, relationships, economies 

of scale, and competitive advantage, international empirical evidence indicates that 

smallholder farmers in developing countries are considered to be at least as efficient, if 

not more efficient, than large-scale commercial farmers (Kirsten & Van Zyl, 1998). In this 

regard, Wiggins and Keats (2013) are of the opinion that smallholder farmers have the 

potential to play an important role in enhancing household food security. Similarly, 
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international organisations, such as the United Nations, have recognised the significant 

role of the smallholder farmers as a major contributor to food security and world food 

supply (Thamaga-Chitja & Morojele, 2014).  

Examples of smallholder farmers performing better than (or at least similar to) large-scale 

farmers, include the Zimbabwean experience between the years 1981–1982 where 

smallholder farmers recorded 4,067 kg/ha for maize compared to 4,164 kg/ha for large-

scale commercial farmers (a difference of only 97 kg/ha). Smallholder farmers were also 

able to triple maize surplus and increased their share of the national market surplus from 

10% in 1980 to 40% in 1987 (Eicher, 1994, as cited in Machethe, 2004). 

In Kenya’s “Million Acre Settlement Scheme”, which was perceived to be favouring 

progressive2  farmers, it was found that smallholder farmers who owned farms of less 

than two hectares managed to increase their share of national agricultural production from 

4% in 1965 to 49% in 1985 (Machethe 2004). Overall, the output per hectare of non-

progressive farmers was 19 times higher and employment 30 times higher on smaller 

holdings of under 0.5 ha as compared to larger holdings over 8 ha. 

While the literature suggests consensus among researchers that the smallholder sector 

has a lot to offer in terms of economic growth and create employment and income 

opportunities in rural areas, researchers also note that for this sector to achieve all of this 

it requires improving smallholder farmers’ ability to compete and market access (Kirsten 

& Van Zyl, 1998). Kirsten and Van Zyl (1998) argue that the ability of small-scale farmers 

to meaningfully contribute towards job creation and income opportunities in South Africa 

is hampered by barriers inhibiting growth, preventing them from becoming vibrant 

commercial farmers.  

Ortmann and King (2007) suggest that access to land and capacity to cultivate available 

land are some of the major challenges of the smallholder farmers in South Africa. 

Although researchers differ slightly on the sum of agricultural land occupied by 

smallholder farmers compared to commercial white farmers, the message is clear:  

                                                           
2 A progressive farmer is defined as a farmer who has prospects of running a commercially viable farm (Davies, 
2014). 



Page | 16 
 

Ortmann and King (2007) posited that only 14% of the agricultural land was occupied by 

smallholder farmers, compared to 86% in the hands of 46,000 commercial farmers, while 

a study by Hart and Aliber (2012) put the figures at four million black farmers having 

access to 13 % of the land, compared to 87% owned by 35,000 commercial white farmers.  

Besides the fundamental problem of access to sizeable cultivable land, smallholder 

farmers in South Africa confront the challenges of lack and/or inadequate agricultural 

production inputs, such as seeds/seedlings, fertilizer, pesticides, herbicides. Smallholder 

farmers have little or no access to the markets, limited access to credit and information, 

as well as access to factors of production, for example, production inputs and labour. 

Smallholder farmers are limited by high costs of transactions, production resources, 

extension services, supportive trade partners and reliable contractors as well as 

unmatched competition from better-placed commercial farmers (Ortmann & King, 2007).  

On the contrary, Okunlola, Ngubane, Cousins and du Toit (2016) argue that conditions 

faced by farmers in the homelands are no different to what smallholder farmers in other 

African countries are subjected to, in fact, they believe that conditions in South Africa 

might even be better. The question they are asking is “why has there been so little 

success here?” (Okunlola et al., 2016). 

The section above has highlighted the importance and the role of the smallholder sector 

in economic development and job creation. It also brought attention to the success stories 

of smallholder farmers as reported in other African countries. Therefore, there is merit in 

conducting further research around the smallholder agriculture, assess its current 

potential, and how this may be improved going forward. The research will also seek to 

provide some insights into the question raised by Okunlola et al., (2016) namely, why has 

there been so FSP success cases reported in South Africa. The following sections will 

attempt to address the issue of a definition of smallholder farmers for purposes of this 

research, unpack the challenges faced by farmers, and the various interventions that 

have been designed and implemented in attempts to unlock these barriers.  
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2.2.1  Defining the smallholder farmer 

Aliber et al. (2009) assert that in defining who qualifies as a smallholder is not 

straightforward. For the purpose of this research, it is important to clarify what is meant 

by smallholder farmers. This section highlights the various terms that have been used to 

define smallholder farmers, ranging from the scale of operation to race, gender and farm 

size. The definition that will be used in this paper is provided and the end of this section 

(2.2.1). 

Jacobs (2008) as cited in Thamaga-Chitja & Morojele (2014) submits that South African 

smallholder farmers (SHF) are those who live in rural communities; are considered to be 

poor with little or no education; and operate with basic farm infrastructure. Kirsten and 

Van Zyl (1998) oppose this kind of negative and value-laden labelling of smallholder 

farmers, and consider it “a misrepresentation of the facts”.  

Therefore, socio-economically, smallholder farmers could be considered to be “emerging 

farmers, subsistence farmers in the homelands, black farmers, small-scale white farmers, 

previously disadvantaged farmers, farmers on small pieces of land, or farmers with a 

small turnover” (Kirsten & Van Zyl, 1998, p. 552). Using scale as the keyword and without 

regard to race or gender, the authors recommend the following definition: “a small farmer 

is one whose scale of operation is too small to attract the provision of the services he/she 

needs to be able to significantly increase his/her productivity” (Kirsten & Van Zyl, 1998, 

p. 555). The authors conclude by saying that smallholder farmers are in need of 

government support and should be empowered to participate in the agricultural sector 

(Kirsten & Van Zyl, 1998). 

Thamaga-Chitja and Morojele (2014) argue that gender is an important variable in 

understanding the smallholder farming sector because a majority of households in South 

Africa are headed by women. They argue that women and children are among the 

vulnerable groups; therefore, programmes aimed at smallholder farmers should also cater 

to empower women and ensure their meaningful participation in the sector. This argument 

above is supported by the results of the Statistics South Africa’s Labour Force Survey 

(2000-2007), which indicated that more than six million South African households were 

involved in smallholder agricultural activities, and over two million of them were women.   
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Aliber and Hall (2012) point to the Department of Agriculture, Forestry and Fisheries’ 

differentiation of categories of farmers to include ‘subsistence’, ‘smallholder’ and 

‘commercial’ farmers. However, Aliber and Hall (2012) suggest that the terms ‘small-scale 

farmer’, ‘subsistence’ and ‘smallholder farmer’ should be used interchangeably.  

While public opinion suggests that the smallholder farmer is black, Raphela (2014) argues 

that the smallholder farmer category is a continuum of farm types, ranging from 

subsistence to commercial. He exemplifies his argument with Van Averbeke and 

Mohamed’s (2006) three categories of smallholder farmers, namely subsistence farmers 

mainly limited to household food supply; emerging or smallholder farmers whose activities 

lean towards commercial scale of production; and commercial smallholder farmers, who 

are largely driven by commercial profit.  

Chipokolo, (2006) suggests that in some parts of the southern African region the 

smallholder farmer is defined in relation to the amount of land at the disposal of a farmer 

for cultivation. In Zambia, for example, smallholder farmers are identified on the basis of 

land size, which is usually less than 2.0 hectares. In contrast, smallholder farmers in 

South Africa are located in the urban and peri-urban areas, on municipal property, as well 

as in rural areas, which consist of the former apartheid designated homelands.  

For the purposes of this evaluation, the definition by Kirsten and Van Zyl (1998) has been 

adopted, namely “a small farmer is one whose scale of operation is too small to attract 

the provision of the services he/she needs to be able to significantly increase his/her 

productivity” (Kirsten & Van Zyl, 1998, p. 555).  

2.3  The Dual Nature of the Agriculture Sector 

Van Rooyen (1993), Kirsten and Van Zyl (1998), and Thamaga-Chitja and Morojele 

(2014), are in agreement on the dual nature of the South African agriculture. Kirsten and 

Van Zyl (1998) draw from Lipton's (1976) description of “two agricultures” and identify two 

categories of South African farmers: the mostly black subsistence farmers and the white-

dominated large-scale commercial farmers. In the same vein, Thamaga-Chitja and 

Morojele (2014) also perceive this duality in the agricultural system in South Africa.   
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Van Rooyen (1993), Kirsten and Van Zyl (1998), and Thamaga-Chitja and Morojele 

(2014), describe a commercial agriculture that is highly developed and capitalised and 

which contributes significantly to national food security, as opposed to smallholder and 

subsistence agriculture, which is less developed and capitalised, has limited operations 

and are limited to the periphery of the agricultural sector.   

According to Williams, Mayson, de Satge, Epstein and Semwayo (2008), the dualism of 

South African agriculture stems from the discrepancy of the apartheid regime that 

provided support for white farmers and regulated access to land and agricultural 

production to the disadvantage of black people in the former homelands. Van Schalkvyk 

et al. (2012) as cited in Thamaga-Chitja & Morojele (2014) aver that this historical duality 

in South Africa agricultural economy is responsible for the relegation of the smallholder 

farming to subservience and subsistence. Therefore, the researcher argues that post-

1994, the government has not been successful in closing the gap between typical 

smallholders and white farmers, despite the shift of government support from commercial 

to smallholder farmers. 

2.4  Challenges faced by Smallholder Farmers 

Smallholder farmers in South Africa face a number of challenges that negatively impact 

on their ability to grow and significantly contribute to curbing high levels of food insecurity 

(Department of Agriculture, Forestry and Fisheries [DAFF], 2012). According to the DBSA 

(2009), constraints faced by farmers may be classified into two categories, namely 

endogenous and exogenous constraints. Endogenous constraints are defined as 

constraints that may negatively impact on the farmer’s ability to operate efficiently, 

regardless of their high farming potential and knowledge of utilising resources efficiently. 

Farmers generally have some level of control over these, for example, shortage of labour, 

knowledge, education (DBSA, 2009). On the other hand, exogenous constraints are 

defined as those that are most likely to be beyond the farmer’s control, for example, lack 

of access to credit, agricultural inputs, mechanisation, markets, and insecure land tenure 

(DBSA, 2009). 
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In addition to the above, there are various other challenges that smallholder farmers face, 

such as lack of skills, lack of extension services (lack of information), poor institutional 

arrangements, and poor infrastructure challenges. However, for the purposes of this 

research, the focus is on those challenges which the farmer support programme under 

evaluation was designed to address, namely lack of access to finance, production of 

inputs, lack of information, and extension services. 

2.4.1  Lack of access to credit 

“Access to financial services, while not a means to an end, is critical to provide funds for 

farm investments in productivity, improve post-harvest practices, smooth household cash 

flow, enable better access to markets and promote better management of risks.” 

(International Finance Corporation, 2014, p. 7). Access to credit/capital gives farmers 

buying power. Farmers rely on credit to purchase farming inputs, such as seeds, fertilizer, 

and investment in machinery needed for expansion (Lepheane, 2007). However, the 

International Finance Corporation (2014, p. 7) reported that banking institutions only lend 

about 1% of their funds to the agricultural sector. This means that the majority of farmers 

in Africa are struggling to obtain finance from banking institutions. 

2.4.2  Access to markets 

Aliber, Kirsten, Maharajh, Nhlapo-Hlophe and Nkoane (2006) are of the opinion that there 

is a positive correlation between access to formal markets and the shift to becoming a 

commercial farmer. The more farmers participate in the formal markets the greater the 

chances of becoming commercial farmers. Poulton, Doward and Kydd (2005) also assert 

that the reasons for the exclusion of smallholder farmers from high-value markets include, 

among other things the historical legacy and poor produce. According to Makhura (2001), 

the successful inclusion of smallholder farmers in the agricultural value chain will be 

denoted by the increase in the number of smallholder farmers who have access to 

markets.  

The common aim of government-funded interventions is to create an enabling 

environment for farmers to advance from subsistence production to producing for markets 

(Lepheane, 2007). Market demands in terms of quality and quantity are high, making it 
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difficult for smallholder farmers to meet the required standards, especially the 

development export markets, such as the United State of America (USA) and European 

Union (EU), are difficult to penetrate (Lepheane, 2007). Kirsten and Sartorius (2002) also 

attest that losses in agricultural produce post-harvesting are often high due to poor quality 

of produce, spoilage due to, among other things, lack of access to cold storage and 

difficulties in accessing lucrative markets. Therefore, the information above gives a clear 

indication of the role that access to markets could play in the development of smallholder 

farmers. 

2.4.3  Lack of infrastructure 

Smallholder farmers are predominantly located in remote areas and away from markets 

(Machethe, 2004). These farmers lack physical infrastructure, such as well-maintained 

roads to transport their produce to markets; they mostly use public transport to take their 

produce to the closest markets (Machethe, 2004). According to Lepheane (2007) 

transport contractors are not keen to do business with smallholder farmers due to the 

poor state of feeder access roads to and from farms. Therefore, poor infrastructure has 

been cited as a contributing factor to the high transaction costs associated with accessing 

markets (Machethe, 2004; Lepheane, 2007). 

2.4.4  Poor access to agricultural inputs 

Smallholder farmers are perceived to be generally poor, hence their labour-intensive 

production systems, and they often lack access to expensive inputs like fertilizers, 

chemicals and machinery (Van Zyl & Vink, 1998). According to Lepheane (2007) there 

have been cases where smallholder farmers were required by project funders to provide 

some form of collateral as security against the loans they require to purchase inputs. 

However, these farmers did not succeed in satisfying this requirement, therefore, farmer 

support programmes should prioritise the provision of farming inputs at affordable rates. 

2.4.5  Lack of access to skills development 

According to the Organisation for Economic Co-operation and Development (OECD, 

2006), smallholder farmers from the rural villages of South Africa are predominantly 

unskilled, illiterate and have low education levels. OECD (2006) is of the view that the 
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ability of farmers to contribute towards achieving high economic growth is dependent on 

addressing the skills issues, which according to Vink and Van Rooyen (2009), should be 

the main objective of the agricultural extension services. This study differentiates between 

extension services provided to white farmers and those provided to farmers in the former 

homelands. They underline that white farmers had access to well-qualified extension 

officers who were often in possession of university qualifications; the services they 

provided were well organised and well-resourced whereas black farmers received support 

from a few, overstretched, and low-skilled officers. This legacy continues to compromise 

the provision of quality of extension services. Vink and Van Rooyen (2009) also state that 

farmers are fully aware of the lack of capacity of officers and they are generally wary of 

their support. In fact, some farmers are of the view that they are more experienced than 

the officers. 

2.4.6  Access to land 

According to Boto and La Peccerella (2009, para. 1.2), “access to land is broadly defined 

as the processes by which people individually or collectively, are able to use land, whether 

on a temporary or permanent basis”. The challenge black smallholder farmers face is that 

they do not possess landownership titles; land is communally owned (Southern Africa 

Trust, 2013). Lenders are aware of the lack of land titles and this further constrains access 

to formal credit. The farmers are not able to use land as collateral to obtain credit and 

they also do not have the incentive to invest and improve land they do not own (Southern 

Africa Trust, 2013). 

The section above has focused on some of the challenges faced by smallholder farmers 

and how these are negatively impacting on their ability to compete with commercial 

farmers. The next section distinguishes between the types and levels of support that was 

afforded by the apartheid government to white commercial and black smallholder farmers 

and the impact of such differences on the success and development of these farmers. 

2.5  The History of Farmer Support Programmes in South Africa 

During the apartheid era in South Africa, agriculture enjoyed support from the 

government, especially commercial farming (Van Rooyen, 1993). The farmer support 
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elements ranged from policies favouring the development of a vibrant commercial sector 

- to name but a few - the 1936 Land Act, the 1937 Agricultural Marketing Act, and other 

support services (Van Rooyen, 1993). These policies ensured that white commercial 

farmers had possession of 87% of the land, controlled markets to influence price, and 

enjoyed the benefits of state-owned research and extension services (Vink & Kassier, 

1990). They also benefited from a wide range of subsidised functions, such as soil 

conservation, boreholes, fencing, and disaster management. Other advantages over 

smallholder farmers were the provision of infrastructures, including roads, electricity, 

telecommunication, and water through working with state-owned entities, such as Eskom, 

roads authorities and the Department of Water Affairs (Williams, et al., 2008). 

According to Lipton (1976) as cited in Williams et al. (2008) about 90,000 commercial 

farmers had an excess of 3,000 extension officers supporting them. They benefited from 

continuous injections of cheap credit, marketing facilities, and guaranteed prices. On the 

other hand, about 600,000 black farmers had access to less than 1,000 extension officers. 

The latter had small budgets and extension officers had no capacity to provide support to 

individual farmers, and therefore, they were grouped into irrigation schemes. According 

to van Averbeke, Denison and Mnkeni (2011, p.797), the term ‘smallholder irrigation 

scheme’ was used to refer to small plots of land, usually 1.5 ha, allocated to black people.   

Vink, Van Rooyen and Karaan (2012) further state that commercial farmers had various 

options for meeting their financial needs. Finance was obtained from various financial 

institutions, including the Land Bank, commercial banks, and private financial institutions. 

Funding was used, but not limited to, land acquisition and to provide production loans. 

Other subsidies were also made available to ensure optimal use of resources, for 

example, to fund the costs of land preparation, building dams, and fencing. Disaster 

assistance was also part of the support services provided by the government (Vink et al., 

2012). According to Van Rooyen (1993, p.263), the amount of support was worth it “since 

production growth significantly exceeded that of population growth and consumption”. 

The section above has highlighted the types and scale of farmer support that was 

provided to white commercial farmers. The support was comprehensive, that is, farmers 

had access to land, finance, production inputs, research and extension services, market 
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access and policies favouring their development. The amount of support they received 

correlated positively with high production growth. 

In contrast to white commercial farmers, black smallholder farmers encountered various 

bottlenecks in their quest to becoming commercial farmers (Van Rooyen, 1993). These 

included insecure and disjointed land rights, small farm units, lack of infrastructure, 

financial support, extension and research services (Van Rooyen, 1993). In addition to the 

above-mentioned constraints, the ability of farmers to compete in agricultural markets 

was restricted to, among other things, high transaction costs. Their participation in policy-

formation lobby groups was also restricted, meaning they were not able to influence 

market processes in any way (Van Rooyen, 1993). 

During the apartheid era smallholder farmers received government support first through 

a programme called “Betterment Planning”, and secondly, in the form of capital projects 

or agricultural schemes (Van Rooyen, 1993, p. 263). The “Betterment Planning” 

programme was aimed at raising welfare in rural areas and introducing admin control 

processes. The emphasis was placed more on planning and less on the provision of 

farmer support services (Van Rooyen, 1993, p. 263). This approach was neither 

successful in attracting people into farming, nor did it empower rural communities (Van 

Rooyen, 1993). 

Capital projects were then introduced, based on an assumption that farmers in the 

homeland lacked entrepreneurial and managerial ability and for this reason, should 

participate in large-scale projects that were centrally managed, for example, irrigation 

schemes (Van Rooyen, 1993). However, this approach was also not successful in 

promoting independent, self-sufficient farmers (Van Rooyen, 1993).  

Following the failure of these programmes in meeting their objectives, a new approach 

was sought and this approach was aimed at providing comprehensive support to 

individual farmers (Van Rooyen, 1993). 
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2.6  The Introduction of the Farmer Support Programme: DBSA - 1980’s 

Two key aspects were noticeable during this period (1980s). Firstly, white commercial 

farmers started losing the state support that they had benefited from for many years. By 

the end of the 1990’s, these farmers barely received any support from the government 

(Vink et al., 2012). Secondly, the Development Bank of Southern Africa (DBSA) 

introduced an FSP, which was another robust attempt to provide homeland farmers with 

the support and service they required to become independent and self-sufficient (Vink et 

al., 2012). 

The philosophy behind the DBSA’s FSP was presented by the Rural and Agricultural 

Divisional Management Committee and it read as follows:  

 The philosophy of the FSP was simple. People who lived in the homeland areas 

 of South Africa faced many constraints that affected every part of their lives. One 

 of the results was that it was almost impossible to farm successfully, as farmers 

 did not have access to the kind of support services (infrastructure, research and 

 extension, rural finance, farm inputs) that farmers all over the world needed. Thus, 

the aim of the FSP was to ensure that farmers had access to all these  support 

services (Vink et al., 2012, p. 6). 

According to Vink et al. (2012, pp. 6-7), the FSP elements were as follows:  

• The supply and funding of inputs and production assets; 

• Mechanisation services; 

• Marketing services; 

• Extension services, demonstration and research; 

• Training; and 

• Policy formulation, including access to de facto production rights, and bulk 

infrastructure. 

2.6.1  The supply and funding of inputs and production assets 

This element of the FSP was aimed at ensuring that farmers had easy access to inputs 

that they needed. DBSA emphasised that these inputs were to be delivered to farmers in 
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the right form, at the right time, and in the right place. DBSA had proposed that depots, 

or services centres, be established to meet the above requirements (Vink et al., 2012). 

2.6.2  Mechanisation services 

The main objective of this element was to address challenges that farmers faced due to 

lack of access to mechanisation, for example, mechanisation required for land 

preparation activities and the transport of inputs and crops (Vink et al., 2012). 

2.6.3  Marketing services 

This component of the FSP catered for all the activities that needed to take place to 

remove produce from the field and take it to the market. The service also took into account 

storage facilities and market quality requirements; opportunities to access both local and 

external markets; and that farmers were paid within accepted timelines for the produce 

they had delivered (Vink et al., 2012). 

2.6.4  Extension services, demonstration and research 

This element of the FSP was aimed at transferring knowledge and information to project 

beneficiaries. However, DBSA was of the view that the role of extension services was 

largely a role of the public sector. Therefore, they ensured that in cases where both the 

public and private sector are offering this service, roles were clearly identified to avoid 

duplication (Vink et al., 2012). 

2.6.5  Training 

An interesting aspect of the training component of the FSP was that it was not only 

focused on transferring skills to farmers but included training programmes for extension 

officers as well. The process also included conducting a detailed skills analysis for both 

farmers and extension officers (Vink et al., 2012). 

2.6.6  Policy formulation 

DBSA argued that policy formulation was required to address the various elements and 

appropriate institutional arrangements needed to facilitate the effective application of an 
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FSP (Vink et al., 2012, p. 9). DBSA cited examples, such as appropriate pricing policies, 

marketing, financing, and technology (Vink et al., 2012). 

Evaluations were conducted to assess the impact of the FSP, i.e. assess whether or not 

the farmer support elements discussed above contributed positively in addressing some 

of the constraints faced by smallholder farmers. The section below highlights some of the 

evaluation results. 

2.7  Evaluation of the DBSA Farmer Support Programme 

Van Rooyen (1993) highlighted the evaluation results of the DBSA FSP after seven years 

of implementation. The evaluation paper was based on an extensive literature review and 

documents obtained from the DBSA. Below are some of the observations reported by the 

author. 

Although the programme was targeting individual farmers, the majority of projects 

remained large-scale in nature. In 1993 the programme had already supported a total of 

35 FSP projects; ± 350,000 ha was put into production; ± 25,000 farmers supported; and 

± 30,000 jobs created. Most beneficiaries of the project were women and older men, and 

a trend was observed that younger men increasingly joining the programme (Van Rooyen, 

1993). 

Access to land remained a stumbling block to the expansion of farming in homeland 

areas. Land purchases were not possible at the time. Farmers were informally leasing 

land and this prevented any form of meaningful investment (Van Rooyen, 1993; Vink et 

al., 2012). This observation prompted DBSA to think about the option of formalising lease 

arrangements through the provision of financial support to lease land, coupled with a 

formal lease agreement. At the time of this evaluation, the pilot project was still under 

consideration (Van Rooyen, 1993) and results were not available for analysis. 

The table below shows the project’s allocation of funds. Of the funds, 43% was used to 

finance infrastructure and marketing related costs, 31% on production inputs, 23% on 

movable assets, 2% on policy formulation related costs, and 1% on training and extension 

(Van Rooyen, 1993). This shows that the project regarded infrastructure development, 
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marketing, and production inputs as important. The balance of the funds was used to 

support policy formulation and training. 

Table 4: Expenditure: DBSA FSP  

 

FSP 
Elements 

Training & 

extension 

(R) 

Production 

inputs (R) 

Infrastructure 

& marketing 

(R) 

Movable 

assets (R) 

Policy & 

preparation 

assistance 

(R) 

Total (R) 

DBSA 1,074,946 32, 277,878 45, 092,604 23, 837,680 1, 736,299 104, 019,407 

(%) 1% 31% 43% 23% 2% 100% 

Source: Van Rooyen, (1993, p.226) 

Coetzee, Kirsten, and Van Zyl (1993) evaluated the financial element of the DBSA FSP 

and published a paper which highlighted the issues raised below. 

The finance component of the FSP was premised on an assumption that farmers needed 

credit to facilitate production and that farmers in rural areas were too poor to save 

(Coetzee et al., 1993). In addition, provision of credit was aimed at steering farmers away 

from obtaining credit informally, for example from loan sharks, and the expectation was 

that this would encourage farmers to adopt new technologies (Coetzee et al., 1993).  

The short-term results of the credit component of the FSP indicated that it was successful, 

measured by the increasing number of new lending institutions that were established and 

the high number of loans processed (Coetzee et al.,1993). However, the perceived 

success was short-lived since the programme started experiencing challenges, such as 

poor loan recovery rates. Default rates ranging from 40% to 90% were recorded (Coetzee 

et al., 1993). According to Coetzee et al. (1993), the programme largely benefited the 

“elite” and large-scale farmers instead of the targeted rural poor. 

Results showed that the largest portion of credit was used to purchase farming inputs, 

such as fertilizers and seeds, and farmers had an option of using a portion of the credit 

to finance ploughing services (Coetzee et al., 1993). However, results also showed that 

farmers who had failed to repay their loans were excluded from continuing to benefit from 

credit to fund the next season’s production requirements (Coetzee et al., 1993). The rules 
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were designed such that no loans may be granted until outstanding loans were repaid in 

full (Coetzee et al., 1993). Over time, this practice started concentrating benefits to those 

farmers who had large tracts of land or other sources of income. The DBSA FSP ended 

up benefiting more emerging farmers compared to subsistence farmers (Coetzee et al., 

1993).  

According to Coetzee et al. (1993), most farmers saw credit as the only FSP element. 

There were some cases where the FSP was associated with that which the implementing 

agents were promoting, such as placing an emphasis on credit or training, while others 

promoted mentorship. Overall, farmers associated FSP with the provision of credit 

(Coetzee et al., 1993). 

The section above highlighted the introduction of the DBSA FSP in the 1980’s, showing 

that FSPs were not new; they have been in implementation decades ago.  

The next sections seek to assess the FSPs introduced post-1994 and the results of the 

evaluation studies that have been conducted on these programmes. 

2.8  The History of Farmer Support Programmes: Post-1994 

Vink et al. (2012) argued that many of the government land redistribution policies have 

only succeeded in land transfer but have not been efficient in terms of empowering 

support to the beneficiaries towards a more productive use of the land. 

The following section is focusing on the various initiatives that the post-apartheid 

government introduced with an aim of developing black farmers. It assesses the various 

support elements of these programmes; recorded successes and failures of these 

initiatives; and how they compare to the support that was provided to white commercial 

farmers pre-1994. 

2.8.1 The Reconstruction and Development Programme (RDP)  

The RDP was introduced in 1994, with its main focus to couple land reform initiatives with 

agricultural development. While the objectives of the RDP were sound, the programme 

did not add value towards agricultural development (Vink et al., 2012). The programme 
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largely focused on land reform without the development component (Van Rooyen, 

Nqganweni, & Njobe, 1994). 

2.8.2  Broadening of Access to Agriculture Thrust (BATAT) 

In order to address the weaknesses of the RDP, the government introduced BATAT in 

the same year. BATAT was meant to address the agricultural development aspect and to 

focus on the developmental needs of black farmers (Vink et al., 2012). However, this 

initiative was also unsuccessful in developing the targeted farmers. According to Oettle, 

Fakir, Wentzel, Giddings, and Whiteside (1998), the policy failed to meet this target mainly 

because of administrative problems with the implementation of the farmer support aspect 

of the initiative, which was put under the control of the provincial government by the then 

National Department of Agriculture. 

2.8.3 Comprehensive Agricultural Support Programme (CASP) 

Once more, the failure of BATAT resulted in another initiative as a remedial policy, 

encapsulated in CASP. The programme was launched in 2004, and as the name 

indicated, the programme was aimed at providing comprehensive support services and 

facilitate agricultural development (Vink et al., 2012). CASP falls under schedule 4 

conditional grants, that is, conditional grants allocated to provinces and municipalities to 

supplement their own budget allocation for CASP (Financial and Fiscal Commission, 

2013, p.61). The targeted beneficiaries of CASP were land reform beneficiaries, women, 

youth and people with disabilities. The purpose was to enhance and avail these farmers 

with support services to promote and facilitate agricultural development (Aliber & Hall, 

2012; Business Enterprises, 2015).  

For the period 2004/5- 2012/13, CASP had spent 87% of the allocated budget supporting 

a total of 7,448 projects and 408,467 beneficiaries (Business Enterprises, 2015). With a 

budgetary allocation of R1 billion for the 2011/12 fiscal year, CASP had a huge financial 

muscle to provide much-needed support to farmers (Aliber & Hall, 2012).  

CASP has six elements or pillars, as follows: 

• Information and technology management; 
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• Technical and advisory assistance, and regulatory services; 

• Marketing and business development;  

• Training and capacity building; 

• On/off farm infrastructure and production inputs; and 

• Financial assistance 

2.9 The evaluation of CASP  

The Department of Planning, Monitoring and Evaluation (DPME), in partnership with the 

Department of Rural Development, commissioned an evaluation of CASP to assess 

whether or not the programme was achieving its objectives. The evaluation was 

conducted by Business Enterprises and the University of Pretoria. The evaluation focused 

on the impact of the programme on its beneficiaries, the impact on production, marketing, 

farmer development and livelihoods of both farmers and their families (Business 

Enterprises, 2015). The aim of the evaluation was to also draw lessons on how the 

programme may be strengthened. The evaluation covered the period from programme 

inception (2004) to the 2012/13 financial year. The study was limited to the agriculture 

sector, excluding forestry and fisheries (Business Enterprises, 2015). 

In summary, the evaluation highlighted the following: 

Table 5: Evaluation results of CASP  

CASP element assessed Results 

Targeted beneficiaries 15% youth, 42% females, 3% people with disabilities, and 

70% of farmers falling under the emerging to commercial 

category. This shows that project beneficiaries were 

mainly older people, males and well-established farmers. 

Access to agricultural 

information 

77% of the respondents indicated that their level of 

satisfaction with the information received was medium to 

high. However, only 58% indicated that the information 

provided, was sufficient. The information provided was 
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CASP element assessed Results 

largely on production-related information and less 

focused on market-related information. 

Access to extension and 

advisory services, and 

training 

As a result of CASP, the number of beneficiaries who had 

access to extension and advisory services increased 

from 67 – 84%. The number of people trained, increased 

from 60-70%. 

Access to agricultural 

inputs 

61% of respondents indicated that they had benefited 

from input assistance, 74% of the 61% further indicated 

that they had requested the inputs they received while the 

rest (26%) had received inputs without asking for them. 

Only 57% of the respondents indicated that the inputs 

they received were sufficient, with 43% indicating that  

inputs were insufficient. 83% of the respondents were 

satisfied with the quality of inputs received. Lastly, 67% 

of the respondents indicated that they received inputs on 

time, meaning 33% received their inputs late. 

Access to markets 13% of the respondents indicated that they were assisted 

by the programme to access markets, meaning 87% of 

respondents continued to struggle finding markets. 

Access to infrastructure This is one element of CASP where respondents 

indicated that it has had a significant impact. There has 

been an increase in on-farm production infrastructure 

development with the highest numbers recorded in the 

establishment of chicken houses (rising from 8-21% after 

CASP). 
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CASP element assessed Results 

Skills transfer/capacity 

building 

The programme has had a positive impact on skills 

transfer. 64% of the project managers benefited from 

skills and knowledge transfer. 

Impact on agricultural 

productivity 

Results showed that the amount of land put into 

production increased from 8 to 14 ha. Livestock 

production also increased in CASP-supported projects. 

Impact on livelihoods The programme had a positive impact on food security in 

about 50% of the beneficiaries, and employment also 

increased. However, jobs created were part-time in 

nature. 33% of the beneficiaries graduated to commercial 

farmer status. 

Source: Business Enterprises (2015) 

2.10 Micro Agricultural Financial Institutions of South Africa (MAFISA) 

The main objective of the MAFISA programme was to make finances available for 

purposes of uplifting smallholder farmers/micro producers in the agriculture, forestry and 

fisheries sectors. MAFISA was regarded as the component of the ‘financial assistance’ 

pillar of CASP (Carter, Mitchell, Barberton & Abdoll, 2014). The programme was launched 

in 2005 and was allocated a budget of R1 billion. The Department of Agriculture, Forestry 

and Fisheries (DAFF) was nominated to champion this project and the Landbank was 

appointed to manage the MAFISA account. MAFISA offered loans to farmers for the 

purposes of procuring production inputs (Carter et al., 2014).  

It is acknowledged that there was a huge gap between policy development and project 

implementation. The same holds true for MAFISA. Following concerns from DAFF that 

the programme was not being implemented according to plan, an Expenditure and 

Performance Review (EPR) was commissioned by the National Treasury (Carter et al., 

2014). The programme had been in implementation for eight years.  
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The results of the EPR highlighted, among other things, the lack of capacity to implement 

and oversee the projects. Both national and provincial departments of agriculture 

mismanaged funds, that is, funds used for activities not related to MAFISA; low loan 

repayment rates due to poor lending practices; and the farmers’ belief that it was unfair 

for them to repay loans while other farmers were obtaining grants from the government 

(Carter et al., 2014). 

Farmer support initiatives were also implemented at the provincial level. Many FSP 

initiatives have been adopted to address challenges facing smallholder farmers, for 

example, the Siyakhula/Massive Food Production Programme (Massive) and 

Ilima/Lestela (Aliber & Hall, 2012). 

2.11 Siyakhula/Massive Food Production Programme (Massive) 

Massive was launched in the Eastern Cape in 2003. The initiative provided grants and 

loans to participants over a 4-year period (Aliber & Hall, 2012). The financial support was 

provided as follows: 

• Year 1: participants received 100% grant 

• Year 2: 75% grant, 25% loan 

• Year 3: 50% grant, 50% loan 

• Year 4: 25% grant, 75% loan 

The project was successful in increasing maize yield per hectare from an average of 1 – 

3.75 tonnes (Aliber & Hall, 2012). However, the project encountered challenges, such as 

delayed transfer of funds to farmers, which led to high levels of indebtedness among 

farmers, who subsequently left from the programme (Aliber & Hall, 2012). In the end, the 

initiative proved to be unsustainable. 

Based on the above trend, the researcher observed a repetitive cycle of new initiatives 

being introduced, which did not achieve most of their objectives, if at all. This was followed 

by the introduction of another initiative to make up for the previous one, without a clear 

demonstration that the newly designed initiative was built on lessons learnt from previous 

projects. Therefore, scholars such as Khapayi and Celliers (2006), and Hall and Aliber 
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(2010), have submitted that the challenges and gaps of the past efforts demand re-

strategizing spending priorities and approach to support smallholder farmers in South 

Africa. Khapayi and Celliers (2006) further state that despite policies and programmes to 

support or facilitate migration from smallholder to commercial status, farmers are still 

facing the same bottlenecks and in fact, they are in a worse state now than before. 

Projects are either misaligned or poorly managed. 

In support of their argument, Khapayi and Celliers (2016), further state that a growing 

number of policies, programmes and budgets have not equated to an increase in the 

number of the smallholder farmer success stories. This is contrary to the experience 

during the apartheid era where the high investment in white commercial farmers resulted 

in increased food production (Van Rooyen, 1993). Aliber and Hall (2012) also concur with 

Khapayi and Celliers’s (2016) argument and said that in most cases both government 

and agency farmer support initiatives have left emerging farmers worse-off. They are still 

battling to migrate to commercial status and some are even below the poverty line. 

It is on this premise that this research is seeking to evaluate the implementation of the 

APP farmer support programme, assess whether it positively or negatively affected farm 

productivity (yield), and whether or not lessons from the previous projects have been 

incorporated into the APP. This research will further assess the individual elements of the 

FSP and the likelihood of the programme achieving its objectives. 

2.12 Case Studies of Farmer Support Programmes 

The following three research papers were selected to highlight the existing work aimed at 

assessing the impact of FSPs and/or the individual elements of the FSPs. These studies 

were also used to shape the structure and methodology of this evaluation. 

2.12.1  A case study of Eastern Cape and KwaZulu-Natal farmers, South Africa 

Sikwela and Mushunje (2013) conducted a study in the Eastern Cape and KwaZulu-Natal, 

seeking to understand the impact of support services to farmers which were aimed at 

facilitating access to markets. Sikwela and Mushunje (2013) found that smallholder 

farmers have received limited attention after the transferring of farms in 1994, despite a 
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number of policies and programmes aimed at addressing farmer challenges. The reality 

is that these challenges persisted.  

Sikwela and Mushunje (2013) also observed that government budgets aimed at farmer 

support services have been increasing over the years to provide access to financial 

services through grants and loans for agricultural inputs, infrastructure, and extension 

services to enable farmers to get market access. However, the increase in budgets has 

not translated into a higher number of farmers accessing farmer support services. This is 

because of the unequal distribution of resources in favour of certain farmers, for example, 

limited support to subsistence farmers without access to land. This same observation was 

made by Khapayi and Celliers (2016). This discrepancy/gap has resulted in commercial 

development banks, non-governmental organisations (NGOs), and private sector 

organisations coming up with different farmer support initiatives to address the farmer 

challenges, alluded to above. 

According to Oettle and Koelle (2003) as cited in Sikwela and Mushunje (2013, p. 2503) 

“the other reason for this failure is that most national programmes explicitly targeting 

smallholder farmers, fall short because they were not designed to impact at the scale 

required to make a difference at a socio-economic level of the farmers. Furthermore, they 

acted in isolation of each other, leaving beneficiaries seeking support from a fragmented 

array of projects and programmes”. 

Sikwela and Mushunje (2013) noted that there has been an increasing interest to have 

the government and private sector farmer support initiatives evaluated to assess their 

impact in improving farmer access to these services and on their living conditions. These 

programmes include, among others, the Industrial Development Corporation (IDC), Small 

Enterprise Development Agency (SEDA), Eastern Cape Development Corporation 

(ECDC) and programmes implemented by NGOs, such as LIMA.  

Sikwela and Mushunje conducted the research to assess whether the investment in 

smallholder agriculture will give farmers a competitive edge and improved incomes 

through the farmer support programmes. Their interest was also to understand whether 
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these various initiatives work or not, based on interactions with farmers, and also if these 

initiatives have a potential for scaling. 

The study by Sikwela and Mushunje applied quantitative data collection methods. A 

database from the local municipalities in the Eastern Cape and KwaZulu-Natal was used 

to select smallholder farmers. The researchers relied on local extension officers to 

facilitate contact with farmers. A total of 89 farmers were selected for the study, of which 

50 were members of cooperatives and 49 were farming individually. Farmers were asked 

questions ranging from their farming history, the agricultural output, and produce markets. 

Focus group meetings were also held. Researchers applied a Tobit regression data 

analysis method to assess the impact of the farmer support programmes. 

The findings from the study implied that FSPs contributed significantly to improved 

incomes and the welfare of smallholder farmers. Results showed that farmers with access 

to larger pieces of land were most likely to become beneficiaries of a farmer support 

programme. Participating in the farmer support programme was also found to have a 

positive impact on the likelihood of marketing cooperatives to access markets. 

Cooperatives had a better chance to gain access to markets when compared to individual 

farmers and this is due to the sharing of resources, risks and costs, and economies of 

scale enjoyed by these groups. 

Sikwela and Mushunje (2013) concluded their study by saying that the role of NGOs and 

other organisations implementing farmer support programmes have not been accessed 

to its full potential. They are of the view that NGOs have a huge role to play in fast-tracking 

the development of previously disadvantaged smallholder farmers. Therefore, this study 

will build on this foundation as it seeks to access a farmer support programme 

implemented by an NGO in partnership with the government (financial partner). 

2.12.2  A case study of King William’s Town area of the Eastern Cape Province, 

South Africa 

Khapayi and Celliers (2016) conducted a study aimed at investigating the main reasons 

for a limited transition from subsistence to commercial farming. The study was conducted 

in the King William’s Town area of the Eastern Cape Province. The area was chosen due 
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to its high agricultural potential. A questionnaire was used to collect data from a sample 

of 50 farmers engaged in livestock farming. Personal interviews were held with farmers 

on their farms and at convenient times. Farmers were asked questions ranging from 

demographic related questions, socio-economic factors and other questions, focusing on 

the farming skills of respondents, production and marketing challenges that farmers face.  

The researchers applied descriptive statistical methods to analyse data that involved 

coding of data, capturing coded data on MS Excel, and using the Statistical Package for 

Social Science (SPSS) and statistical software to analyse data. The results of the study 

showed education levels of farmers were low; 62% had less than grade 10 schooling and 

none had a tertiary qualification. Most of the farmers interviewed had no farming skills or 

experience, or their experience was found to be inadequate. For example, 90% had no 

experience in irrigation and mulching, and only 3% to 7% of farmers had outstanding 

experiences. Farmer’s management skills were found to be mostly adequate but, in some 

cases, inadequate. For example, 74% had adequate marketing skills, 68% 

entrepreneurial skills, and 66% labour management skills. Of the respondents, 55% 

reported that they had no access to information, and 64% were receiving farmer support. 

Farmers also indicated that extension officers visited them once in a while and none of 

them could recall the visit schedule/routine. The study also found that only 28% of farmers 

had access to land in excess of 10 ha, and 72% had access to land less than 10 ha. 

The researchers concluded that farmer support intervention would need to address the 

issues of lack of skills and extension service support for emerging farmers to grow and 

contribute towards employment creation and poverty eradication in rural areas. They also 

raised the issue of emerging farmers not participating in high-paying markets, which 

negatively affected their ability to become commercial. 

2.12.3  A case study of farmers in the Germiston region, South Africa 

Maoba (2016) conducted a study, analysing the provision of extension services, which is 

one of the farmer support elements. The study was aimed at assessing farmer 

perceptions of the effectiveness of the provisions of extension services and the impact of 

these services on farmers’ livelihoods. The study was conducted in the Germiston region, 
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in Gauteng province. A questionnaire was used to collect data from 78 respondents. Data 

was analysed using descriptive statistics such as mean, frequency counts, percentages, 

and standard deviation. Research results showed that farmers perceived training and 

farm demonstrations to be highly effective in the study area. Of the farmers, 42.31% 

indicated that they had received at least one visit by the extension officer. The study also 

revealed that extension activities had a low impact on improving farm production yield 

and profitability.  

These research studies indicated that there were positive and negative scenarios in the 

implementation of FSPs. The onus is on both the government and the private sector, 

therefore, to stress that FSP evaluations needed to take place to assess progress and 

the impact of funded initiatives. In most cases, initiatives were assessed late in the 

implementation phase, or after the project’s end date, which was evident from the 

evaluations discussed above. For example, the CASP impact evaluation covered a period 

of 10 years from inception in 2003-2014. The same applies to the DBSA FSP impact 

evaluation, which covered almost 12 years of implementation. In this study, the 

researcher took the view that long-term evaluations were problematic. Instead, FSP 

projects will benefit from mid-term implementation reviews as compared to the usual 

practice of waiting till the end of the project when failure cannot be mitigated and impacts 

cannot be harnessed. This evaluation research will, therefore, conduct a mid-term project 

implementation review of the Abalimi Phambili Programme. This evaluation approach 

contributes to the government’s knowledge of effective evaluation of FSPs, and by 

extension, the justification of continuation, enhancement. or discontinuation of FSP 

initiatives and is, therefore, relevant. This study will conduct in-depth interviews, focusing 

on obtaining farmers opinions in terms of how they view the various elements of the 

farmer support programme. 

2.13 Conclusion 

The potential of the smallholder sector cannot be disputed; it plays a huge role in the 

country’s development and economic growth. However, compared to their commercial 

counterparts, smallholder farmers face a number of challenges preventing them from 

progressing to commercial status. Farmer support programmes have been designed with 
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an aim of supporting smallholder farmers to overcome these barriers. The literature 

reviewed showed that FSPs are not new but have evolved over the years in attempts to 

close the gap between smallholder and commercial farmers. 

The literature also shows that evaluations to assess the impact of these programmes 

have been few. In cases where evaluations were conducted, they were conducted late or 

at the end of the implementation phase, leaving little to no room to rectify mistakes. The 

studies conducted have also been quantitative in nature, targeting large numbers of 

farmers, in the region of 50, 89 and 78. The research mostly assessed the FSPs 

holistically and did not assess the impact or the contribution of each of the elements of 

the FSP.  

To close the identified gap, this evaluation research is aimed at evaluating the 

implementation progress of the Abalimi Phambili Programme, implemented by LIMA 

Rural Development Foundation (LIMA) in Jozini, KwaZulu-Natal. The project has been in 

implementation for two of the four years (mid-term) determined by the programme. The 

progress implementation reports are showing that loan repayment rates are low in some 

of the regions, including KwaZulu-Natal. The evaluation focuses on assessing whether or 

not the theory of change (ToC) is working, assess what is working and what is not, and 

to make recommendations on ways to enhance the programme.  

The next chapter will focus on the methodology applied to collect and analyse data. 
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CHAPTER THREE: METHODOLOGY 

3.1  Introduction 

This chapter explains the evaluation design and the methodology applied in the study. It 

provides information about the target population, sampling process, and the design of the 

interview schedule. The chapter also explains the data collection process, data analysis, 

issues of validity and reliability, limitations of the evaluation, as well as the ethical 

considerations. 

3.2  Evaluation Design 

An evaluation design is a detailed plan for conducting an evaluation of a programme 

(Meyer, 2015). It provides structure and the plan to collect the information required to 

answer evaluation questions (DiTommaso, 2015). Patton (2002) defines programme 

evaluation as the systemic gathering of information regarding programme activities, 

outputs and outcomes to assess progress, propose improvements where necessary, 

and/or inform decision-making about future programmes. The evaluation sought to gain 

insights into the lived experiences of farmers participating in the Abalimi Phambili 

Programme (APP). The aim was to assess whether or not the programme’s theory of 

change (ToC) was being implemented as planned, and assess the implementation of 

three farmer support elements, i.e. access to credit, training and mentorship. Lastly, to 

assess the likelihood of the programmes achieving the intended outcomes, such as 

farmers accessing markets and increasing their farm incomes, thereby achieving the 

overall impact of creating sustainable farmers. To achieve this goal, an implementation 

evaluation of the APP was conducted. 

DPME (2014, p. 1) defines an implementation evaluation as “an assessment of 

programme delivery, strategies, procedures and processes. An implementation 

evaluation can answer questions about what is happening in practice, how it is happening, 

and why it is happening.”  
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While on-going performance monitoring can provide useful information and progress on 

implementation, it does not provide in-depth and comprehensive information about the 

quality of the initiative (DPME, 2014). 

DPME (2014) further defines an implementation evaluation as follows: 

 An implementation evaluation typically focuses on the activities undertaken, how 

 these are likely to contribute to the outputs, whether the assumptions and the 

 theory of change seems to be working in practice, and may well suggest whether 

 it is likely that the planned outcomes will be achieved (p. 2).  

Therefore, the implementation evaluation of the APP is based on the theory of change 

(ToC) presented by the implementing agent at the beginning of the programme. “The 

theory of change describes the causal mechanisms of how activities and outputs will 

result in the anticipated outcomes and impacts” (DPME, 2014, p. 7). The study is aimed 

at assessing whether or not the ToC is implemented accordingly and the likelihood of 

programme activities resulting in the achievement of intended outcomes.  

The evaluation seeks to answer the following questions: 

a) Is the programme implemented according to the ToC? 

b) What is the contribution of the different elements of the ToC? 

c) What does the majority of evidence say about the likelihood of the project 

producing intended outcomes? Is it making a difference? 

To answer these questions, both quantitative and qualitative methods were applied. 

3.2.1 Rationale for the application of both quantitative and qualitative data 

The evaluation applied quantitative methods in the collection and analysis of project data. 

Project data was obtained through the implementing agent’s quarterly reports to project 

funders. It provided information, such as the number of loans disbursed to farmers, 

number of training sessions offered, and number of farm visits (mentorship services). This 

information was useful in assessing whether or not the programme activities were being 

implemented during the evaluation period (October 2015 to September 2017). Project 

data was also used to collect sample demographic information. 
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The study also applied qualitative methods of data collection and analysis. In-depth 

interviews were conducted to gain a deeper understanding of the farmers’ personal 

experiences and perspectives regarding the implementation of the APP. Patton (2002) 

asserts that qualitative methods are commonly applied in evaluation studies because they 

tell the programme’s story as described by the participants. For this reason, participant’s 

responses (qualitative data) provided background and context to better understand 

project data (quantitative data). 

3.2.2  Description of the study area 

The study was conducted in Jozini Municipality under Umkhanyakude District in the 

province of KwaZulu-Natal. Umkhanyakude District Municipality is located in the north-

eastern region of KwaZulu-Natal. In addition to Jozini Municipality, the district is also 

home to Mtubatuba, UMhlabuyalingana and the Big 5 Hlabisa Local Municipality 

(KwaZulu-Natal Top Business, 2017). Jozini Municipality is located in the northern part of 

KwaZulu-Natal and borders Swaziland and Maputo. Large tracts of land are still under 

communal tenure, managed by Amakhosi (traditional leaders) under the jurisdiction of the 

Ingonyama Trust. The region is regarded as rich in local resources, including water. The 

area is well located, close to the Pongolapoort dam, also known as Jozini dam. The dam 

has an estimated capacity to supply over 80,000 hectares of agricultural land with 

irrigation water (KwaZulu-Natal Top Business, 2017). Jozini is characterised by a 

subtropical climate, meaning that crops that are planted during the rainy seasons in 

summer, could be planted under irrigation all year round (Mjindi Farming, 2015). 

 

The main economic sectors in the region include tourism, agriculture, wholesale and 

retail. The district is well located in that it is surrounded by provincial markets of KwaZulu-

Natal, Mpumalanga, and neighbouring market of Swaziland. However, the farmers mainly 

market their produce informally through “bakkie traders3” who typically come to the field 

to buy and collect the produce (Proceedings of the market access learning journey, 2013).  

 

                                                           
3 Bakkie traders buy agricultural produce directly from farmers and sell in informal markets from the back of their 
bakkies/vehicles e.g. sell alongside busy roads, and social grant pay points. 
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Jozini is mostly rural and associated with lack of development, poverty and poor service 

provision. The population in Jozini is 186,502 of which 55.3% are between the ages of 15 

and 64 (Census, 2011, p.60). Of the population, the highest level of education is grade 

12 (25%), and 27.1% has no schooling. Only 5.5% is in possession of higher education 

(Census, 2011, p. 68). In 2011 (Census, 2011, p. 70), the unemployment rate was 

recorded at 44,1%. Aliber et.al (2009) note that some of the "hungriest" municipalities are 

those where the majority of households are engaged in agriculture, including 

uMkhanyakude. According to the Census (2011), the number of households engaged in 

agriculture was 2.9 million nationally, of which the highest number (24.9%) is located in 

KwaZulu-Natal. KwaZulu-Natal is the second largest province in South Africa and is one 

of the provinces with the highest agricultural potential. However, there have been 

concerns about the decline in the agricultural sector’s contribution to the economy of the 

province. The province continues to strengthen initiatives aimed at supporting farmers, 

thereby hoping to unlock the agricultural potential (KwaZulu-Natal Department of 

Agriculture and Rural Development, 2016). 

 

 

 

Figure 3: Jozini Map 

Source: Google Maps (2017)  
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The study area was selected for three primary reasons: 1) its agricultural potential; 2) it 

is among the regions in KwaZulu-Natal where the APP is being implemented and an area 

that had not been badly affected by the drought (hence farmers would still be actively 

farming). In addition to the above, the implementing agent staff stationed at Jozini had 

indicated their willingness to support the researcher for the duration of the study. 

3.2.3  Population of the study 

The project evaluated is the APP, which is being implemented among smallholder farmers 

in Makhathini Flats, a rural area of the Jozini Local Municipality. The project has a total of 

350 participating farmers. These farmers were all farming under the Mjindi irrigation 

scheme (hereafter referred to as Mjindi). The irrigation scheme is under the management 

of Mjindi Farmers (Pty) Ltd, which is 3,500 hectares in total (Mjindi Farming, 2016). 

Farmers have access to between 1 and 10 ha of land that most are renting from 

landowners who have retired from farming, and a few are landowners, paying rent to 

Mjindi for water services. However, the APP support is limited to the first hectare and 

there is a potential to increase the support, depending on the farmer's performance. 

Farmers in the scheme are planting mainly maize, cabbage, and butternut. 

Therefore, the selected study area and the farmers participating in the APP programme 

form the research population.  

3.2.4  Sampling method and size 

The study applied a non-probability, purposive sampling method. Respondents were 

selected because of their knowledge and experience of the programme being evaluated. 

A sample of 10 farmers was selected to participate in the study. The sample was randomly 

selected from a population of 100 farmers from Makhathini flats in Jozini.  

Patton (2002) argues that purposeful random sampling increases the credibility of results. 

Respondents were all IsiZulu-speaking black South Africans. Seven of the farmers were 

born and bred in Jozini, while the balance of three moved to Jozini for farming purposes. 

Further information on the sample demographics is detailed in chapter 4. 



Page | 46 
 

According to Creswell (1998), in qualitative research sample sizes are usually smaller 

and it is recommended that the researcher continues interviewing people until nothing 

new comes from analysing the data. The researcher also identified a similar pattern. By 

the fifth interview, similar responses and patterns had started to emerge. This gave a 

good indication that the sample of 10 was going to be sufficient to answer the evaluation 

questions. Since the study used a non-probability sampling method, the findings of this 

research were limited to the interviews with smallholder farmers, and were not 

generalisable to the broader population of small-scale farmers. Patton (2002, p.230) also 

states that in purposeful sampling, “respondents are selected because of the richness of 

information they possess. However, no generalizations may be made to the population.” 

3.2.5  Data collection instrument 

The study applied both qualitative and quantitative methods of data collection. 

Quantitative data, such as the number of loans issued to selected farmers, uses of the 

loan, and training attended, was collected through project reports. Project data was also 

used to collect demographic information.  

Qualitative data was collected through using an interview schedule containing both open 

and close-ended questions (attached as Appendix 2). It is important to note that the 

interview schedule did not constitute all the questions asked during the interviews. The 

interview schedule was used for the purpose of framing the discussion to avoid preventing 

respondents from telling their story in a manner that is comfortable for them. Braun and 

Clarke (2013) also argue that while the interview guide is prepared prior to conducting 

interviews, it does not mean that the interviewer is expected to follow the exact wording 

of the questions, or ask questions in the order that they appear on the schedule. The 

interview schedule was divided into three sections. Section A focused on the respondents’ 

farming background and their experience of the APP project. Section B of the schedule 

focused on information about any other assistance from other organisations or people 

within or outside Jozini and additional comments. Section C required respondents to rate 

the LIMA APP out of 10, where 10 was the best support and 1 worst support. The score 

of 10 was selected to give respondents wide options to choose from and then support the 

score they have provided. Respondents also rated the 4 elements of the FSP in order of 
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importance, or the contribution towards farm productivity, from the highest (1) to lowest 

(3).  

The researcher commenced by asking participants to report on their farming background 

before joining the LIMA project. The question was intentionally posed as a first question 

to allow participants to warm up to the interview and speak openly about their farming 

experiences. This was followed by having a discussion about the implementation of the 

APP, the kinds of support they have received and their view on how the farmer support 

elements have been implemented. In most cases, farmers voluntarily talked about the 

elements of the farmer support that they value the most and those they think have not 

added value to their farming operations. In cases where they did not volunteer such 

information the interviewer probed further and asked how they viewed the implementation 

of the various elements of the farmer support (that is, access to finance, inputs, training, 

and mentorship). 

3.2.6 Pre-testing of data collection instruments 

Before undertaking fieldwork, the interview schedule was pre-tested to gain experience, 

check for consistency and clarity of questions asked. This was done by interviewing two 

colleagues who were part-time farmers and full-time employed as Agricultural Specialists. 

They both have a farming background and experience working with smallholder farmers. 

One of the colleagues is black and his home language is IsiZulu, the other one is white 

and his home language is English. This was done to test whether or not questions carried 

the same meaning if asked in English and when translated from English to IsiZulu. The 

results of the pre-test interview assisted the researcher to adjust the interview instrument 

to frame the discussion better by asking a few but specific questions and allowing the 

respondents to do the talking. The respondents emphasised the importance of taking field 

notes and they both understood the questions in their respective languages. Both 

participants were happy with the manner in which the discussion was framed. However, 

they advised that the researcher minimises lengthy explanations when asking probing 

questions. They advised that questions must be clear and non-directive so that responses 

are shaped by the participants themselves. The final pre-test interviews were conducted 

in Jozini. Two farmers (one with high levels of education and farming experience and one 
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with limited education but extensive experience) who were also receiving support from 

LIMA, were recruited for this second pre-test.  

The second pre-test did not require any changes to the interview schedule. However, the 

researcher realised that the duration of the interview would vary based on the farmer's 

experience and level of education. The farmer with low levels of education and extensive 

farming experience had more to report and his responses were lengthier, thereby taking 

more time. However, his responses were very insightful. On the other hand, the farmer 

with high levels of education and reasonable farming background had direct views without 

lengthy explanations; his views were thorough and provided in less than 30 minutes. This 

knowledge assisted the researcher to come up with a daily interview schedule that 

allowed for sufficient time between the first and last interview of the day, taking into 

account the age, education, and experience of the farmer. The researcher also picked up 

that it was difficult for farmers to provide information related to the income from sales. 

However, they had information on the number of hectares under production.  

3.2.7  Data collection  

Data collection was scheduled to last for 10 days, made up of one day to run further pre-

test interviews, four days to interview 10 farmers and the last five days to listen and replay 

audio recordings and finalise interview transcripts. The researcher contacted the farmers 

to make an initial introduction and to make interview appointments. This was done to 

eliminate the element of associating the researcher with the implementing agent. The 

researcher introduced herself as a student from the University of Cape Town conducting 

a study on the farmer support programme. Respondents were not required to travel to the 

interview, thus the interviews were conducted where it was convenient for farmers, 

whether in the field or at their homes. 

After introductions the purpose of the interview was explained, respondents were 

requested to complete and sign the consent form (as per section 3.5 below). Consent to 

record the interview was also sought from the respondents and none of them rejected the 

request. The researcher followed the interview guide and the pre-tested interview 

schedule to collect data. While the interviews were recorded, the researcher took detailed 
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field notes, capturing her impressions of the respondents during and after the interview, 

taking note of the points which they emphasised most, those they repeated constantly, 

the gestures they made, and so forth. These notes were useful in linking some of the 

responses with the observed behaviours (excerpts of the field notes are attached as 

Appendix 3). 

Interviews lasted between 30 minutes and one hour; respondents were offered bottled 

water since the weather was hot in Jozini. 

3.3  Data Analysis 

The researcher used tables, and graphs (bar graphs) to analyse quantitative data i.e. the 

respondent’s demographic information and project data, such as the number of loans 

issued to farmers and training conducted. A thematic analysis was applied to analyse 

themes and sub-themes, identified from interview transcripts.  

Data analysis started during the four days of conducting interviews. Interviews were 

conducted during the day and the initial transcribing of interviews happened later in the 

day to ensure that all the interview details were still fresh in the researcher’s mind, with a 

clear picture of the respondents, their characters and gestures (facial expressions, 

emotions). Microsoft Word was used to capture all 10 transcripts; a sample of an interview 

transcript is attached (Appendix 4). After all the interviews were concluded, the researcher 

replayed the audio recording twice within five days to fill in any gaps in the initial 

transcripts and ensuring that the conversation with farmers was captured verbatim; the 

aim was to recognise each and every voice.  

3.3.1 Thematic analysis 

In order to identify and analyse themes, the researcher applied Braun and Clarke’s (2006) 

six step guide of thematic analysis. Braun and Clarke (2006) emphasise that the guide 

must be treated exactly like a guide i.e. the process is not cast in stone and requires a 

level of flexibility, taking the research question and data into consideration. The six steps 

of thematic analysis are as follows: 

Step 1: Familiarising oneself with data 
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This phase involves transcribing interviews – a verbatim account of both verbal and non-

verbal, such as utterances made by respondents. This phase also involves immersing 

oneself in the data, getting familiar with the content, and gaining a deeper understanding 

of the data. In order to achieve this, the research has to re-read the data. 

Step 2: Generating initial codes 

Once the researcher is familiar with the data, has a better understanding of the content, 

and has developed ideas about the points of interest in the data, then the process of 

generating initial codes from the data commences. According to Braun and Clarke (2006, 

p.18), “codes identify a feature of the data (semantic or latent) that appears interesting to 

the analyst…” Coding may be “data-driven” i.e. themes are dependent on the participant’s 

responses or it may be “theory-driven” i.e. themes are centred around specific questions 

(Braun & Clarke, 2006). In the context of this evaluation, the coding was theory-driven as 

it was aimed at answering specific evaluation questions about the implementation of the 

farmer support programme. 

Step 3: Searching for themes 

This stage involves sorting the various codes identified in step 2 into potential themes. 

The researcher starts analysing codes and combining these into themes; some codes 

may be used as sub-themes whilst others may be removed completely.  

Step 4: Reviewing themes 

This phase involves re-examining all themes identified in step 3 and a detail analyses of 

the predominant themes that emerged in the data. At this stage, some themes might have 

to be combined as one theme, some would have to be broken down into separate themes, 

some would not qualify as themes in the absence of supporting data. The researcher, at 

the end of this stage, should have developed themes that fit well together and are 

unambiguous to tell a coherent story about the data. 

Step 5: Defining and naming themes 
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At this stage, the researcher has to identify what each theme is about, clearly identify the 

interesting features of each theme and its importance. This involves writing a detailed 

analysis for each theme which is expected to provide answers to the research question(s) 

or tell a story. The naming of themes may be concluded at the end of the analysis. Braun 

and Clarke (2006, p.23) advise that “names need to be concise, punchy, and immediately 

give the reader a sense of what the theme is about.” 

Step 6: Producing the report 

The final stage involves finalising the analysis and completing the report. The end goal is 

to tell a complete story about your data in a simplified manner whilst also convincing the 

reader that the analysis is valid and credible (Braun & Clarke, 2006). 

3.4  Limitations of the Study and the need for further research 

 Owing to limitations, such as time and finances, the evaluation study targeted one region 

in KwaZulu-Natal and a sample of 10 smallholder farmers was selected. The sample of 

10 was selected purposefully in order to have detailed engagements with farmers and 

learn from their lived experiences. However, if time and finances had allowed, I would 

have selected a sample of 10 farmers in each of the 4 provinces where the project is 

being implemented. Therefore, there is an opportunity for the implementing agent to 

appoint a dedicated team of professionals that would conduct a similar evaluation at the 

different sites across the 4 provinces.  

Conducting a full implementation evaluation involves engaging project beneficiaries, the 

implementing agent, and other key stakeholders involved in the implementation phase. 

For the purposes of this evaluation, the targeted sample was limited to project 

beneficiaries (farmers) in order to listen to their views as the recipients of the service. 

However, the researcher engaged various documents compiled by the implementing 

agent, i.e. project design documents, theories of changes, and quarterly progress reports.   

3.5  Ethical Considerations 

According to Greener (2008), ethics relate to moral choices affecting decisions, 

standards, and behaviour during the primary research process. Throughout, the 
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processes of conducting this research, the researcher observed a number of measures 

relating to ethical considerations. 

The University of Cape Town’s ethical clearance form was completed and submitted to 

the Graduate School of Development Policy and Practice. All the necessary 

arrangements were made to obtain consent from the implementing agent (LIMA) to 

conduct the study. An approval by the National Project Manager was received via email, 

and she connected the researcher to the Regional Manager and the project team 

stationed in Jozini. A simple and brief consent form was designed for farmers participating 

in the study to read and sign (attached as Appendix 5). The consent form was written in 

English; however, the researcher explained the contents to the farmers in their home 

language, that is, IsiZulu. IsiZulu is the researcher’s home language and English her 

second language, therefore, there were no challenges translating from English to IsiZulu. 

The respondent’s real names were not used, instead, they were referred to as “farmer 1”, 

“farmer 2”, up to “farmer 10” to protect their identity.  

3.6  Conclusion 

“Qualitative research is frequently criticised for lacking scientific rigour with poor 

justification of the methods adopted, lack of transparency in the analytical procedures and 

the findings being merely a collection of personal opinions subject to researcher bias” 

(Noble & Smith 2015, p.34.). The researcher is of the view that the manner in which the 

evaluation research was conducted met with standards of integrity and rigour.  

• The selection of participants was purposeful to ensure that they had rich 

information of the programme being evaluated and they were randomly selected 

to minimise bias.  

• The interviews were audio recorded to allow the researcher to re-visit the recording 

and transcribe verbatim. 

• Face-to-face interviews were conducted to minimise disruptions, to make 

additional observations concerning the respondents and not only rely on their 

voices. 
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• Transcribing and analysis started during the week of interviews to ensure that the 

data was captured as early as possible while the conversation was still fresh on 

the researcher’s mind. 

• The study applied both qualitative and quantitative methods. Flick, von Kardorff 

and Steinke (2004, p.180) referred to the linking of qualitative and quantitative 

methods as “between-method triangulation”. This involves combining narrative 

interviews and analysing materials such as documents. The study also used 

qualitative data (interviews) to contextualise project data (quantitative data). 

• Patton (2002) argues that the credibility of qualitative research is most likely 

dependent on the researcher’s skill and experience in conducting evaluation 

research. Therefore, the researcher engaged as many books and journals to 

familiarise herself with key concepts, the work of other researchers, and qualitative 

studies. The researcher also relied on guidance and feedback from both her 

supervisor and co-supervisor.  

The next chapter provides the presentation, analysis and discussion of the evaluation 

findings. 
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CHAPTER FOUR: RESULTS AND DISCUSSION 

4.1  Introduction 

This chapter presents the results of the project data sourced from the implementing 

agent’s reports and the presentation of themes and sub-themes identified from semi-

structured interviews (qualitative) and the analysis thereof (thematic analysis). The 

chapter begins with the presentation of project data (quantitative), highlighting what the 

three farmer support elements being evaluated entailed, and how they were implemented, 

i.e. whether or not loans were issued to farmers, the amount of loans, the number of 

training and mentorship sessions delivered to the participating farmers. The analysis of 

project data is followed by the analysis of qualitative data, i.e. presentation and analysis 

of themes and sub-themes identified from the interview transcripts. 

4.1.1 Sample demographics 

A total of 10 farmers participating in the programme were interviewed for the purposes of 

this research. Farmer demographic information was obtained through the implementing 

agent’s database (Table 7). The results indicated that the sample was made up of six 

males and four female farmers, aged 26, 30, 32, 33, 41, 47, 47, 49, 54 and 71, with an 

average age of 42. Four of the respondents had tertiary qualifications, three had 
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secondary education and the last three had primary education. The farming experience 

of respondents varied as follows: farmer 1 had 21 years of farming experience, farmer 5 

and 10 had ten years farming experience, farmer 6 had eight years of experience, farmer 

9 had six years of experience, farmer 8 had five years of experience, farmer 3 and 4 had 

two years of experience and lastly, farmer 2 and 7 had one year of farming experience. 

Therefore, the average was 6.6 years of farming experience. 

Table 6: Sample Demographics  

Farmers Gender Age Education Years of Farming Experience 

Farmer 1 Male 47 Primary 21 

Farmer 2 Female 26 Tertiary 1 

Farmer 3 Male 47 Tertiary 2 

Farmer 4 Male 32 Tertiary 2 

Farmer 5 Female 30 Secondary 10 

Farmer 6 Male 71 Secondary 8 

Farmer 7 Male 41 Secondary 1 

Farmer 8 Female 49 Primary 5 

Farmer 9 Female 54 Primary 6 

  Farmer 10 Male 33 Tertiary 10 

Average  42  6.6 

4.2  Presentation and Analysis of Results  

The evaluation was aimed at assessing whether or not the programme’s theory of change 

(ToC) was being implemented accordingly, i.e. assessing how the three farmer support 

elements were being implemented. Therefore, the results are presented such that they 

start to answer the following evaluation questions: 

a) Is the programme implemented according to the ToC? 

b) What is the contribution of each of the farmer support elements? 

c) What does the majority of evidence say about the likelihood of the project 

producing intended outcomes? Is it making a difference? 

4.2.1 Presentation of quantitative data 

The following section will present the analysis of quantitative data which was used to 

answer evaluation questions (a). 
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a) Is the programme implemented according to the ToC? 

The analysis of project data presented below indicated that the Abalimi Phambili 

Programme had implemented all three farmer support elements as per the ToC. 

Access to credit 

The results showed that the project had approved and disbursed loans to qualifying 

beneficiaries during the evaluation of the implementation period (October 2015 to 

September 2017). According to the programme’s ToC and reports, the programme aimed 

at providing affordable credit to farmers. Credit was used to procure production inputs 

and this was paid directly to input suppliers. Results showed that loans disbursed across 

the interviewees increased from R11,000.00 in year 1 to R58,900.00 in year 2, and to 

R81,700.00 in year 3. The results were predictable as the project was expected to 

disburse more loans as more farmers were recruited, year-on-year.  

 

Figure 4: Amount of loans disbursed to farmers annually (2015 – 2017) 

 

Farmer training 

The project has delivered on the training activity as per the ToC. Three training sessions 

were delivered to farmers in year 1 and 2, respectively. The programme only offered one 

training session in year 3. The training sessions focused on training farmers on topics 

such as land preparation, pest and disease control. Training was rolled-out in the first 
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year, as and when new farmers joined the programme. Training sessions from year 2 

onwards included record keeping and financial management training. 

 

Figure 5: Number of training sessions attended by farmers annually (2015-2017)  
 

Mentorship service 

The project has also delivered mentorship or advisory services to beneficiaries during the 

implementation period. Mentorship services, also referred to as extension services, were 

aimed at providing close technical support and monitoring to farmers from the point of 

joining the programme to the point of selling their produce. Examples of the support 

included ensuring that farmers have planted correctly (according to the training received); 

assessing their crop for potential pest and disease attacks; and advising on the correct 

application of chemicals. The results showed that in year 1, each farmer was visited twice 

per month in year 2 three times per month. However, in year 3, the number of visits 

decreased from three to one per month.  The results from farmer interviews were 

expected to provide some insights into the reasons for the decrease in the number of 

visits, as depicted in Figures 6. 
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Figure 6: Frequency of monthly field visits by LIMA officers  

 

4.2.2 Presentation of qualitative data  

The analysis of qualitative data will be used to answer the following evaluation questions:  

b) Was the programme implemented according to the theory of change? 

c) What did the majority of evidence say about the likelihood of the project 

producing intended outcomes? Did it make a difference? 

The format is such that the evaluation questions became sub-titles and the themes and 

sub-themes that emerged are presented under each sub-title. Each theme/sub-theme 

highlights the views, experiences and perceptions of respondents, and includes direct 

quotes (in bold). The selected quotes are referenced using the farmer number, e.g. farmer 

1, to make it possible to trace the views back to a specific interview transcript. Each sub-

theme is presented and discussed in detail to fully unpack the emerging story. As 

indicated in chapter three, the aim was to recognise each and every voice. While the 

analysis of common themes among all respondents took precedence, the evaluator also 

made efforts to analyse key information provided by one or two respondents. The analysis 

was also applied to put the project data and the reviewed literature of some results into 

context.   
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b) What is the contribution of each of the farmer support elements? 

Farmer support element 1: Access to credit 

Under this topic, farmers discussed their farming background, how their farming 

experiences led them to join the programme and the role played by this farmer support 

element. 

Theme 1: Lack of means to start farming  

1) Lack of funds 

Accessing agricultural finance is a challenge for smallholder farmers. Commercial banks 

consider lending to smallholder farmers a risky exercise. These farmers generally do not 

own assets and, therefore, have no collateral to secure loan finance from banks. Lack of 

access to finance inhibits farmers from procuring production inputs and other supplies 

required to start farming and thus constrain their growth prospects and ability to access 

lucrative markets for their products. As a consequence, smallholder farmers do no 

advance from subsistence farming to commercial farming.  

There are various ways to provide financial support to smallholder farmers including: 

a) Access to credit: providing microloans for production inputs at cheaper rates than 

conventional lenders/bankers (concessional loans). These loans usually have 

relaxed terms and conditions, including not requiring farmers to use their own 

assets as collateral. 

b) Access to grants: proving grants for inputs and agricultural infrastructure to 

farmers with no requirement to repay the money.  

 

For the purpose of the study, the focus was mainly on the provision of credit as a means 

to support the development of small holder farmers.  

Respondents first described the difficulty of being passionate about farming but not 

having the means, such as money, to do so. They explained how they had made 

numerous attempts to start farming and were not successful. Some had joined farming 

with the hope that they would become profitable farmers; some attempted farming on 
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their own. They were all unsuccessful in putting more land in production. Farmer 2 

explained how farming had her eating humble pie. She started farming vegetables in 

2016, using her own funds but faced challenges, such as securing a farm plot and water 

shortages. She said that she did not make any money but also lost all the money she had 

invested in the farming business. She explained that she had suffered from depression 

and ended up being hospitalised. Farmer 3 also talked about the difficulties he faced 

before joining the programme and said: 

 I started farming in 2015. The first crop went well, but when I attempted the 

 second time, the second crop had too many problems. It was a technical 

 issue; the water pump engine broke, unfortunately, it was during 

 December and it was very hot. I lost everything. In 2016 I decided to take 

 a break because I had lost a lot of money. I had a projection of about  R300k 

 return, but I lost everything. Then I approached LIMA in August 2016. 

The common reason that attracted farmers to the programme was that they lacked start-

up funding for farming. Farmers asserted that they would have not been able to plant 

without the programme’s assistance, or they would have farmed at a lower scale, e.g., 

half a hectare. As farmer 8 puts it “I was in a very tight financial situation before 

joining LIMA. It was very difficult. I could only manage to plant half a hectare using 

my money. However, with LIMA finances I planted a full hectare”.  

The assertions above indicated that a lack of finance to buy inputs was a major hindrance 

towards increasing productivity. Farmers were also requested to rank the three farmer 

support elements according to their importance and they unanimously ranked access to 

credit as the most important element. The results were further supported by Lepheane 

(2007), who asserts that access to credit give farmers buying power and it allows them to 

buy the production inputs they need to farm. Van Zyl and Vink (1998) also supports the 

argument and say that smallholder farmers are generally poor and often lack access to 

expensive inputs like fertilizers, chemicals and machinery.  

Theme 2: Finance as the starting point 

1) Common uses of finance 
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In theme 1 above, farmers highlighted the challenge of a lack of access to funds as the 

main reason for their inability to plant vegetables. Therefore, the evaluation sought to 

understand whether or not access to finance had assisted in resolving the challenge of 

lack of access to funds and also to understand whether or not funds were used as 

intended. The results were positive and showed that the finance element of the project 

was used only as intended, namely to purchase agricultural inputs (excluding the cost of 

labour) and in some instances to fund other costs associated with land preparation.  

 You tell them which inputs you require, e.g. manure, seeds, and chemicals. 

 When they buy for you, you direct them in terms of what you need from 

 where and the cost, so you know exactly how much money they spent 

 buying inputs. They then deliver those inputs at your home or in the field 

 and you sign (Farmer 1). 

The results showed that some consultation took place before farming inputs were 

procured. Farmers had a say in terms of what they needed, from which supplier. 

Therefore, the process is regarded as transparent.  

However, there were some contradicting views in terms of what credit was used for. Some 

respondents understood that credit should be used only to buy farming inputs 

(seeds/seedlings, fertilizers, pesticides and herbicides). These farmers raised concerns 

about the assumption that having access to production inputs, such as seeds and 

fertilizer, would be sufficient to start farming successfully. In addition to seeds, fertilizer, 

and chemicals, they said farmers still required funds to cover the cost of labour. According 

to farmer 3: “They give you inputs, such as seedlings, chemicals, and other 

expenses such as labour are your baby.” Farmer 6 concurred by saying: “LIMA will 

give you seedlings, chemicals and manure and the rest is still dependent on you, 

e.g. farming implements, labour, etc. So, if you don’t have own money, then you 

are risking if you take the LIMA loan.”  

While farmers agreed that funds were used as intended, they also identified the gaps in 

the funding model. The programme does not cover the cost of labour. However, farmers 

also require labour to put the land into production. 
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Other farmers indicated that they had benefited from other uses of credit other than buying 

inputs. A portion of their loan was used to fund the cost of land preparations (i.e. hiring a 

tractor to plough the fields) as farmer 4 explained: “This is our first loan we have 

received and used to plant. We have received inputs, seedlings, and chemicals and 

also paid for land preparation.” This was further supported by Farmer 5 who said: 

“LIMA paid for land preparation, and bought inputs.”  

This resulted in a disparity of information among participants. One group of farmers was 

under the impression that credit must only be used to buy production inputs, while the 

other group was allowed to use a portion of the loan to fund costs related to land 

preparation. In both cases, LIMA paid tractor drivers directly, instead of giving the farmers 

cash. The researcher observed that only the farmers who had joined the programme 

recently benefited from using the loans to pay for land preparation. The explanation for 

this could be that the implementing agent was responding to earlier concerns by farmers 

regarding the lack of funds to cover land preparation costs. 

Theme 3: Terms and condition of the loan 

Farmers agreed that what attracted them to the programme was the fact that there was 

no exchange of cash involved, the loan was bearing no interest, and the repayment terms 

were negotiated and flexible. 

1) Cashless transactions 

The programme does not give cash to farmers following the approval of the loan. Funds 

are paid to suppliers of inputs directly. This practice was well received by farmers and no 

one raised any concerns about not managing the funds themselves. In fact, they 

applauded the implementing agent for this practice. They believed that this practice 

ensured that funds were used for the intended purposes and for nothing else.  

“They don’t provide cash, which is good. Money cannot be diverted  to 

things irrelevant to farming.” (Farmer 3) 

 

This is further supported by Van Zyl and Vink (1998), who said that farmers were generally 

poor. The likelihood of them using the cash to fund other household needs instead of 
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farming inputs was high. Therefore, the programme had been designed in such a manner 

that this practice was eliminated and funds were used as intended. 

2) Loans bearing no interest 

The programme provides loans at zero per cent interest, which is one of the aspects that 

attracted farmers to this programme. Farmer 2 stated that this programme provided 

interest-free loans which does not compare to the exorbitant interest charged by banks. 

Farmers 6 also concurred and said: “I was attracted by low interest.” 

There was one case of a farmer who thought that the project was charging interest but 

stated that the interest was manageable: “LIMA’s interest is manageable, it is 

bearable.” The programme does not charge interest. Farmers are only charged an 

initiation fee of about five per cent of the total loan amount; this fee is not required upfront 

but repaid upon earning income from sales. It seems that the communication to farmers 

has been distorted in some cases. The implementing agent has a duty to ensure that 

farmers understand the difference between interest and the initiation fee. 

3) Negotiated/Flexible loan repayment terms 

Respondents indicated that they were only expected to repay the loan after they had 

harvested and sold their produce and that they were trusted to do the right thing and 

repay without being chased by the implementing agent staff. Farmer 8 was not able to 

repay the full amount after sales, due to crop losses. She also concurred with other 

respondents that repayment terms were negotiated. She said: “LIMA was aware of the 

challenges we faced and understood that we will not repay the full amount. They 

don’t want you to be left with nothing; you pay a portion and use some to continue.” 

The terms of the finance element of the project seemed to be aligned with the needs of 

smallholder farmers in that it offered them loans although they had no collateral or assets 

to put in as surety, and there were no upfront payments required, as Farmer 1 puts it 

“…they said come for free, we will help you”. The repayment terms were also flexible 

and took into consideration the total income from sales, or if any sales were made:  
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 “…you only pay once you have sold your produce. If your sales did not 

 yield a lot of money, you can tell them but you have to pay in the end.” 

 (Farmer 2) 

Farmer 2 further stated that the fact that the financial support was offered as a loan 

“keeps them on their toes” as she would want to make sure that her credit record is 

clean and “you work hard, knowing you owe someone” she explained. 

The negatives of access to credit 

Whilst all farmers agreed that access to credit was important to increase productivity, 

namely to put more land into production, they also shared some of their negative 

experiences regarding the provision of the credit element. The sub-themes that were 

identified are as follows: 

1) Loan size  

According to respondents the size of the loan offered by the implementing agent was not 

sufficient to cover the full costs of production, labour, farming machinery and land 

preparation costs (as detailed above). Farmers were also of the view that the loan size 

restricted the hectares of land they could put into production. The programme limited 

assistance to a maximum of 2 ha and farmers with access to more than 2 ha had no 

choice but to leave the remainder of the field lying fallow.  

 “The programme provides assistance for 1 ha and if you have 10 ha, 9 ha 

 would be left fallow.” (Farmer 3) 

However, Farmer 3 explained that while the loan size is small, there was a possibility to 

apply for a bigger loan, based on your performance in repaying the previous loan. 

Similarly, new farmers received support for only one hectare and this may be increased 

to 2 ha, depending on performance. This was supported by farmer 2 who said: “The loan 

amount is limited, only when you repay, they may consider increasing the 

support.” 

Farmer 1 has been farming for over 20 years and he wanted to grow his farming 

operations by buying farming machinery, such as tractors and ploughing equipment. 
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However, the loan amount provided by the programme was not sufficient to realize his 

goal. 

2) Delays in loan approvals 

Respondents described the process of approving loans as a lengthy exercise that had a 

negative impact on the timely delivery of inputs. The delays had resulted in some farmers 

planting late in the season and losing their crop. Farmer 6 described his experience and 

it was clear from the tone of his voice and facial expressions that he was still very upset 

about the delays:  

 I applied for a loan towards the end of January and indicated that I wanted 

 to plant in March 2017, so that by September I’ll be harvesting. I started 

 preparing, hoping programme assistance will come. February to March 

 nothing happened. Then it went quiet. In May [2017] they delivered 

 chemicals and manure and it took them another 30 days looking for maize 

 seeds, which they delivered towards the end of June [2017]. That was very 

 late, but once they deliver you have no choice but to plant. Now the 

 challenge is that from July to August, maize start to flower but it’s also the 

 start of a windy season which brings a number of airborne diseases. I had 

 a challenge of army worm [the pest that attacked mainly maize fields in SA].  

 This outbreak affected the whole hectare of maize. Some of the maize 

 survived. I planted another hectare of maize but it was not growing. Upon 

 assessing I realized that the maize seeds had been eaten by rats. That was 

 really bad for me and that was my fall. Only a quarter of the hectare was 

 left. (Farmer 6) 

Farmer 6 was not the only farmer that was negatively affected by the delays in the loan 

approval process. Farmer 8 and 9 were equally affected during their second term in the 

project. They asserted that the first term went “smoothly” and they made profits from 

sales. However, the second term did not go as planned.  

The second term we planted late, way past the planting season. Inputs were 

received in June whilst the right timing is between February and April. 
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Anything outside that period, you are doomed…The climatic conditions were 

unfavourable and we didn’t make money. Our yield was poor and we couldn’t 

pay the full loan. (Farmer 8).  

Participants further described that they felt obliged to accept the inputs although they 

knew it was too late for planting: “I would like to put the blame on LIMA for delivering 

the inputs late; it was late for planting but I planted anyway because they had 

delivered. They want their money but you face the challenges alone and they don’t 

have plans to bail you out.” (Farmer 6).  

Farmer 8 described a similar feeling of being expected to accept inputs that were 

delivered late:   

Mentors just need to improve communication, ask farmers what they need, 

 if they should deliver or not, and they must check whether or not the timing 

 is still okay. This would avoid delivering inputs after the season has 

 passed. Just because you had applied and they deliver whenever, as a 

 farmer you take those inputs knowing it’s very late. 

Contrary to the views shared by Farmer 1, who said that the process of buying and 

delivering inputs was consultative and transparent, the above assertions indicated that 

there had been instances of a breakdown in communication between farmers and the 

extension officers. Five of the respondents became victims of the delays in loan approvals 

and delivery of inputs, and they all lost their crop due to heavy winds, pests, and diseases. 

These unfortunate events forced farmers into a position where they were not able to repay 

the loan and also did not qualify for new loans until the first loan was fully repaid. Farmer 

6 referred to this as a “vicious cycle”. He described how he had applied, was approved 

for a loan, planted, and in the end, lost most of his crop due to pest attacks. He harvested 

the crop that survived and the income from sales was just enough to pay back the loan. 

He further stated that “it is a sin that after three years farming, I’m not making profit. 

I make enough to repay the loan and then I am left with nothing.” This finding is 

corroborated by Coetzee et al. (1993). The evaluators conducted an evaluation of the 

DBSA FSP and found that the finance component of the FSP was a success. However, 
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there was a high number of farmers who failed to repay loans and these farmers were 

excluded from continuing to benefit from the programme. 

3) Reckless lending 

The respondents were of the view that in some cases the programme was lending funds 

“recklessly”. They raised concerns that the project was lending to people who did not 

deserve the support and in the process excluded deserving farmers. The issue that came 

up the most was that some farmers joined the project, qualified to receive finance, they 

planted and harvested, sold the produce and then left without repaying and thereby 

creating a bad name for other farmers.  

 “…at least there must be a workshop for six months to ensure farmers 

 know  what they need to do before they get money. What if they give inputs 

 and I  sell them to other people and not use them for farming purposes?” 

 (Farmer 2) 

Respondents further stated that in most cases these beneficiaries were not originally from 

Jozini and it is easy for them to move in and out. These results were further supported by 

the fact that three of the respondents were not originally from Jozini. Whilst this gave an 

indication that the project was supporting anyone who is interested in farming, whether 

they hold a permanent or temporary residency, it carried a substantial risk to the 

programme and could exacerbate cases of non-repayments.  

 “LIMA’s challenge is that they trust people and give support to people who 

 are not from Jozini, who are only renting land for that specific season, they 

 benefit from inputs, harvest, sell, take the money and leave.” (Farmer 1) 

Farmer support element 2: Training 

Training is aimed at building the capacity of farmers to farm the land efficiently and 

effectively for optimum results. The assumption is that farmers, especially subsistence 

and smallholder farmers, are not able to produce quality produce and run profitable 

enterprises due to lack of farming skills, management and financial skills. Therefore, 
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farmer support programmes are designed such that a training component is included in 

the basket of support elements provided to farmers.  

Respondents had conflicting views on how this support element had contributed to their 

capacity to farm. However, a majority of farmers were of the view that the training offered 

by the implanting agent had too many shortcomings and, therefore, deemed irrelevant 

and inadequate. However, there was a group of farmers who appreciated the training. 

1) Training not adequate and irrelevant 

Respondents indicated that training was not necessary or efficient and it was not adding 

value to their farming practices. They were of the view that their knowledge and 

experience were sufficient and that they were more experienced than the extension 

officers.  

 What I know about LIMA training is that it is lacking…The extension officer 

 recently came to me asking if I had the chemical [steward] for cabbages, 

 she wanted to help another farmer. But I was very confused because she 

 already had ampligo [another chemical]. If you have ampligo you don’t 

 need anything else because it is a very effective insecticide…you see she 

 doesn’t have knowledge? She is looking for a pistol while carrying an 

 AK47. (Farmer 1) 

The respondents’ perceptions could be as a result of knowledge gained by over five years 

farming experience. One of the respondents participated in the DBSA Farmer Support 

Scheme, known as Makhathini Cotton, which was implemented in the 1990’s. Some of 

the respondents were also in possession of tertiary qualifications in agriculture. This was 

an indication of the calibre of some of the farmers participating in the programme and 

warranted an approach where programmes offered different training interventions to 

farmers, depending on their farming experience and education levels. For this reason, it 

was not surprising to see the results, showing that training added no value to the 

knowledge they already possessed. These findings are similar to those in a study by Vink 

and Van Rooyen (2009), which showed that farmers were of the view that they were more 
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experienced than the extension officers and that farmers were wary of their support as 

they were fully aware of the extension officers’ lack of capacity.  

Respondents added that training would only be useful if it covered new information on 

how to improve planting and focused on pricing and markets. Training in its current form 

was deemed irrelevant. Farmer 4 said: 

Naaah, we know planting procedures, spacing and so on, even the farm 

workers know. Farmer training started years ago, people know how to farm, 

and even elderly people here know how to farm. Unless you train on 

something different.  We also know how to apply chemicals. 

Farmer 4 was in possession of a tertiary qualification in agriculture and grew up in a 

farming-orientated family. Therefore, his views were expected.  

Farmer 3 shared quite a strong view, and in his opinion, training should not be part of the 

farmer support elements: 

Training is one of the things I would say they must drop. There are places 

where we buy seedlings and chemicals. Those suppliers are able to provide 

you with a complete planting and management plan for a specific crop – the 

plan covers everything from planting to harvest. 

However, his views could have been influenced by the fact that he had other sources of 

information outside the programme, which is unlike other farmers who are solely 

dependent on this programme for all their information. 

The views above could provide some explanations as to why the project reduced the 

number of training sessions from three in year 1 and 2, to one session per farmer per 

year in year 3 (Figure 5).  

2) Training lays a foundation 

In contrast to the views mentioned above, some of the respondents were of the view that 

the training offered by the programme laid a good foundation. However, the common 

characteristics of this group were that they had not been trained before and had less 
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farming experience. These respondents indicated that training improved their 

understanding of farming and enabled them to bring more land into production. They were 

of the view that the training had given them a good foundation as they were taught how 

to sow seeds, correct application of chemicals, and weeding.  

 Yes, the training assisted me a lot. The extension officers helped me to 

 produce high-quality vegetables. Like I said, other farmers could not 

 believe when they saw my produce. (Farmer 5) 

Respondents who appreciated training were farmers with farming experience between 

one and two years and/or those who were receiving farmer support for the first time 

through the APP programme. This was to be expected, namely that those respondents 

relied heavily on the project and would appreciate most of the training offerings. Also, 

they were not comparing the project to any other project. 

One respondent with a tertiary qualification (not agriculture related) and one year of 

farming experience, was not sure of the usefulness of the training. She acknowledged 

that she had learnt a few things about farming, but was not confident about what she was 

being taught.  

 Training is practical in the field and you can go to their office as well. 

 However, I feel the training is not sufficient. To be honest, I don’t really 

 understand farming or soil types. I feel exposed when attending workshops 

 with other farmers. I fear I would be asked things about my farming that I 

 would not be able to answer. (Farmer 2) 

Farmer 2’s perception of training and her being unsure whether or not training was useful 

could be influenced by her expectations. The respondent explained that she started 

farming with the view that she was going to get rich quickly. In fact, she was inclined to 

join the APP project because her first attempt at farming was unsuccessful and she was 

ready to give up. She joined the project with high expectations and it seemed that these 

expectations have not been met. Therefore, it might be difficult for her to see the benefits 

of the project as yet. 
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Farmers were asked to rank the farmer support element in their order of importance. 

Training was ranked last in terms of its contribution to farm productivity. The majority of 

farmers, especially those with farming experience and tertiary qualifications, clearly 

disputed the existence of any positive relationship between training and increased farm 

productivity. In fact, they were of the view that this part of the ToC must be dropped as it 

was unnecessary. 

Farmer support element 3: Mentorship 

In the context of the Abalimi Phambili Programme, mentorship or extension services are 

offered as a post-investment support service, i.e. to conduct farm visit and ensure that 

farmers are applying good agricultural practices, such as the correct application of 

chemicals, weeding, and preparations for harvesting.  

Under mentorship services, a total of two sub-themes emerged as detailed below: 

1) Mentorship as a hand-holding process 

Again, the common views shared by new farmers (with fewer years in farming) and those 

who have only benefited from the APP project, seemed to be more appreciative of the 

care demonstrated by the extension officers, as one said: “it is baby steps for me, they 

are holding my hand”. (Farmer 2) 

Farmer 7 also said: “LIMA monitoring has been very helpful to me since I just started 

farming. They started with me from scratch, they monitored from planting, they 

came back when plants first germinated, took me through the spraying process. 

Even the new extension officer is playing the same role. She came and visited the 

garden and I showed her the plot. I have no complains”. 

The views shared by some of the respondents indicated that providing mentorship 

services was important as it incubated farmers who were new at farming by holding their 

hands from start to finish until they were able to do most farming activities on their own. 

This service seems to be more relevant to new farmers, a view supported by farmer 10, 

who said: “They tell me what I know, so it doesn’t add value. People who need that 

are the new farmers.” 
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2) Mentorship services are inadequate and resources are overstretched  

Divergent views of the extension officers were expressed by some of the respondents, 

saying that the officers were not passionate about their job since they were not dressed 

appropriately for farm work, which limited the depth of the monitoring they could perform. 

One respondent (Farmer 1) said: “look at what they wear; you cannot work with 

farmers wearing like you are going to the office…”  

These respondents expected extension officers to wear appropriate protective clothing 

and scout the entire field to check the quality of produce and to identify pests and diseases 

early on in the process. As a result, some respondents deemed mentorship inadequate 

because of unmet expectations. This finding was interesting, showing the farmers paid 

attention to what extension officers were wearing, expressing the view that if they did not 

dress appropriately, they would not be able to do a thorough job. Farmer 1 went on to 

say: “They just park the car and then the farmer has to go to them, when do you 

see progress in the field? You don’t know which one is my plot, they don’t follow 

up”. 

Respondents also raised concerns that project extension officers were overstretched and, 

therefore, not visiting as often as they should. Project offices are based in Jozini town and 

there is only one extension officer serving them. This, according to one respondent, has 

a negative impact on the existing farmers needing help, and the aspiring farmers 

interested in joining the programme. 

 “…I do have a challenge with the way they work. LIMA has one vehicle, 

 their offices are in town, farmers see the bakkie [van] passing by and they 

 wish to know about LIMA operations but it’s not easy. They are not easily 

 accessible.” (Farmer 2) 

Respondents were of the view that this limited the project from reaching out to as many 

farmers as possible. These results were supported by the trend observed in Figure 6, 

showing that mentorship sessions had reduced from three to one per month. The decline 

could be as a result of the increase in the number of farmers joining the programme year-

on-year. Therefore, the more the farmers, the more overstretched the extension officers 
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would become. These results are further supported by a study conducted by Ortmann 

and King (2007), who revealed that extension officers in KwaZulu-Natal visited farmers 

only once a year and their education levels were found to be very low. Almond and 

Hainsworth (2005) also argue that extension officers are not well informed about local 

markets and are, therefore, not capacitated to advise farmers on such issues.  

Farmers ranked mentorship services as the second most important farmer support 

element. They acknowledge that the service had played a role in increasing farm 

productivity through the useful advice provided by APP facilitators. However, the 

acknowledgement came mostly from new farmers who had just joined the programme. 

Farmers with more farming experience agreed that extension officers were indeed 

conducting site visits but they viewed this service as a tool used by the implementing 

agent “to follow their money” or “follow their investment”, as farmer 3 put it.  

The above results have shed light on how each of the farmer support elements had 

performed according to the experience, views and perceptions of the farmers currently 

participating in the project. In the following section, the evaluator responds to the third 

evaluation question, namely assessing the likelihood of the programme achieving the 

intended outcomes.  

c) What does the majority of evidence say about the likelihood of the project 

producing intended outcomes? Is it making a difference? 

The evaluation focused on assessing the likelihood of the programme achieving two 

intended outcomes, i.e. increasing farm productivity and creating self-

sufficient/sustainable farmers. 

Outcome 1: Increasing farm productivity 

Parts of the programme’s ToC seemed to be working. The activities, such as providing 

access to credit, mentorship and training, had been implemented by the implementing 

agent. The manner in which the credit facility was structured provided a better 

alternative for farmers who did not qualify for commercial funding. The loan terms were 

flexible, repayment plans were negotiated, and loans were interest-free. Respondents 
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also indicated that credit was used to buy the production inputs they required to start 

planting. Therefore, access to credit made it possible for farmers to put more land into 

production, however, the evidence suggests that an increase in hectares of productive 

land has not resulted in an increase in crop yield and/or farm income because of crop 

losses due to bad weather, pest and diseases, as well as difficulties in market access.  

There was unanimous agreement that access to credit (used to buy production inputs) 

played a role in increasing farm productivity, yet, the delays in approving loans resulting 

in production inputs delivered late to farmers had detrimental effects on them. Farmers 

that received inputs late and planted off-season lost most, if not all, their produce due to 

adverse weather, pests and diseases. They have not been able to recover and are still 

struggling to repay loans but at the same time, they do not qualify for new loans.  

Very few farmers had success stories of how the programme had a positive impact on 

their livelihoods. Only two of the respondents shared life-changing success stories, 

however, these successes were short-lived as it was immediately followed by a period of 

challenges undoing the success. Farmer 8 received her first loan in 2015 and was able 

to harvest quality produce. She used the income from sales to repay the full loan amount 

and used the remaining amount to extend her one room to a two-room house. However, 

the second term did not end well for the farmer due to delays in the delivery of inputs, 

planting off-season and losing produce. Farmer 5 also shared her success story. She 

explained that her produce was of high quality and she had visitors (project funders) 

coming to see her vegetable plot. She managed to repay the loan in full long before 

payment was due, but then encountered difficulties, also due to planting off-season. 

Outcome 2: Creating self-sufficient/sustainable farmers 

Farmers raised issues of lack of access to market and production losses as the main 

issues that were preventing them from increasing income from sales and graduating from 

smallholder to commercial farmer level. 

The results showed that there were three groups of farmers in the programme. One group 

(dominant, made up of six farmers) was approved for a loan, planted and lost most, if not 

all, of their crop due to delays in the delivery of production inputs and/or adverse weather 
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conditions. The second group (made up of three farmers) has managed to plant the full 

two hectares, however, they had difficulties in finding a market and feared that their quality 

produce could be rotting in the fields. Some had already experienced crop losses in the 

past due to lack of access to a market. The third group, one farmer, has managed to 

utilize the loan to plant within the season and has been able to sell his produce and repay 

the loan without any challenges. He seemed to have succeeded in creating a solid client 

base. Buyers buy directly from him, bringing their employees to harvest and load the 

bakkies/vans and paying him immediately. This could be as a result of his experience in 

a number of years in farming. The farmer started farming in 1993 in the very same area 

and in the past has participated in various farmer support programmes, which probably 

have assisted in creating a solid track record and attracting a reliable market. 

Unfortunately, the latter is an exception to the norm.  

One respondent (Farmer 4) said: “…you pay the loan after harvesting. Now the 

challenge is that your ability to pay is dependent on production and the market, so 

as much as the programme is assisting, sometimes we are left hanging due to 

market challenges.” The difficulties of securing a market were further described by 

Farmer 2 as follows: “The implementing agent gives loans but there is no stable 

market. How are we going to repay loans? LIMA has to find a stable market and 

coordinate supply for farmers they are supporting. It is difficult for farmers to 

secure these markets.” 

As a result of lack of access to markets, respondents also explained how their produce 

has ended up rotting in the fields. Respondents further reported that the project was not 

comprehensive since it has not provided the much-needed market access and this was 

one of the reasons why they were not able to repay loans. According to Kirsten and 

Sartorius (2002), farmers in South Africa face challenges of huge losses in agricultural 

produce post-harvesting due to poor quality and inability to access lucrative markets. 

Aliber et al. (2006) concur with the view that market access is very important for the 

development of smallholder farmers. He asserts that smallholder farmers need to have 

access to better-paying markets to grow their enterprises and stand a chance of 

becoming commercial farmers. 
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It seems the issues of lack of markets and losses in production have left some of the 

farmers worse-off. Two of the respondents described the pain of planting and end up not 

selling because they had lost everything, or when they sold their crop, had to use all their 

income to repay the loan: “The crop started growing and started sprouting, and then 

we had strong winds which blew all the flowers away. Each flower is a tomato, you 

know that? This means once again I lost everything. Now I owe LIMA, they need 

their money but none of this was my or LIMA’s fault.” (Farmer 3) 

The severity of the impact of production loses is further exacerbated by the fact that 

smallholder farmers do not have access to affordable insurance packages to cover the 

risks associated with loses due to natural disasters and damaged irrigation equipment. 

Farmers carry a huge risk of falling victim to natural disasters and yet they are expected 

to repay the full loan. Kirsten and Van Zyl (1998) argue that access to insurance is either 

imperfect or absent. An example cited by Ziervogel (2004) is that of Lesotho households 

who were found not having any form of insurance. Linnerooth-Bayer and Mechler (2007) 

further assert that insurance is expensive in developing countries, where only one per 

cent in low-income countries have catastrophe coverage compared to three per cent of 

households in middle-income countries. Respondents also indicated that they had lost 

their produce due to natural disasters related to unfavourable weather conditions. The 

project does not have measures in place to assist farmers should they become victims of 

natural disasters. The result was that farmers who had lost their crops were in dire straits, 

and indebted to the project.  

In contrast, farmer support programmes aimed at supporting white farmers during the 

apartheid era, ensured that farmers benefited from a range of subsidised functions, 

including disaster management (Williams, et al., 2008). The project is currently not 

making a huge difference to farmers and has limited its potential by not ensuring that 

farmers are provided with comprehensive support, that is, support from when inputs are 

purchased until the produce is sold.  

Due to the farmers’ inability to access markets and increase income from sales, coupled 

with the fact that they are not able to obtain new loans from the programme, they had to 

seek other credit sources to re-plant in the hope of making a decent income from their 
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produce, such as using “omashonisa” (loan sharks) to obtain additional funding. Farmer 

8 obtained a loan of R8,000.00 from a loan shark and in the end, she had to repay a total 

of R19,000.00 (more than double the capital amount). After repaying the loan and interest, 

she was left with nothing. Farmer 6 faced a similar dilemma. He asked his wife to take a 

CAPFIN loan of R6,000.00 from PEP Store but regretted that due to the required high 

monthly instalments and high-interest rate. In trying to improve the status of smallholder 

farmers, in some cases, the programme has further burdened them with more debt. 

Respondents raised salient questions by asking how were they expected to repay loans 

when they could not sell their produce. The success of smallholder farmers graduating to 

commercial status is linked to their ability to increase productivity and having access to 

better-paying markets. Researchers such as Kirsten and Van Zyl (1998). Aliber et al. 

(2009) and Schirmer (2000) agree that smallholder farmers have a huge potential to 

positively contribute towards the economic growth but they require support to improve 

their ability to compete and have access to lucrative markets. Based on the evaluation 

results it seems the programme is currently not making a difference in the status of the 

sampled farmers. The programme offerings are still fragmented and are not 

comprehensive, similar to the previous farmer support programmes (FSPs) discussed in 

Chapter 2. It seems the programme has not built its foundation based on the lessons 

learnt from other FSPs. 

The programme is not likely to create commercially-oriented farmers, that is, to facilitate 

farmers progressing from smallholder to commercial farming. Respondents said the level 

of support was inadequate for farmers who were ambitious and wanted to grow. They felt 

that the support elements were limited, especially because the project provided support 

for only one hectare even if a farmer had more land, and farmers were struggling to 

access machineries, such as tractors. Respondents said they were still poor after many 

years of farming. One of the respondents attested to this and said some of the farmers 

who started farming while he was still young, were still regarded as a smallholder farmer 

and he was still poor. Another respondent concurred by saying that farmers were not 

doing well; they were not setting a good example for the youth, and they were failing their 

children who do not find the agriculture sector attractive.   
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Overall performance of the programme during implementation 

Based on their experience, respondents were asked to rate the programme’s overall 

performance during implementation. The score was out of 10, with one showing poor 

performance and 10 regarded as very good. Five of the respondents gave the overall 

project a score of five, three respondents gave a score of 10, and two respondents gave 

a score of eight.  

In scoring the project, respondents rehashed previous grievances and stronger 

emphasised the points they had already raised pertaining to the individual elements of 

the farmer support. Respondents that gave a score of five highlighted reasons of the such 

as that the project was limited as it only provided them half of the support they required; 

support was limited; farmers did not have access to mechanisation; and the biggest 

challenge was the lack of access to markets.  

“I will give them 5/10 because we don’t have a market, so the support is not 

comprehensive. You produce and then the crop rots in the field then you cannot 

repay” (Farmer 4). Farmer 3 also said: “5/10 - yes assistance is there, and it’s good 

that they are charging a bit of interest, there is no free meal. The big issue is poor 

access to markets.” 

One respondent said that in addition to the APP support, the farmer would need to have 

his own cash to fund the cost of renting land, paying for land preparation, and labour 

costs. Without own funding the investment is a wasted opportunity.  

“I would give them 5/10 because they also give me 50% of the support. We have 

knowledge but not capital. However, if you have nothing, no money at all, you don’t 

benefit from LIMA’s assistance because you need to match LIMA’s assistance, it’s 

a 50/50 split.” (Farmer 6) 

This argument is also supported by Ortmann and King (2007), who say that farmers have 

limited access to factors of production, such as land and labour. The views of respondents 

were that microloans were too little and did not assist in addressing the lack of funds to 
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rent land and to cover the cost of labour. This group of respondents was of the overall 

view that the programme was not offering comprehensive support. 

Three respondents gave a score of 10, citing reasons that some of the respondents were, 

for instance, receiving assistance for the first time and appreciated the care demonstrated 

by extension officers. Farmer 7 said: “For me, since I have only been assisted by 

LIMA, I give them 100% [10]. They know how to take care of you from the start, from 

planting and even when I had challenges, they were there.” The common 

characteristics of these respondents were that they were either new to farming or to the 

programme, meaning that programme was the only farmer support programme they have 

benefited from, or that they had failed to repay the loan, and there was a possibility that 

they were feeling guilty.  

Two of the respondents that gave a score of 10 were still battling to repay the loans they 

obtained in 2015. One respondent said that the sight of a LIMA bakkie/van was now 

frightening because she felt that she had failed the programme for not repaying. Farmer 

9 gave a score of 10, however, her reasons indicated that she was not happy about the 

delays in the delivery of farming inputs which resulted in her not being able to repay the 

loan: “We need LIMA but sometimes, they are part of the challenge because they 

delivered my inputs late. By the time I planted it was very late which means you will 

harvest when there is no market for your produce and you make a loss. By the time 

other farmers are harvesting and selling, you are only starting to plant. Those are 

the big challenges. Communication is very important. I like the way they care about 

farmers, even when you have problems they come and see you. I would still give 

them 10/10 for all they have done for me.” 

It is under this premise that the evaluator reached a conclusion that while it was highly 

likely that the respondents gave the highest score based on what the programme had 

offered but it is also likely that the score was as a result of the feeling of guilt for having 

failed to repay the loan.  

Lastly, two respondents gave a score of eight because they were of the view that the 

programme had done well but needed to improve their training and mentorship offerings. 
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They also highlighted that the programme was not easily accessible to new farmers who 

wanted to join the project. 

Assessment of other factors that might be contributing to the success/failure in 

implementation 

The evaluation also assessed whether or not there were other factors outside the 

programme’s ToC that contributed positively or negatively towards the programme 

achieving its outcomes. 

Landownership challenges 

Results showed that respondents were facing numerous other challenges relating to their 

land rental arrangements. As indicated before, all the respondents were renting farmland 

and some reported that they had lost their produce due to water challenges, which was 

as a result of poorly maintained irrigation equipment, in lieu of the fact that they were 

required to pay rent upfront to have access to water. However, when there were 

challenges with the irrigation equipment, for example, farmers were left on their own to 

deal with those issues and it took a while to have those problems resolved. Two of the 

respondents reported that they lost a hectare of produce due to water issues. One of them 

was still trying to repay the loan after losing all his produce. The cost of renting land was 

also highlighted as a major stumbling block for existing farmers and those wanting to join 

the project. Currently, the programme neither fund costs associated with land rentals, nor 

played any role in negotiating rental terms on behalf of farmers. Ortmann and King (2007) 

found that access to land and the capacity to cultivate it were among the biggest 

challenges faced by smallholder farmers. Southern Africa Trust (2013) argued that 

smallholder farmers do not possess landownership titles, and therefore, they do not have 

the incentive to invest and improve the land they do not own. The challenges of land 

rental arrangements were also identified by the DBSA during the implementation of their 

FSP in the 1990’s. Van Rooyen (1993) reported that the DBSA was planning to provide 

financial support to lease land, coupled with a formal lease agreement, as part of the FSP 

offering. However, these amendments to the programme were not evaluated.  

Support from other organisations 
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Respondents were asked whether or not they were receiving support from any other 

organisation apart from LIMA. Research has shown that government initiatives competing 

with one another, or with the private sector initiatives, made it difficult to assess 

implementation success as contributions by other initiatives needed to be factored in. The 

results showed that the implementing agent (LIMA) was the only organisation providing 

support to the respondents; no cases of duplication of services were identified. One 

respondent indicated that the extension officers from the Department of Agriculture were 

once providing them with support. However, that has since stopped and the officers were 

now focusing on areas where the programme was not implemented. This was a very good 

example of the government (Department of Agriculture) working closely with other 

organisations to ensure that they did not compete but complemented each other and 

provided support to more farmers instead of supporting the same group of farmers. 

Other respondents indicated that they were receiving complementary information from 

input suppliers. Suppliers have information pamphlets that contained all information the 

farmer would need to know – from planting to applying chemicals, and harvesting. They 

felt that this information was very useful. One supplier went to the extent of visiting the 

field and assesses whether or not the farmer was buying the right chemicals and applying 

them correctly. This level of support was likely to positively contribute towards farmers 

increasing their farms’ productivity. 

4.3  Conclusion 

This chapter presented the key findings of the research and the interpretation of these 

results based on the data that was collected, themes and sub-themes that emerged from 

interviews, observations the researcher made, and the reviewed literature were applied 

to discuss the results. The key results included that: 

a) The programme activities were implemented according to the programme’s ToC. 

b) Access to credit was described as the most valuable farmer support element in 

terms of its contribution towards putting more land into production. However, the 

value of credit has not been fully realised due to farmers experiencing production 

loses and lack of access to markets. 
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c) Training and mentorship seemed to be appreciated more by new farmers with 

limited farming experience and/or low levels of education. Experienced farmers 

were of the view that they had the knowledge required to farm successfully and, in 

some instances, they believed they were better informed than the extension 

officers.  

d) The programme is not likely to achieve other intended outcomes, such as access 

to markets and increasing farm income. This could also prevent the programme 

from achieving an overall impact of creating sustainable/commercially-oriented 

farmers. 

The next chapter concludes by discussing the main findings (including those listed above 

and others), programme implementation lessons, and recommendations.  

 

 

CHAPTER FIVE: CONCLUSION, RECOMMENDATIONS, AND POLICY 

IMPLICATIONS 

5.1 Conclusion  

After two years of implementation, the implementation evaluation of the Abalimi Phambili 

Programme (APP) has revealed that the project has partially achieved the theory of 

change, namely the provision of finance; buying of production inputs; training and 

mentorship (activities); farmers accessing loans; purchasing and delivering of inputs; and 

training and mentoring of farmers (outputs). The assessment showed that the intended 

outcome (farm productivity) had been realised to a certain extent. The main findings of 

the research showed that access to credit plays a huge role in unlocking the challenges 

faced by farmers in buying production inputs. Access to credit afforded farmers an 

opportunity to purchase inputs that they would not have been able to afford without being 

beneficiaries of a farmer support programme. Access to credit made it possible for 

farmers to put more land into production and the terms and conditions of the loans were 

also found to be aligned to the characteristics of the targeted project beneficiaries. The 
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targeted farmers were poor and could not afford to farm at a scale that made financial 

sense. The project offered interest-free loans which were repayable once the farmer had 

sold his/her produce, and farmers were not required to provide any assets as surety, thus 

making it easy to access credit.  

However, the results also showed access to credit was only effective if the credit approval, 

the buying of production inputs, and the delivery of the products was done on time. Delays 

in loan approvals and delivery of inputs reduced the potential impact of this FSP element.  

Therefore, the “access to credit” farmer support element needs to be enhanced through 

fast-tracking the loan approval processes. Despite all the challenges noted above, 

farmers still considered access to credit as the most important farmer support element. 

Mentorship services were ranked as the second most important farmer support element 

after access to credit. Farmers appreciated the field visits by the extension officers and 

the useful advice they provide. However, it was noted that the existing resources were 

overstretched, which limited the number of visits of extension officers per farmer. The 

service also needed to be enhanced through the training of extension officers, ensuring 

that they have access to new and updated sector information to provide useful and 

invaluable information to farmers. This would eliminate the issue of farmers not trusting 

the information they get from extension officers. One of the interesting and unexpected 

findings was that farmers paid attention to the dress code of extension officers and that 

they associated the dress code with the level of passion and commitment to their 

responsibilities. The farmers’ expectation was that extension officers should wear 

appropriate protective gear, such as boots, to walk freely in the fields, do a proper 

assessment of the crops, and advise accordingly.  

Training was ranked least important and the majority of farmers recommended that this 

part of the ToC must be dropped completely as it was unnecessary as currently, the scope 

of training does not meet the requirements of the majority of farmers; the scope is very 

basic and only relevant to new farmers with less farming experience. Training 

interventions need to be kept at a minimal and enhanced to include advanced topics in 

agriculture.  
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As indicated in Chapter 3, one of the advantages of conducting an implementation 

evaluation is that it allows for the project to revisit the ToC, and to identify areas that need 

to be enhanced, or discontinued. The research results could also add value during the 

project design stage, should the implementing agent plan to expand the project to new 

sites. Based on the above assertions, the implementing agent needs to revisit and revise 

the provision of all three farmer support elements in order to address the challenges 

raised by farmers. The researcher has made the following recommendations.  

5.2 Recommendations 

The implementing agent needs to conduct a very comprehensive needs assessment on 

each of their implementation sites and on each farmer to understand the existing 

experiences and gaps. The project design is currently a ‘one-size-fits-all’, assuming that 

all smallholder farmers have similar financial, training and mentorship needs. The needs 

assessment report would indicate the number of farmers that require training and the type 

of training required; the same goes for mentorship services. This exercise would ensure 

that the project remains relevant to each and every farmer participating and this would 

also ensure that the project budget is aligned with the needs assessment report. Using 

the Jozini site and the sampled farmers as an example, one would budget less for training 

(providing support to those farmers who need it), or train on specific topics, such as 

“pricing of produce”, and “how markets work”, as indicated by farmers. The remainder of 

the budget could be allocated to the provision of credit to enable farmers to fund the costs 

associated with land rental and labour.  

The implementing agent needs to fast-track loan approval processes and the researcher 

recommends that they test/pilot a model where loan applications are completed online by 

an administrator, based on each of the four sites, and submit the application online to the 

finance team at head office who will verify and approve applications that meet the criteria. 

Manually completed applications are currently scanned from the site to head office where 

they are captured. It seems that the capacity at head office is not sufficient to service all 

four provinces. The implementing agent could also enter into agreements with the local 

input suppliers so that once the application is approved, the supplier releases inputs 

immediately while LIMA finalises the payment process. The agreement with suppliers 
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could also include an arrangement where LIMA commits to buying inputs in bulk in 

exchange for the supplier training farmers for free on pests and disease identification and 

the application of chemicals. This would again free-up the budget for other items not 

adequately funded by the project. 

LIMA also has an opportunity to add a variety of affordable insurance packages to their 

programme, should the unfortunate situation of natural disasters occur. In cases where 

LIMA is not able to provide insurance, they could also consider engaging insurance 

companies to come up with innovative and affordable insurance packages. Further, 

farmers are struggling to find tractors to do land preparations. During the planting season, 

tractors are in demand and farmers have to wait in long queues for the limited number of 

tractors in the area. The project budget could also cater for mechanisation in this regard. 

These tractors could be owned by the project and rented out to farmers at cheaper rates; 

income from the rental may be used to sustain the project. 

The implementing agent needs to play an active role in negotiating land rental terms for 

farmers. Farmers are paying rent upfront and they are then left on their own when pipes 

burst or engines brake down. Land lease agreements must be formalised first to ensure 

that these agreements are for longer periods, for example, 5-10 years. Mjindi irrigation 

scheme management should also take responsibility for maintaining the infrastructure. 

Lastly, the project needs to budget for capacitating internal staff and to procure protective 

gear that is appropriate for field staff. This would earn them dignity and respect from the 

farmers they are serving. The office-wear appearance seems to be a sign of lack of 

commitment and passion. 

Based on the above assertions the project is not likely to achieve its outcomes and overall 

impact, namely access to markets, improve farmer incomes, create self-sufficient farmers 

and work opportunities, if the issues raised in this study and the recommendations put 

forward to rectify some of the shortcomings are not implemented.  
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5.3 Policy Implications 

5.3.1  Funding farmer support programmes 

If the South African government, its agencies, the private sector and non-governmental 

organisations are committed to increasing the contribution of the agriculture sector to 

economic growth and employment creation, they ought to do things differently. It is a huge 

concern that a farmer support programme, implementing in 2015, still face similar 

challenges to those reported in the 1980s and 1990s. Research and evaluations of 

previous interventions are available for funders and implementers to learn from and 

improve their offerings. Funded programmes should be at the level where they address 

challenges faced by smallholder farmers in increasing their productivity and at the same 

time have a strategy to ensure that farmers have access to reliable and better-paying 

markets. Stringent measures should be put in place to ensure that implementers of FSPs 

are not focusing on the easy elements of farmer support, such as training, but instead 

ensure that these programmes are comprehensive. Effective implementation of FSPs is 

greatly dependent on research and consultations between implementers and 

beneficiaries of programmes to better understand the specific interventions required. 

Therefore, it is important to fund FSPs, not only based on a business plan, but a business 

plan informed/supported by a detailed needs assessment. 

5.3.2  Landownership 

The ability of smallholder farmers to increase productivity is also dependent on the 

landownership issues being addressed. The slow pace of land reform programmes and/or 

challenges of insecure communal land tenure are impacting negatively on farmers. Policy 

development aimed at supporting smallholder farmers must be linked to land policy, that 

is, fast-track land distribution to people who are actively farming but do not own land, and 

facilitate the process of formalising land lease agreements. 

The concept of irrigation schemes has its merits, such as providing access to more 

farmers instead of having large tracks of land owned by a few individuals. The government 

might develop a policy that states that the farmer may use the allocated plots for as long 

as it is productive. Supporting irrigation schemes might also reduce the burden of 
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providing post-settlement support in terms of budget and increasing the efficiency and 

effectiveness of extension services e.g. installing irrigation infrastructure for a 500 ha 

scheme (plots of 10 ha divided across 50 farmers) will be cheaper than setting up the 

infrastructure for one farmer. However, the lessons from this evaluation indicate that for 

the irrigation schemes to work they need proper management to ensure that cases of 

farmers losing their produce due to a faulty engine or leaking pipes are eliminated. 

5.3.3  Market access 

Research suggests that smallholder farmers are struggling to meet market demands due 

to the quality and or quantity of their produce. In the past, the government has put more 

emphasis on the organisation of smallholder farmers into agricultural cooperatives so that 

they combine their produce, and use the same transport to deliver to the markets. 

However, based on this research conducted in Jozini, it seems the major problem is that 

farmers are competing to supply a few local markets and they also do not have the 

financial capacity to explore markets outside Jozini. There is an opportunity for the 

government, especially the Department of Agriculture Forestry and Fisheries (DAFF) in 

partnership with the Department of Trade and Industry (Dti), to dedicate a portion of their 

budget towards incentivising markets to procure from smallholder farmers and collecting 

the produce themselves. This would also require cooperation from other departments, 

such as Roads and Infrastructure, to prioritise infrastructure development in rural areas 

where there is agricultural potential. Therefore, a policy aimed at developing smallholder 

farmers cannot be standalone; it requires various government departments and agencies 

to work together. 

5.3.4  Affordable credit 

It is recommended that the government, its agencies and NGOs/NPOs, adopt a policy 

that caters for the provision of cheap credit to smallholder farmers since this is crucial in 

increasing farm productivity. Providing smallholder farmers with finance options that they 

cannot afford would defeat the purpose of developing them. The APP project provides a 

good case study on how to offer affordable finance with terms and conditions suitable for 

the targeted group.  
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Appendix 1: The Project’s Theory of Change 
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Appendix 2: Data collection tool – Interview Guide and Schedule 

 

      

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   Interview Guide 

I. Introduction 

II. Purpose of the interview 

III. Go through the consent form & obtain the 

respondent’s signature 

IV. Allow the respondent  to ask any questions 

before the interview 

V. Offer the respondent bottled water 

VI. Start the interview process as per the 

questionnaire below 

VII. Thank the respondent for participating 
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Interview schedule 

Section A 

***Probe where necessary to 

ensure the respondent talks 

to each of the FSP elements 

Ask the respondent about their farming background and their experience of the Abalimi 

Phambili Programme (APP): 

- This involves their farming background, i.e. when they started farming up until 

they joined APP 

- Have a discussion about their experiences on how the programme has 

implemented the three farmer support elements (i.e. access to finance, 

mentorship, and training) 

- Any successes and challenge they wish to share 

Section B  

- Ask respondents whether or not they were receiving farmer support outside the 

APP. 

***Ask respondents if they have additional inputs to make 

Section C - Based on what we have discussed, how would you rate the APP out of 10? 

Where 10 is the best and 1 the worst. 

- Please rate the farmer support elements (access to credit, training and 

mentorship) in their order of importance, from highest (1) to lowest (3). 
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Appendix 3: Field notes  

Respondents My impressions Other comments 

1 Experienced farmer has been farming for years, participated in 

different FSP initiatives including the DBSA Cotton scheme at 

Makhathini Flats. Very passionate about farming. 

This programme is too small for 

him now. He is at the point where 

he wants to grow his operation. 

2 Very open, laughs a lot, not afraid to speak her mind, she has 

high expectations. Not from Jozini. She is looking forward to 

achieving financial freedom, probably also to regain the 

investment lost in her first attempt at farming. She wants more 

from the programme, more support, more money, more of 

everything. 

 

3 Educated, well-spoken and has a lot to say, not full-time in 

farming 

Emphasis on markets 

4 Young, soft-spoken and close to his family. Has a qualification 

in agriculture and farming experience. His family was 

interested in obtaining finance, the rest they are able to take 

care of. Lack of access to markets is a frustrating topic for him. 

Emphasis on markets 

5 Young, energetic and passionate, full of praises for LIMA. This 

programme basically built her farming career 

Many common issues raised by 

all 5 respondents 

6 Old and wiser, had a lot to say, very thorough, keeps record of 

everything, great sense of humour despite his bad experience 

in farming 
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7 New to the project, new to farming, has other livelihood 

sources 

 

8 Very shy, probably afraid because she was not been able to 

repay the loan, very careful about what she says 

She rated the project 10/10. 

However, her supporting 

statements are contracting the 

score. Take note that she was not 

able to repay the loan…is it 

guilt?? 

9 Dedicated mother who works hard for her kids to go to school, 

passionate about farming. She made an important note on 

how they have been trained of=n financial issues but have not 

been applied those lessons due to lack of funds to manage. 

Same as above – rated the 

project 10, however, she blames 

the project for delivering inputs 

late and she lost her produce 

10 Part-time farmer and full –time employed his only interest is 

the cheap loan, man of few words. Training and mentorship 

not important to him. He has an agriculture qualification and 

has work as an extension officer 

Emphasis on lack of access to 

markets 
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Appendix 4: Sample Interview Transcript 

Time: 9am 

Place: Farmer 1’s home 

Farmer 1 (F1) and Phumelele Ngcobo (PN) 

PN: Please tell me about your background in farming 

F1: I started farming in 1996 during the start of Mjindi irrigation scheme. We started 

planting peas and later moved on to cotton, for the loooongest time we planted cotton 

until Hullets came in and we changed from cotton to sugarcane.  However, the Hullets 

scheme was not profitable; we incurred lots of costs planting and made very little money 

after harvesting.  

PN: mmh 

F1: Yes, we had not control over how our profits were calculated, Hullets paid for farming 

inputs, labour and all the associated cost and after harvest they deduct and pay you 

whatever is remaining as profit. Eish! We saw this as a rip off, you do the work but you 

have no control…Aaykhona[no]. 

PN: mmh 

F1: I decided to drop-out of the scheme with other farmers and become an independent 

farmer, planting maize. At least you are in control, I planted myself, marketed my own 

maize, paid my own expenses, customers paid directly to me. 

PN: mmh..Ok 

F1: I knew if I made a profit or loss.  

PN: Ok.. 

F1: Then Lima came into the picture. It’s the first time I’m using Lima’s services, I don’t 

want to lie. I used to fend for myself but then I had financial challenges. I decided to 

contact Lima because they are not that kind of an organisation that require you to put 

money upfront or match the money they give you.  

PN: mmh  

F1: They say come for free, we will help you. You agree on a payment plan and you pay 

the money after you have sold your harvest.  

PN: mmh…ok 
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F1: They offer interest free loans. You tell them which inputs you require e.g. manure, 

seeds, chemicals, etc. When they buy for you, you direct them in terms of what you need, 

from where and the cost, so you know exactly how much money they spent buying inputs, 

they are transparent. They then deliver those inputs at your home or in the field and you 

sign. After harvesting you go and pay at an FNB bank. I have my unique number which I 

use as a reference to pay. 

PN: Oh..so that is how they track repayments? 

F1: Yes, my unique number is J123 

PN: Can you tell me more about how you have experienced the implementation of this 

programme and how is it different from your previous experience? 

F1: The Lima programme is different; unlike other organisations where you are required 

to put in money upfront, with Lima you go for free…for free. You go and register, they put 

your on their data base, come visit your farm [farm assessment], and once your 

application has been approved they buy inputs for you. You tell them which inputs you 

want…this….this….and this, how much it will cost and they deliver to you. Then you start 

working. I like that they don’t give you cash, they buy the inputs you’ve requested. 

PN: Ok… 

F1: *sigh*…Hhhayi ke [So]…when it comes to paying, they don’t chase you. You won’t 

see them following you around in the field asking for payment…No! You do it voluntarily 

because you have been assisted and you still want to benefit in future.  

PN: Ok… 

F1: Yes, they give you their account number, your reference number. All you have to do 

is to pay at FNB and keep receipts. If I go back for again for assistance they can check 

their records and see that I repaid the previous amount in full. 

 

PN: So in addition to access to finance what other support are you receiving? 

F1: No I don’t want to lie, the only assistance I needed was finance to buy inputs. There 

is nothing else that I have asked from them. 

PN: What about training and mentorship? 

F1: I’m very good at farming, there is no crop that I cannot farm, maize, butternut, 

cabbage, tomatoes, cane, beans, I know how to plant.  

PN: Ok…so where did you accumulate this knowledge? 
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F1: I use all the experience accumulated since 1996 when I started with Mjindi farming. 

We learnt by doing. I don’t have any formal training or certificates [laughs]. I even know 

how to apply chemicals, when to apply manure and the correct amount to apply.  

PN: Oh! Okay… 

F1: For my produce to be of quality and look good, I know what to apply but I have no 

certificate 

PN: Ok…you do this all by yourself not even through assistance from other organisations 

or government? 

F1: Aah!! No, no. We do not receive government assistance here…they are far from us. 

Now we have independent companies such as Lima coming to assist us. There is no 

other help that I’m receiving other than from Lima without Lima we would not have 

received support. This irrigation scheme is very big and everyone will tell you about Lima 

because we don’t have other organisations assisting us. Even the sugarcane schemes 

implemented here do not give farmers enough financial support. They receive inputs to 

the value of R4000 but that is not enough because it does not cover costs associated with 

land preparation, labour, machinery and harvesting. At the end of the day those farmers 

are left with nothing.  

PN: mmmh! 

F1: It is better to plant maize because I have control. Customers come to me to buy, I 

don’t call them. They harvest themselves and pay me directly. This is much better than 

our experience farming sugarcane. Some farmers ended up harvesting and selling the 

cane on their own without notifying Hullets in order to keep all the money. They rented 

land, planted using the financial support from Hullets, come harvest time they sold all the 

harvest and disappeared. 

PN: yoooh! 

F1: Yes, Lima can tell you as well. They get robed, people join the programme, rent land 

from other people, obtain financial support from Lima and after harvest they disappear. 

PN1: How do those people end up in the programme? 

F1: Aaah! You know Lima would find people in the field and those people approach Lima 

and introduce themselves and say…Hi sister [the facilitator], I am Phumelele and I would 

like to be assisted by Lima and then Lima would tell them to come and apply and bring 

your ID. They register them and load them onto their database. Only to find that they 

wanted support for four months so that they can make money and pay off their debts 
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elsewhere. AAh! That is a big a problem and Lima would need to tighten up the loose 

screws.  

PN1: Is there anything that can be done to prevent that? 

F1: Yes, they must go verify plot numbers with Mjindi scheme, Mjindi will confirm that 

indeed the plot belongs to you and they will also have information of where you stay 

[address], whether or not you are originally from Jozini.  

PN: mmh! 

F1: That is how schemes such as Mjindi collapsed, people were not repaying. There is a 

company that came after Mjindi and their support was of a larger scale, they bought 

tractors for farmers. Farmers would make money and not repay. The company ended up 

opening cases against farmers. There was a sheriff doing the rounds and repossessing 

people’s vehicles and tractors. If you have a tractor you really make money. That is the 

kind of support that I really need. I don’t need car but a tractor. Unfortunately, Lima’s 

support is very limited. They cannot assist me with a tractor. 

PN: Have you tried looking for assistance somewhere else? 

F1: Aaah! I tried with Absa and I was unsuccessful. 

PN: ooh! I am sorry about that 

F1: Hah! It’s okay. I don’t want to lie shame…Lima has assisted us even though their 

support is limited. They pick you up! There were farmers here who were not able to plant 

because of lack of finance. 

PN: I understand that they also conduct field visits (mentorship). What has been you 

experience? 

F1: The conduct visits at the beginning when you are still applying, to see where you farm. 

During the planting they are hardly there. That is why people would harvest and get away 

without repaying the loan. 

PN: mmh..mmmh! 

F1: Lima should have their own tacking schedule. They must know that if I plant now in 

December, then I will be harvesting in the next four months and therefore, they must visit 

frequently. They don’t do that and that is going to be their downfall. It is wrong that they 

support people who are not land owners. However, in the case where someone is renting 

at list they must know the land owner and verify that he/she is leasing land to that 

particular individual and for how long is the lease period. 
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PN: mmh! That is a good suggestion. 

F1: Another is that their training is slacking [poor]. Like I said, I don’t have formal training 

but I have knowledge.   

PN: Can you elaborate on that? 

F1: There is a big difference between how you plant winter and summer maize crop. 

Planting these crops requires different techniques and the spraying programme is not the 

same. You won’t get that information from Lima. 

PN: mmh! 

F1: The Lima advisor recently came to me asking if I had the chemical (steward) for 

cabbages, she wanted to help another farmer. But I was very confused because she 

already had ampligo (another chemical). If you have ampligo you don’t need anything 

else because it is a very effective insecticide…you see she doesn’t have knowledge?  

PN: mmmh! 

F1: She is looking for a pistol while carrying an AK47 [we both laugh] 

PN: Thank you so much [F1] is there anything that you would like to add? 

F1: Let me tell you what is the issue here, land owners failed to farm and opted to lease 

out the land. They are leasing to anyone who wants to farm, including people who are not 

from Jozini – which poses a challenge for Lima. Lima’s challenge is that they trust people 

and give support to people who are not from Jozini, who are only renting land for that 

specific season, they benefit from inputs, harvest, sell, and take the money and leave. 

PN: Any ideas how this might be addressed? 

F1: Lima must go beyond verifying a paper that someone has a right to use land, they 

must insist on proof of residence and even ask other farmer is they know these people. 

That might help. 

PN: okay, I see. So, are you receiving farmers support from other organisations beside 

Lima? 

F1: Aah!! No, no. We do not receive government assistance here until independent 

companies such as Lima came to assist us. There is no other help that I’m receiving other 

than Lima. 

PN: If you were to rate your overall experience of the project since you joined to date, 

what score would you give out of 10 where 1 is poor and 10 is excellent? 
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F1: Lima’s support is limited, too small especially when you want to grow as a farmer. 

The issue here is that we don’t have enough tractors to do land preparations. We need a 

programme that would help us buy tractors. But I understand that this is bigger than Lima. 

They give me what they have but I want more. They are doing what they can. I will give 

them 5/10. 

PN: Thank you so much for your time F1, I appreciate it. 

 

***shaking hands and had small talk on how he really wants to buy a tractor and make 

money by doing land preparation for other farmers*** 
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Appendix 5: Consent Form 

 

UNIVERSITY OF CAPE TOWN 

GRADUATE SCHOOL OF DEVELOPMENT POLICY AND PRACTICE 

RESEARCH INFORMATION SHEET AND CONSENT FORM 

 

 

Name of researcher: 

 
Phumelele Nondumiso Ngcobo 

 

Student Number: NGCPHU011 

 

Title of research project: 

IMPLEMENTATION EVALUATION OF THE SMALLHOLDER FARMER SUPPORT PROGRAMME 
AND ITS IMPACT ON FARM PRODUCTIVITY: A CASE OF “ABALIMI PHAMBILI PROJECT”, JOZINI, 

KWAZULU-NATAL 

 
 

Dear APP Farmer, 

 

You are asked to participate in a research study conducted by Phumelele Ngcobo, from the 

University of Cape Town as part of the Master of Philosophy in Development Policy and 

Practice. The results obtained from this research will contribute to my final thesis. You were 

selected as a Key Informant in this study because of your involvement in the Abalimi Phambili 

Project (APP) implemented by Lima Rural Development Foundation (Lima). The interview is 

expected to take no longer than 2hours. 

 

Purpose of the study 

The purpose of this study is to evaluate the impact of the farmer support programme 

implemented by Lima in Jozini, KwaZulu-Natal through conducting in-depth interviews with 

recipients of the support provided by Lima.  

 

The study seeks to evaluate the impact that the following farmer support elements have had on 

farm productivity i.e. farm yield: 

 

1. Training; 
2. Access to credit; 
3. Access to inputs; and 
4. Mentorship 
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Potential benefits to subjects and/or to society 

The study will give farmers (the intended project beneficiaries) an opportunity to share their 

experience of the project, whether the project has assisted them improve production or not, the 

elements of the farmer support they believe are more important, etc. The outcome of the study 

may be used by the implementing agent to improve certain aspects of the project and to gain a 

better understanding of what works and does not work for farmers. The research may inform 

how farmer support programmes may be better structured to ensure farmers receive the support 

they need and which elements of the programme may be attributed to increased productivity 

and are, therefore, worth funding. 

 

Payment for participation 

You will not receive payment for your participation in the study. 

 

Risk of participation 

There is no risk as participants are guaranteed confidentiality, unless they prefer identity to be 

disclosed. 

 

Confidentiality 

Any information that is obtained in connection with this study and that can be identified with you 

will remain confidential and will be disclosed only with your permission or as required by law. 

Confidentiality will be maintained by means of using codes to identify participants. Individual 

identifiers such as names of participants, their addresses and ID numbers will not be disclosed.  

 

The information will be shared with my supervisor, Prof. Rajen Govender and Co-supervisor, Ms 

Matodzi Amisi for purposes of supervision and other relevant scholars such as External 

examiners, for examining the completed study. 

 

    Thank you for your participation 
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INFORMED CONSENT TO PARTICIPATE IN RESEARCH 

 

By answering the questions put to me: 

• I agree to participate in this research project. 

• I have read this consent form and the information it contains and had the opportunity to 
ask questions about them. 

• I agree that the interview be recorded 

• I agree to my responses being used for education and research on condition my privacy 
is respected, subject to the following: - (tick as appropriate) 

 

 Yes No 

My name may be used in the published research   

My personal details (e.g. age, occupation, position) may be included in the 
published research 

  

My responses can only be used in a way that I cannot be personally identifiable   

 

• I understand that I am under no obligation to take part in this project. 

• I understand I have the right to withdraw from this project at any stage. 

• I understand that this research might be published in a research journal or book. In the case 
of dissertation research, the document will be made available to readers in a university 
library in printed form, and possibly in electronic form as well. 

Name of Participant  
 :  

Signature of Participant  
 :  

Date :  

 

The researcher must supply you with an Information sheet which provides his / her contact details, outlines the nature of 
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